                                                             INFORMATION                                                As of 08.09.2015                                                                                                   
Under the Project reconstruction of International Transit Corridor Western Europe -Western China, bridge over ILI river km 283 (Lot8) “Almaty- Kokpek-Chunja-Koktal-Khorgos”
· Contract: EWRP – Ili bridge (km 283) –ICB(W)-001/2013
· General Contractor: «OHL ZS»(Czech)/Subcontractor LLP “MO-25” (Kazakhstan)
· Contract amount: 6 134 720 000 tenge (Accepted Contract Amount 6 394 053 055tenge)
· Construction period: 30 months
Commencement date: 4 October 2013
 Completion date:  3 April 2016
· Developed up to 2014 year: 3 565 080 000 tenge
· Plan for 2015 year: 1 952 540 000 tenge 
· Consultant Engineer: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ “Zhol Sapa” LLP
· Design Company: “Kazakhstan zholdary”
1. Main indicators 
Total number of artificial structures: 1-bridge over Ili river
New bridge: Length: 41,96 + (7 х 85,44) + 41,96 = 682 м
                     Width: 14.2 m (2 lane +sidewalk)
                     Type of the bridge: steel box girder
Existing bridge: 
Reconstruction of pavement and traffic facilities of existing bridge ILI 

2. Detail of Work program performance:
2.1 Progress
	№
	Descrition
	Total 
	Developed in 2013-2014 years


	Plan for 2015 (mln tg.)
	Performed according to Contract

	
	
	
	
	Plan
	Performed as of today
	%
	Sum
	%

	1.
	Physical progress, (mln.tenge)
	5 477,37
	 2 773
	2 682,01


	1 886,36
	70
	4 659,30
	85

	2.
	Monetary progress, (mln.tenge)
	 6 134,652
	3 565,80 
	1 952,54 
	1 588,32
	81


	5 154,13
	84


*Expected Money disbursement of 2015 is 1952.54 mln tenge (100% of plan)
2.2 Bridge works
	№
	Work description
	Total 
	Performed in 2013-2014
	2015

	
	
	
	
	Plan
	Fact
	%

	1
	Site clearance, m2
	100
	50
	0
	50
	50

	2
	Construction of piles, m3
	9 034
	8 102
	932 
	932
	100

	3
	Construction of foundations, m3
	4 857
	2 418
	2 439
	2 432
	99

	4
	Construction of the body of pier), m3
	1 822
	535
	1 288 
	1 288
	100

	5
	Reinforcing
	1 363
	696
	305,70
	232,73
	 76

	6
	Assembly of steel superstructures, ton
	3 222
	0
	3 222
	2 805

	87

	7
	Installation of handrails
	2 768
	0
	 2 768
	0
	0

	8
	Installation of guard rails
	2 800
	0
	 2 800
	0
	0


3. Material procurement for 2015:
	№
	Description
	Total
	2015
	Suppliers

	
	
	
	Plan
	As of 08.09.2015
	%
	

	1.
	Crushed stone  m3
	17 680
	8 436
	6 352
	75
	“Dostar S” LLP

	2.
	Sand m3
	8 210
	1 774
	1 724
	97
	“Giada” LLP

	3.
	Sand gravel mix m3
	14 640
	13 026
	11 936
	88
	“Aluan A” LLP

	4.
	Cement ton
	7 100
	2 340
	1 924
	80
	“Standard” LLP

	5.
	Reinforced concrete products m3
	192
	192
	0
	0
	Not defined

	6
	Steel superstructures
	3 222
	3 222
	3 222
	100
	          “Kurganstalmost”

	7.
	Re-bar and embedded parts,  ton
	1 360
	171
	 113
	66
	“Modul” LLP, “Evraz”


4. Staff mobilization:
	№
	Description
	Requirement 2015
	As of 08.09.2015
	Including: 

	
	
	
	
	Foreign 
	Local


	1
	TED
	25
	 25
	7 
	18

	2
	Laboratory
	 5
	 5
	1
	4

	3
	Survey
	 2
	 2
	 0
	2

	4
	Operators
	 36
	 36
	 0
	36

	5
	Truck drivers
	 8
	 13
	0
	13

	6
	Laborers
	 90
	 90
	0
	90

	7
	Service staff
	 6
	 6
	0
	6

	Total
	 172
	 177
	 8
	169


5. Equipment mobilization:
	№
	Description
	Requirement for 2015
	As of 08.09.2015
	OHL ZS

	
	
	
	
	Contractor
	Subcontractor

	1
	Bulldozer
	2
	2
	-
	2

	2
	Excavator
	1
	1
	-
	1

	3
	Loader
	2
	2
	-
	2

	4
	Auto grader
	0
	0
	-
	0

	5
	Rollers 
	2
	1
	-
	1

	6
	Dump trucks
	4
	3
	-
	3

	7
	Water truck
	1
	1
	-
	1

	8
	Asphalt paver
	0
	0
	-
	0

	9
	Crane
	5
	3
	-
	3

	10
	Cement Concrete plant
	1
	1
	-
	1

	11
	Pile driver
	1
	0
	-
	0

	12
	Creeper
	1
	1
	-
	1

	13
	Concrete mixer
	2
	2
	-
	2

	14
	Vehicle
	6
	6
	4
	2

	15
	Others
	16
	20
	-
	22

	Total
	44
	43
	4
	41


6. Issues / INFO
- Variation Order #2 is now preparing (Steel structures coating, etc)
- Decision on rehabilitation of existing bridge might impact the Contract Amount and the completion date of Contract
