INFORMATION
Implementation of Western Europe –Western China Project  

Almaty-Khorgos Roads, section km 111.7 – 171.1
Almaty Oblast, Lot 3 
Contract : EWRP- 111,7- 171,1- ICB(W)-001/2013
Designer :  Kazdorproject LLP
Consultant:  Dongsung Engineering/Dongmeoung/ Zhol-Sapa LLP
General Contractor: Todini/Impregilo/Kazakhdorstroi JV
Subcontractors: AZMK Service LLP, Vesta Trans Service LLP, Zhanbota Trans Service LLP, Montazhnik LLP, Asia Energo Stroi LLP, Almaty Svyaz Stroi LLP, Temad LLP.  
Laboratory:  Contractor’s property





Contractor’s Contract Amount: 14 683 716 863,20 KZT
Disbursed up to 2015: 5 282 003 841,65 KZT
Disbursement Plan 2015: 7 563 570 000 KZT
Construction time: 900 calendar days  

Commencement date:  22.10.2013
Completion date: 07.04.2016
Summary of Project:

Source of financing:  Asian Development Bank
Road Category:  I b
Length 59,5 km
Type of upper layer of pavement: concrete (25cm)
Thickness of road pavement (76cm)

Executive documents:

Number of instructions 0 nos , letters 12 nos issued per week 
Dead line of submission of Work Production Project, and Quality Control Plan - 07.04.2016 actual
(reason of delay)

1. Basic
	Description
	Total Contract
	Plan 2015 г.
	Actual as of date

	Bridge
	
	
	

	Cattle pass
	8
	7
	3

	Overpass
	
	
	

	Interchange
	1
	1
	0,3

	Culverts
	57
	45
	15

	Bus shelter
	
	
	

	Road Maintenance Facility
	
	
	

	Overhead road
	6
	-
	-


	№
	Description of works
	Total Contract
	Performed in

2013-2014
	Plan for 2015
	Actual 2015
	%

	1
	Earthworks (thous m3)
	3785,47
	3071,47
	727,01
	3420,71
	90

	2
	Concrete pavement, km 
	59,5
	0,35
	58,81
	0,79
	0,6

	3
	Base course, km
	59,5
	4,33
	53,94
	9,26
	11

	4
	Subbase, km
	59,5
	6,00
	49,66
	16,29
	17


2. Material Stockpile 2015:
	№
	Description 
	Total Contract
	2015
	Suppliers

	
	
	
	Plan 
	Actual as of date
	%
	

	1.
	Crushed stone, thous cum
	691,41
	540,02
	219,25
	41
	Todini

	2.
	Sand, thous cum
	51,78
	38,35
	47,23
	123
	Todini

	3.
	SGM, thous cum
	607,86
	514,53
	182,33
	35
	Todini

	4
	Cement, thous ton
	104,34
	77,29
	2,00
	2,58
	Semei Cement

	5
	PC elements, thous cum
	3,45
	1,71
	1,74
	50,4
	AZMK


	3. Mobilization of Equipment:

№
	Description
	Requirement 2015
	Actual as of date
	Out of them

	
	
	
	
	own
	Sucontractors’/rented

	1
	Bulldozer
	9
	10
	7
	3

	2
	Excavator
	13
	19
	6
	13

	3
	Loader
	12
	14
	6
	8

	4
	Grader
	6
	8
	2
	6

	5
	Roller
	15
	28
	11
	17

	6
	Dumptrucks
	22
	40
	0
	40

	7
	Watering machine
	3
	10
	2
	8

	8
	Fuel tank
	2
	
	
	2

	9
	Asphalt paver
	4
	4
	4
	

	10
	Concrete paver
	1
	1
	1
	

	11
	Milling machine
	
	1
	
	

	12
	Crane
	6
	5
	4
	1

	13
	Distributor
	
	
	
	

	14
	Asphalt Plant
	
	
	
	

	15
	Batching Plant
	
	1
	1
	

	16
	Crusher Plant
	1
	2
	2
	

	17
	Pile Driver
	
	
	
	

	18
	Trail
	5
	5
	2
	3

	19
	Concrete Mixer 
	3
	2
	1
	1

	20
	Others 
	29
	41
	12
	28

	TOTAL
	136
	191
	61
	130


