 Information on Work progress
“Azerkorpu-Tepe”

under the project of reconstruction of international transit corridor “Western Europe-Western China” km 36,5 in South Kazakhstan region for 10.10.2013 year
 Performance of work progress schedule (plan for 2013year).

	№
	Work description
	Total under contract
	 Work done for 2011-2012years.
	Plan for 2013year.
	Fact for
20.05.13
	Implementation %
	Delay (+,-)
	Delay (days)

	1
	Earth works ths.m3
	2526.7
	1995,1
	554,60
	554
	100
	
	

	2
	Sub base (km)
	70.90
	55,58
	15,32
	15.32
	100
	
	

	3
	Base coarse (km)
	70,90
	48,05
	22,85
	22.85
	100
	
	

	4
	Cement concrete payment (km)
	70,47
	39,80
	30,67
	29.97
	97.4
	
	3

	5
	Bridges (un.)
	7
	3,54
	3,46
	3.2
	92.4
	        
	1

	6
	Pipes (un.)
	34
	28
	6
	6
	100
	
	

	7
	Transport barriers
	77341
	
	77341
	36500
	47.2
	+
	10 days


	Procurement of materials
№
	Procurement of materials
	Total under contract
	Plan for 2013 year
	Fact for
10.09.13
	Implementation%
	Delay  (+,-) days

	1
	Crushed stone ths/м3
	560,0
	177,19
	178.00
	100
	no

	2
	Sand gravel mix ths/м3
	566,6
	154,80
	155.30
	100
	no

	3
	Reinforced concrete products ths/м3
	11,5
	2,5
	3.01
	100
	no

	4
	Cement t
	225
	44,70
	43.0
	96.2
	finance

	5
	Sand
	
	41.7
	41.9
	100
	


