  Information as of 20.01.2017
Construction (reconstruction) of “Almaty-Kokpek-Chunja-Koktal-Khorgos” road, Lot 2
Contract: EWRP-50-111,7-ICB(W)-001/2013
General Contractor:  JV  Dogus Insaat&Gulsan Insaat Sanayi Turizm
Contract amount: 23 216  mln.tenge
Signing of contract – 17.07.2013                                                                                      
Construction period : 30 months  
Disbursement in 2013-2015 - 14 693 062 515,78 tenge
Disbursement in 2015 - 3 453 732 662,28  tenge 

Disbursement plan for 2016 -8 299 634 483,30 tenge
Engineering Service: Dongsung/DongMyeong/Zhol-Sapa DDZ
Designer: « KazNIiPI«Dortrans  » LLP

Construction commencement date:10.2013

1. Project’s key results  
	Section length, km
	61,7 км

	Culverts, nos  
	150

	Bridges and overpasses, km  
	18

	Earthworks thous.m3
	4520,

	Subbase km.thous/m3
	61,7/1651,88

	Base course km/thous.m3
	61,7/1279,92

	Cement-concrete pavement km/thous.m3
	61,7/6552,67


2. Analysis of work schedule performance
	№
	Description 
	Total as per Contract 
	Performed from the begging of the construction
	Remaining

	1
	Earthworks thous.m3
	4 520,00
	4 132,0 compacted
	388 (on interchanges)

	2
	Sub base, km
	61,7
	61,7 (2 sides)
	-

	3
	Base course , km
	61,7
	61,7 (2 sides)
	-

	4
	Cement concrete pavement 
	61,7
	61,7 (2 sides
	-

	5
	Asphalt, km
	61,7
	61,7
	-

	6
	Guard rails, km 
	151,1
	113.11
	37.99

	7
	Bridges  nos
	18,00
	17,5
	0,5

	8
	
	61,7
	26
	35,7

	9
	Culverts  nos
	150,00
	141
	9


3.Materials procurements for 2016
	№
	Description 
	Total as per Contract 
	Plan for 2017 
	Actual 
	%
	Suppliers 

	1
	Crushed stone, base, thous.m3
	519,99
	25,99
	23,99
	92,3
	own  

	2
	Sand, thous.m3
	280,35
	14,02
	13,19
	94,1
	own

	3
	SGM, thous.m3
	1178,2
	58,91
	58,03
	98,5
	                own 

	4
	Cement thous.tn
	184,68
	5,54
	3,9
	70,4
	Semei Cement 

	5  
	R/C Elements thous. m3 
	22,36
	1,56
	0,52
	33,1
	AZMK


4. Mobilization of equipment:
	№
	Descriptions 
	Required for 2016
	Actual 
	Among them 

	
	
	
	
	Own 
	Subcont./rent

	1
	Bulldozer 
	4
	5
	3
	2

	2
	Excavator
	12
	11
	9
	2


	3
	Loader
	11
	3
	2
	1

	4
	Grader
	5
	3
	2
	1

	5
	Roller
	14
	5
	2
	3

	6
	Dumper Trucks
	70
	70
	20
	50

	7
	Watering machine
	8
	2
	2
	

	8
	Fuel – Oil Tank
	1
	1
	1
	

	9
	Asphalt Paver
	3
	1
	1
	

	10
	Concrete Paver
	1
	
	
	

	11
	Crane
	4
	
	
	

	12
	Batching Plant
	3
	1
	1
	

	13
	Crusher Plant
	2
	1
	1
	

	14
	Piling machine 
	1
	
	
	

	15
	Lowbed trailer 
	4
	
	
	

	16
	Concrete Trans mixer
	5
	
	
	

	17
	Cars 
	14
	4
	4
	

	18
	others
	37
	4
	2
	2

	
	Total 
	199
	111
	50
	61


 5. Attraction of personnel:

	№
	description
	Required for 2016
	Actual 
	Among them

	
	
	
	
	foreign
	local

	1
	ИТР, АУП
	3
	14
	6
	8

	2
	Laboratory
	5
	10
	3
	7

	3
	Survey
	10
	21
	6
	15

	4
	Equipment operators
	70
	64
	15
	49

	5
	Dump track drivers
	70
	53
	
	53

	6
	road workers
	283
	63
	
	63

	7
	 Working personnel
	112
	202
	20
	100

	Total
	553
	345
	50
	295


7. Subcontractors:
	№


	Description 
	Work type
	Section from km to km
	Notes 

	1
	“Rus Ali Energo” LLP
	Relocation of PTL
	      50-112
	Approved


