                                                   Information as of 23.01.2017
Regarding site implementation at 0-50 km, Project of Almaty- Khorgos Road, Section “International Transit Corridor ‘Western Europe-Western China” with JV «Dogus Insaat &Gulsan Isaat Sanayi Turizm», Lot 1
General Contractor –JV «Dogus Insaat &Gulsan Isaat Sanayi Turizm» 
Contract– EWRP-0-50-ICB(W)-001/2013
Signing of contract – 17.07.2013                                                                                      
Construction period –November 2013 –  2016
Contract amount of General Contractor : 25 233 582 346,00 tenge
Disbursement (earlier) till  2016: 10 759 806 070,30 tenge
Disbursement  in 2016 :  5 272 791 970,78  tenge
Disbursement plan: 14 473 776 275,80 tenge 
The Consultant – DongSung Engineering Co. Ltd. /Dong Myeong Engineering Consultants and Architecture Co. Ltd./ LLP Zhol Sapa
Designer – KazNIiPI  “Dotrans” LTD
1. Project’s key results  
	Section length, km
	50

	Culverts, nos  
	120

	Bridges and overpasses, km  
	30

	Overpasses, km
	1

	Transport junction, km
	3

	Earthworks thous.m3
	5 282,3

	Subbase km.thous/m3
	50/718,41

	Base course km/thous.m3
	50/263,43

	Cement-concrete pavement km/thous.m3
	50/275,84


2. Analysis of work schedule performance 
	№
	Description 
	Total as per Contract 
	Plan for 2016
	Actual for 2016-2017
	Performed from the beginning of the project 

	1
	Concrete pavement, км
	50
	44,04
	44,04
	50 (2 directions)

	2
	Base course, км
	50
	43,98
	43,98
	50 (2 direc)

	3
	Granular subbase, km
	50
	43,98
	43,98
	50 (2 direc)

	4
	Earthworks (thous.m3)
	927,85
	732,89
	402,89
	597.85

	5
	Asphalt (dividing strip), km
	50
	50
	48,82
	1.18

	6
	Guard rail, km
	134,13
	128,13
	46,200
	52.200

	7
	Road marking, km
	377,23
	377,23
	15,500
	15.500

	8
	Culverts, pcs
	120
	76
	76
	120

	9
	Bridges, pcs
	34
	34
	34
	34


	3. Material procurement for 2016
№
	Description
	Total as per Contract 
	Plan for 2016
	Actual work done to the current date 
	%
	Suppliers

	1
	Crushed stone, base, thous.m3
	421,09
	206,08
	169,38
	82%
	Own

	2
	Sand, thous.m3
	227,03
	86,27
	83,10
	96%
	Own

	3
	SGM, thous.m3
	954,12
	493,37
	473,44
	   96%
	own

	4
	Cement, thous.tn
	144,06
	92,83
	75,95
	82%
	Own 

	5
	R/C elements, thous.m3
	43,01
	15,03
	9,26
	62%
	AZMK, ККК


4. Attraction of personnel:
	№
	description
	Required for 2016
	Actual 
	Among them

	
	
	
	
	foreign
	local

	1
	ИТР, АУП
	60
	5
	5
	-

	2
	Quality Control Department
	5
	17
	4
	13

	3
	Machinery department
	15
	30
	10
	20

	4
	Survey
	8
	17
	6
	11

	5
	Technical Department
	3
	5
	1
	4

	6
	Department for earthworks and artificial structures
	5
	25
	5
	20

	7
	Administration and financing department 
	25
	15
	4
	14

	8
	Department for construction and assembling works of artificial structures
	20
	20
	2
	18

	9
	Road workers
	220
	10
	-
	10

	10
	Foremen
	10
	7
	5
	2

	11
	Equipment operators
	70
	32
	10
	22

	12
	Vehicles drivers
	30
	26
	-
	26

	13
	Dump track drivers
	70
	55
	-
	55

	14
	others
	40
	34
	4
	30

	Total
	548
	306
	66
	240


5. Mobilization of equipment:
	№
	Description 
	Required for 2016
	Actual 
	Among them

	
	
	
	
	own
	Subcon/rent

	1
	Bulldozer 
	4
	8
	8
	

	2
	Excavator
	11
	10
	10
	

	3
	Loader
	12
	8
	8
	

	4
	Grader
	4
	8
	8
	

	5
	Roller
	12
	11
	11
	

	6
	Dumper Trucks
	70
	55
	55
	

	7
	Watering machine
	7
	2
	2
	

	8
	Fuel Tanker
	
	4
	4
	

	9
	Asphalt Paver
	3
	2
	2
	

	10
	Concrete Paver
	1
	-
	-
	

	11
	Crane
	4
	5
	5
	

	12
	Batching Plant
	2
	3
	3
	

	13
	Crushing plant
	1
	1
	1
	

	14
	Concrete mixer
	4
	6
	6
	

	15
	Manipulator 
	4
	1
	1
	

	16
	Lowbed Trailer
	4
	2
	2
	

	17
	Piling Machine
	1
	-
	-
	

	18
	Cars
	34
	13
	13
	

	19
	Other 
	15
	10
	10
	

	Total
	193
	178
	178
	

	№


	Description 
	Work type
	Section from km to km
	Notes 

	1
	“ ElektroStar” and “Cellsystem” LLP
	PTL Relocation 
	km 0-50 
	Approved


   6. Subcontractors:
