Work progress information 

Western Europe – Western China International Transit Corridor reconstruction project km1702-km 1752 (LOT №7) in Kyzylorda region.

length 49 km.

Contractor:  «Evrascon» JSC
Engineer:     «Kazdorproject» LLP  
New Contract amount:  8 233 648 569,50 KZT;
Disbursement – 4 979 456 298,94 KZT.

Incl. advance payment of 5% for mobilization – 407 240 645 KZT.

Remaining works –3 254 192 270,56 KZT;
Subcontractors: General Contractor has concluded the Contract with Subcontractor KREC JSC for PTL-35 kV relocation in Kyzylorda region.

Base at the section PK196  (ACP, CCP and Laboratory).

	Work program performance                                               

   
 31.03.2016 

№
	Work description
	Total under Contract
	Actual from beginning of construction
	Remaining work as of 31.03.16
	Actual performed from the beginning of the year
	Delay /advance from the work program, in days
	Performance

	1
	Earthworks, km
	49
	49,0
	0,0
	0,0
	0
	100%

	2
	Subbase, km
	49
	49,0
	0,0
	0,0
	0
	100%

	3
	Lower layer of the base course С-4, km
	49
	49,0
	0,0
	0,0
	0
	100%

	4
	Binding course 12 cm, km
	49
	49,0
	0,0
	0,0
	0
	100%

	5
	Wearing course 10 cm, km
	49
	49,0
	0,0
	0,0
	0
	100%

	6
	Top layer of crushed stone mastic asphalt concrete, km
	49
	49,0
	0,0
	0,0
	0
	100%

	7
	Culverts, pcs.
	45
	42,79
	2,4
	0,19
	-17
	95%

	8
	Bridges, pcs.


	13
	11,45
	1,55
	0,23
	-27
	86%

	9
	Shoulder protection С6, km
	49
	0,0
	49
	0,0
	-120
	0%

	10
	Intersection and junction construction, rest area with wearing course Н=10 cm, pcs
	33
	27
	6
	0
	-30
	81%

	11
	Guardrails, m
	45 656
	0,0
	45 656
	0,0
	-75
	0%

	12
	Rad marking, r.m
	229 680
	0,0
	229 680
	0,0
	-81
	0%

	13
	Sand depot 
	1
	0,0
	1
	0,0
	-63
	0%


Material procurement:
	Material procurement 
	Plan for 2016
	Actual stockpiled as of 31.03.2016
	Delay/advance from work program, in days
	Performed % 

	1
	Quarry stone for procurement of crushed stone thous./tons  
	10,000
	10,000
	0
	100%

	2
	GSM     thous./tons                     
	21, 958
	21, 958
	0
	100%

	3
	CSSM thous./tons                     
	10 ,000
	0
	29
	0

	4
	Sieve    thous./tons                     
	29, 902
	9,557
	-1
	32%

	5
	Bitumen thous./tons                     
	21, 548
	5,758
	-1
	26%

	6
	Geotextile thous./m2                                    
	2, 382
	0,680
	-20
	28%

	6
	Geogrid thous./m2
	162,567
	60,000
	-6
	36%

	7
	Biomat thous./m2
	203, 059
	25,000
	-5
	12%

	
	
	59, 745
	0
	-30
	0


Number of machinery required for performance of work program for 2015.

	Name
	Requiremetn for March   2016
	As of 31.03.2016

	
	
	Actual available as of 31.03.2016
	Additional requirement

	Бульдозер / Bulldozer
	1
	0
	1

	Экскаватор / Excavator
	6
	6
	

	АВЗ/ ACP
	1
	1
	

	Бетонный завод/ Concrete plant
	1
	1
	

	ДСУ/RCA
	2
	2
	

	Погрузчик / Loader
	2
	2
	

	Автогрейдер / Grader
	2
	2
	

	Фреза / Milling machine
	1
	
	

	Катки / Rollers
	3
	3
	

	Асфальтовый каток/Asphalt compactor
	4
	3
	1

	Асфальтоукладчик / Asphalt paver
	2
	1
	1

	Автосамосвалы / Dump trucks
	55
	38
	17

	Автогудронатор / Bitumen distributor
	1
	1
	

	Битумовоз / Bitumen truck
	2
	1
	1

	Поливочная машина / Water truck
	2
	1
	1

	Бензовоз / Gas tank truck
	1
	1
	

	Кран / Crane
	2
	2
	

	тралл / Trailer
	1
	1
	

	миксеры для бетона / Concrete mixer
	2
	2
	

	Цементовоз/Cement truck
	1
	1
	

	Разметочная машина / Measuring machine
	1
	
	1

	Total
	93
	69
	23


Personnel: 

	Personnel
	Lot №7
	%

	
	Plan
	Actual
	

	Total personnel for March  2016.
	234
	159
	67


Issues of concern and reasons occuring during construction:

1. Partial lack of SGM;

2. Lack of funds for work performance.

1

