Information as of 29.10.2015                                                                                                                                                         under “Western Europe – Western China” 
«Западная Европа – Западный Китай»project implementation in Almaty region                                         by Contractor "OHL ZS" JSC, lot-8
Contract: EWRP – Bridge Ili (km 283) –ICB(W)-001/2013
General Contractor: "OHL ZS" JSC (Czech Republic)
Contract amount: 6 394 053 055 tenge
 (amount after variation change – 6 134 652 965,52 tenge)
Construction term: 30 months (900 calendar days)
Construction commencement date: 4 October 2013.

Completion date: 4 April 2016.

Disbursed until 2015 : 3 565 803 078,33 tenge 
Disbursement plan for 2015: 1 952 540 000 tenge 

Disbursed in 2015:  1 588 323 914 tenge
Engineer CSC: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ «Zhol Sapa» LLP
Designer: «Kazakhstan Zholdary» JSC 

As-built documentation:

Number given for week:   
  instructions: 0 pc.;   letters: 1 pc.
Term of delivery of work program and Quality control plan 4 April 2016.

Facility being constructed
 1. Main project features 
Total number of Engineering structures: 1
	Name
	Quantity
	Name
	Quantity


	Bridges
	1
	Overpasses
	0

	Cattle passes
	0
	Interchanges
	0


1.1  Bridge works
	№
	Name of work
	Total under Contract
	Performed in 2013-2014
	2015 
	%

	
	
	
	
	Plan
	Actual
	

	1.
	Territory clearing , m2
	100
	50
	50
	0
	50

	2.
	Base from crushed stone, m3
	2 750
	0
	2 685
	2 235
	83

	3.
	Pile consrtuction, m3
	9 034
	8 102
	932 
	932
	100

	4.
	Construction of foundation frame, m3
	4 857
	2 417
	2 440
	2 432
	99

	5.
	Construction of (body of pier), m3
	1 822
	535
	1 290
	1 290
	100

	6.
	Reinforcing
	1 363
	1 106
	257
	238
	 93

	7.
	Assembly of steel superstructures, tons
	3 222
	0
	3 222 
	3 222

	100

	8.
	Installation of handrails
	2 768
	0
	 2 768
	0
	0

	9.
	Installation of guardrails
	2 800
	0
	 2 800
	0
	0

	10.
	Precast reiforced concrete slabs at brige joint areas

	0,183
	0
	0,183
	0,130
	71

	11.
	In-situ reinforced concrete slope strengthening of class В20 F200 


	1,028
	0
	0,155
	0,873

	15

	12.
	Painting works of metal superstructure
	52 966
	0
	52 966
	6 249
	12


2. Procurement of materilas for 2015:
	№
	Description of material
	Total under Contract
	2015
	Suppliers

	
	
	
	Plan 
	Actual to date
	%
	

	1.
	Crushed stone, thous. m3
	17,68
	9,464
	7,462
	79
	«Dostar – S» LLP

	2.
	Sand, thous. m3
	8,21
	2,274
	1,864
	82
	«Sunkar» LLP

	3.
	GSM, thous. m3
	14,64
	14,526
	13,878
	95
	 «Aluan А» LLP

	4.
	Cement, thous. tons
	7,10
	2,340
	2,012
	86
	 «Standard» LLP

	5.
	RCP, thous. m3
	192
	192
	0
	0
	Production base «МО-25» LLP

	6.
	Fittings and embedded items,  thous. tons
	1,36
	0,142
	0,138
	97
	«Modul» LLP


3. Personnel involvement:
	№
	Name
	Need for
2015
	Actual to date
	Of which

	
	
	
	
	Foreign
	Local


	1
	TED
	25 
	 25
	7
	18

	2
	Laboratory
	 5
	 5
	1
	5

	3
	Survey
	 2
	 2
	 0
	1

	4
	Equipmetn operators and welders
	 36
	 36
	 0
	36

	5
	Dumptruck drivers
	 8
	 13
	0
	13

	6
	Workers
	 90
	 90
	0
	90

	7
	Others
	 6
	 6
	0
	6

	TOTAL
	 172
	 177
	8
	169


4. Equipment mobilization:
	№
	Name
	Need for
2015
	Actual to date
	 «OHL ZS» JSC

	
	
	
	
	Contractor
	Subcontractor

	1
	Dozer
	2
	2
	-
	2

	2
	Excavator
	1
	1
	-
	1

	3
	Loader
	2
	2
	-
	2

	4
	Auto grader
	0
	0
	-
	0

	5
	Roller 
	2
	1
	-
	1

	6
	Dump trucks
	4
	3
	-
	3

	7
	Water truck
	1
	1
	-
	1

	8
	Asphalt paver
	0
	0
	-
	0

	9
	Crane
	5
	3
	-
	2

	10
	CCP
	1
	1
	-
	1

	11
	Pile driver
	1
	0
	-
	0

	12
	Creeper
	1
	1
	-
	1

	13
	Concrete mixer
	2
	2
	-
	2

	14
	Vehicle
	6
	6
	4
	4

	15
	Others
	16
	20
	-
	19

	TOTAL
	44
	43
	4
	39


5. Maintenance
	Name
	Under Tech. Specification of Contract
	 Actual

	Flats
	10
	10

	Vehicles
	3
	3

	Office
	1
	1

	Work clothes
	10
	10


6. Issues of concern (production):
	Content of issue
	Ways of solution

	1.Existing bridge (repair is required)

	1.Without objection, but without increase of endorsed cost.

	2.Variation order №-2
	2.Under consideration of Engineer.

	3. Variation order №-3
	3.Remarks under quantity calculation.


7. Issues of concern (staff)
	Content of issue
	Ways of solution

	
	

	
	


