                                                             INFORMATION                                                As of 30.03.2016                                                                                                   
Under the Project implementation of International Transit Corridor 
Western Europe -Western China, in Almaty region
By “OHL ZS” JSC Lot 8
· Contract: EWRP – Ili bridge (km 283) –ICB(W)-001/2013
· General Contractor: «OHL ZS»(Czech Republic)
· Contract amount: 6 394 053 055 tenge (Amount after variation 6 134 652 965.52 tenge)
· Construction period: 30 months (900 calendar days)
Commencement date: 4 October 2013
 Completion date:  3 April 2016
· Disbursed until 2016: 5 442 047 568.22 tenge
· Plan for disbursement for 2016: 657 284 246.31 tenge (without taking into account variation orders) 
· Engineer CSC: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ “Zhol Sapa” LLP
· Designer: “Kazakhstan zholdary” JSC
As-built documentation:

Number of issued for week:

instructions: 0; letters: 0

Deadline for work program and Quality control plan submission: 3 April 2016

1. Main indicators 
Total number of artificial structures: 1-bridge over Ili river
	Name
	Quantity
	Name
	Quantity

	Bridges
	1
	Overpasses
	0

	Cattlepasses
	0
	Interchanges
	0


1.1 Bridge works
	№
	Work description
	Total under Contract
	Performed until 2016
	2016

	
	
	
	
	Plan
	Fact
	%

	1
	Site clearance, m2
	100
	50
	50
	0
	0

	2
	Base course from crushed stone, m3
	2 750
	2 343
	407
	0
	0

	3
	Construction of piles, m3
	9 034
	9 034
	0 
	0
	0

	4
	Construction of foundations, m3
	4 857
	4 857
	0,015
	0,015
	100

	5
	Construction of the body of pier), m3
	1 822
	1 822
	0
	0
	0

	6
	Reinforcing (tons)
	1 363
	1 357,6
	5,4
	5,4
	 100

	7
	Assembly of steel superstructures, ton
	3 222
	3 222
	0 
	0


	100

	8
	Installation of handrails
	2 768
	1 384
	 1 384
	0
	0



	9
	Installation of guard rails
	2 800
	0
	 2 800
	1 360
	49

	10
	Precast reinforced concrete plates at places of bridge connection (m3)
	183
	177
	6
	0
	0



	11
	In-situ reinforced concrete strengthening of slopes of class B20 F200 (m3)
	1 028
	386
	642
	203


	32

	12
	Painting works of metal span (m2)
	52 966
	21 556
	29 446
	0
	0

	13
	Waterproofing of bridge deck (m2)
	16 942
	10 185
	6 757
	0
	0

	14
	Pavement works with appplication of bitumen n(m3)
	1 636
	490
	1 146
	0
	0


2. Material procurement for 2016:
	№
	Description
	Total
	2016
	Suppliers

	
	
	
	Plan
	As of 08.09.2015
	%
	

	1.
	Crushed stone  m3
	17,68
	1,142
	0,162
	14
	“Dostar S” LLP

	2.
	Sand m3
	8,21
	0,323
	0,117
	36
	“Sunkar” LLP

	3.
	Sand gravel mix m3
	14,64
	0,655
	0,546
	83
	“Aluan A” LLP

	4.
	Cement thous. tons
	7,10
	0,280
	0,226
	80
	“Standard” LLP

	5.
	Reinforced concrete products m3
	0,224
	0,224
	0,172
	76
	Production base of “MO-25” LLP

	6.
	Re-bar and embedded parts,  ton
	1,36
	0,9
	0,017
	18
	“Modul” LLP


3. Personnel mobilization:
	№
	Description
	Requirement for 2016
	As of current date
	Including: 

	
	
	
	
	Foreign 
	Local


	1
	TED
	25
	 25
	7 
	18

	2
	Laboratory
	 5
	 5
	1
	4

	3
	Survey
	 2
	 2
	 0
	2

	4
	Operators
	 36
	 36
	 0
	36

	5
	Truck drivers
	 8
	 22
	0
	22

	6
	Laborers
	 90
	 55
	0
	55

	7
	Others
	 6
	 6
	0
	6

	Total
	 172
	 151
	 8
	143


4. Equipment mobilization:
	№
	Description
	Requirement for 2016
	As of current date
	OHL ZS JSC

	
	
	
	
	Contractor
	Subcontractor

	1
	Bulldozer
	1
	1
	-
	1

	2
	Excavator
	1
	1
	-
	1

	3
	Loader
	1
	1
	-
	1

	4
	Auto grader
	0
	0
	-
	0

	5
	Rollers 
	5
	1
	-
	1

	6
	Dump trucks
	2
	1
	-
	1

	7
	Water truck
	1
	1
	-
	1

	8
	Asphalt paver
	2
	0
	-
	0

	9
	Crane
	2
	1
	-
	1

	10
	Cement Concrete plant
	1
	1
	-
	1

	11
	Pile driver
	0
	0
	-
	0

	12
	Creeper
	1
	1
	-
	1

	13
	Concrete mixer
	2
	1
	-
	1

	14
	Vehicle
	1
	5
	4
	1

	15
	Others
	14
	14
	-
	14

	Total
	34
	29
	4
	25


5. Maintenance

	Name
	Under TOR /Contract
	 Actual

	Flats
	10
	10

	Vehicles
	3
	3

	Office
	1
	1

	Work wear
	10
	10


6. Issues of concern:
	Content of issue
	Ways of solving

	1.Existing bridge (needs repair)

Variation Order №-4
	1. Without comment and without increase of approved amount.(with time extention)

	2.Variation Order №-2
	2. Checked, sent for approval.

	3.Variation Order №-3
	3.Comments under volume calculation


