INFORMATION

Reconstruction of International Transit Corridor 

“Western Europe – Western China” 

km742-774 (LOT 1) in South Kazakhstan Oblast 

as on 15.04.2015

Contract: EBRD/CW-01/2013

Employer: Committee for Roads Ministry of Investments and Development RK 
General Contractor : «SinohydoCorporationLimited»  (China)

SCS: «KazDorNII» in association with «KAzNIIPI» Dortrans KHA

Designer – “SK Engineering” LLP

Cost of the Contract: 14 617 033423.74 tenge
Advance payment amount: 2 192 555 013.59 tenge
Commencement date: 02.03.2015 

Completion period – 18 months (540 days)

1. Basic indicators
	Length of the section (km)
	32

	Culverts (nos), incl.: 
	88

	cattle pass
	6

	Transport interchange in two levels(nos)
	1

	Bridges, underpasses, agricultural machinery pass (nos)
	3 /1 /4

	Earthworks (ths. m3)
	310.81

	GSM С-4 for sub base thick. Н=35cm(ths. m3)
	483.54

	CSGSM С-6 reinfor. 7%  cement for base coarse thick.  Н=20cm(ths. m3)
	227.71

	Cement concrete pavement Btb-4,8 – strength in bending; B-35 strength in compression thick.  Н=27cm(ths. m3)
	208.67

	Bus pavilions / Bus stops
	10 / 10

	Rest area with ramp for vehicles in case of emergency situations, nos/Two-points Toillets nos
	4 / 4


2. Laboratory:

-As on today the Laboratory of the Contractor is equipped for 100%  and the installation of the equipments is being carried out.

The request for testing in the meteorology and standardization of SKO is sent. The Laboratory room confirms to requirement of Specifications.

3. Camp
- The installation of the c/c plant is being carried out – 2nos. with the capacity 250 tns/hour each, it is completed for 90%. The installation of mixing plant for CSSCM production is done. Completed for 100%. Silos for cement with the capacity of 2100tns is at the cite, and the silos with capacity of  1000tns is being prepared in Shymkent, track scales are installed. The territory is protected, the water and electricity supply is provided. On the territory of the camp the boxes for office and dormitory for the employees of the company are installed. The canteen for foreign and local personnel is working. 


4. Surveying works:

-The works for acceptance and repair of benchmarks are completed, the arrangement of road axes on the length of the road is being carried out.

Working drawings are being worked out. The intersection of cable, gas pipeline and electricity line is being defined.

5.  Information on the work performed:
	Name of work
	unit
	Total under the contract
	Plan for 2015 
	Performed from the beginning of the year 
	Remaining under  contract
	%

Execution of the contract

	Earthworks
	thous. m3
	310.812
	213.68
	0
	310.812
	0

	Subbase
	km
	64,0
	34,0
	0
	32
	0

	Base (CCSM)
	km
	64,0
	34,0
	0
	32
	0

	C/C pavement 
	km
	62,4
	32,0
	0
	32
	0

	Culverts
	pc
	88
	45
	0,5
	87,5
	0,6

	Bridges, overpasses, passages for / agricultural machinery
	pc
	8
	5
	0,2
	7,8
	2,5

	Milling 
	km
	64,0
	36,0
	2,3
	61,7
	3,6


6. Procurement of the main road-building materials
	Name of material
	Unit
	Total under the contract
	Plan for 2015
	Performed from the beginning of the year
	Remaining under  contract
	%

Execution of the contract

	Crushed stone 0-40mm
	thous. m3
	426.992
	309.184
	37,27
	389,728
	8,73

	SGM
	thous. m3
	571.260
	374,680
	0
	571.260
	-

	Sand
	thous. m3
	77,719
	48,945
	5,52
	72,20
	7,10

	Concrete goods
	thous. m3
	7,36
	4,63
	1,17
	6,19
	15,83

	Cement
	thous. m3
	84.970
	43,600
	0,13
	84.836
	0,16


7. Personnel:
	№
	Name 
	Requirement for 2015
	The fact the current date
	Personnel

	
	
	
	
	Foreign
	Local

	1
	ET
	30
	15
	15
	0

	2
	Administration
	15
	12
	12
	0

	3
	Laboratory
	10
	8
	6
	2

	4
	Surveying
	16
	9
	7
	2

	5
	Operator
	10
	7
	
	7

	6
	Driver
	30
	25
	
	25

	7
	Mechanic
	5
	5
	
	5

	8
	Master
	18
	18
	
	18

	9
	Workers
	75
	15
	2
	13

	10
	Other
	74
	11
	2
	9

	Total
	283
	125
	48
	44


	8. Mobilization of equipment:

№
	Name
	Requirement for 2015
	The fact the current date
	Mobilization

	
	
	
	
	own
	субподр./аренд.

	1
	Bulldozer
	5
	
	
	

	2
	Excavator
	9
	4
	4
	

	3
	Loader
	8
	4
	4
	

	4
	Grader
	8
	2
	2
	

	5
	Roller
	17
	4
	4
	

	6
	Dump
	60
	20
	20
	

	7
	watering machine
	7
	1
	1
	

	8
	Asphalt paver
	3
	1
	1
	

	9
	Concrete paver
	1
	1
	1
	

	10
	Truck crane
	2
	1
	1
	

	11
	CCP
	2
	2
	2
	

	12
	Installation for the base of CCSM
	1
	1
	1
	

	13
	piling machine
	1
	
	
	

	15
	Concrete mixer (mixer)
	3
	1
	1
	

	16
	Milling
	1
	2
	2
	

	17
	       Vehicle
	13
	8
	8
	

	18
	Other
	55
	12
	12
	

	Total
	194
	64
	64
	


9. Subcontractor organization:

	№


	Name of Sub.organization
	Type of work
	Note

	1
	"Kazvodenergostroy" LLP
	Dismantling of bridges
	Approved

	2
	«TIM-SAM» LLP
	Culverts works
	For review

	3
	«Baku stroy» LLP
	Culverts work
	For review


10. Problem issues:
21. Receipt permission for the development of ground pits at the site.
Resident Engineer            Irmanov S.
