As per 2.09.2015
INFORMATION  
For implementation of section km 214.3 – km 259.3 “Almaty-Khorgos” of Western Europe – Western China Road Project in Almaty Region Lot 5
Main Contractor – JV «Todini /Impregilo-Kazakhdorstroi»
Contract – EWRP-214.3-259.3-ICB(W)-001/2013
Contract Amount - 15 973 021 205 KZT
Contract Amount – 15 956 834 042 KZT (considering variations No.1 and No.2)
Contract signed – 30.07.2013                                                                                               
Construction period – 22 / 10 / 2013 – 09 /.04 / 2016
Disbursed in 2014 году – 2 566 225 705 KZT   
Disbursement plan for 2015 – 4 902 970 000 KZT 

Engineer CSC – Sweroad/Gauff/QPEC
Designer – LLP “Kazakhstan zholdary”
1. Main Project characteristics 
	Length, km
	45

	Culverts, no’s.
	48

	Bridges and cattle creeps, nos.
	0

	Overpasses, nos.
	0

	Interchanges, no’s.
	3

	Earthworks, thous.m3
	6 728

	Sub base, km/thous.m3
	45 / 443,04

	CSCSM, km/thous.m3
	45 / 186,84

	Cement concrete pavement, km/thous.m3
	45 / 208,17


2. Analysis for work schedule performance:
	N
	Description of works
	Total under Contract
	Plan for 2015
	Actual for current date since 2015 start
	performance vs annual plan
	performance vs contract

	
	
	Prior to variation
	After variation
	
	
	остаток/remain
	%
	остаток/remain
	%

	1
	Earthworks (thous.m3)
	6 728
	4 382,27
	2 115,0
	1 363,70
	539,66
	74%
	622,27
	86%

	
	Strengthening layer for embankment
	
	
	
	211,64
	
	
	
	

	2
	Subbase, km
	45,0
	40,0
	17,52
	22,48
	44%
	27,48
	39%

	3
	Base course from CSCSM, km
	45,0
	30,0
	14,08
	15,92
	47%
	30,92
	31%

	4
	Cement concrete pavement, km
	45,0
	24,0
	12,88
	11,12
	54%
	32,12
	29%

	5
	Bridges and overpasses, nos.
	0
	0
	-
	-
	-
	-
	-

	6.
	Culverts, nos.
	58
	21
	46 completed
11 in progress
	10
	29%
	12
	76%

	
	Strengthening layer for embankment
	
	
	17.44
	
	
	
	


3. Procurement of materials for Заготовка материалов на 2015 год:
	N
	Description of material
	Total under Contract
	Plan for 2015
	Actual for current date since 2015 start
	%
	Suppliers

	1.
	Crushed stone, thous.m3
	391,76
	210,93
	308,28
	146
	

	2.
	Sand, thous.m3
	42,02
	26,11
	36,13
	138
	

	3.
	SGM, thous.m3
	538,14
	437,04
	298,69
	68
	

	4.
	Cement, thous.m3
	111,22
	64,57
	31,41
	49
	

	5.
	RCP, thous.m3
	4.61
	4.61
	4,53
	98
	


4. Personnel involvement Привлечение персонала:
	N
	Description
	Demand for 2015
	TOTAL actual
	Main Contractor
	Subcontractors

	
	
	
	
	TOTAL
	foreign
	local
	TOTAL

	1
	Engineers and Technicians, Administration 
	34
	34
	19
	14
	5
	15

	2
	Laboratory Assistants and Quality Service
	8
	8
	4
	2
	2
	4

	3
	Operators of special machinery 
	71
	83
	-
	-
	-
	83

	4
	Surveyors 
	4
	4
	-
	-
	-
	4

	5
	Drivers of dumpers 
	80
	62
	-
	-
	-
	62

	6
	Road workers 
	40
	33
	-
	-
	-
	33

	7
	Welders
	
	
	
	
	
	

	8
	Others
	-
	-
	-
	-
	-
	-

	
	TOTAL
	237
	279
	23
	16
	7
	233


5. Mobilization of equipment:
	N
	Description of equipment
	
	Unit
	Demand for 2015
	TOTAL actual
	Main Contractor Todini
	Total for Subcontract

	
	
	
	
	
	
	own
	rented
	

	1
	Bulldozer 
	
	pcs
	8
	17
	0
	0
	17

	2
	Excavator
	
	pcs
	8
	13
	0
	0
	13

	3
	Loader
	
	pcs
	9
	10
	0
	0
	10

	4
	Motor grader
	
	pcs
	4
	9
	0
	0
	9

	5
	Rollers
	
	pcs
	20
	12
	0
	0
	12

	6
	Dumpers
	
	pcs
	80
	62
	0
	0
	62

	7
	Water tank
	
	pcs
	10
	9
	0
	0
	9

	8
	Petrol tank
	
	pcs
	6
	5
	0
	0
	5

	9
	Asphalt paver
	
	pcs
	4
	0
	0
	0
	0

	10
	Concrete paver
	
	pcs
	1
	1
	0
	0
	1

	11
	Milling machine
	
	pcs
	1
	0
	0
	0
	0

	12
	Truck crane
	
	pcs
	2
	4
	0
	0
	4

	13
	Distributor
	
	pcs
	1
	0
	0
	0
	0

	14
	ACP
	
	pcs
	1
	0
	0
	0
	0

	15
	CCP
	
	pcs
	1
	1
	0
	0
	1

	16
	Crusher
	
	pcs
	1
	1
	0
	0
	1

	17
	Cement warehouse
	
	pcs
	1
	0
	0
	0
	0

	18
	Sand washer
	
	pcs
	1
	1
	0
	0
	1

	19
	Trawl (semitrailer)
	
	pcs
	0
	0
	0
	0
	0

	20
	Crushing machine
	
	pcs
	0
	0
	0
	0
	0

	21
	Batching plant 
	
	pcs
	0
	0
	0
	0
	0

	22
	Other equipment
	
	pcs
	0
	0
	0
	0
	0

	
	
	
	
	
	
	
	
	

	TOTAL
	
	pcs
	159
	185
	0
	0
	185


6. Subcontractors:
	N

	Name of Subcontractor

	Type of work
	Section from km
 – to km
 
	Remarks

	1
	LLP  “Sine Midas Stroy”
	Full complex of works
	km214.3- km 259,3
	Approved


Problem issues:

	1.
	Corrected drawings are not available for construction of communications for RMD.

	2.
	Determination is not available for construction of road to hothouse Agrodos


Variations.

	No.
	Name
	Financial impact
	Approval date
	Remarks

	01
	Variation Order Lot 5
	Increase for 495 887 645,4 KZT including VAT
	Approved without comments Letter No. 

23-23-05/415 dated 03.11.2014
	

	02
	Variation Order Lot 5
	Reduce for 512 074 808,83 KZT including VAT
	Approved with comments Letter No. 

23-23-05/370 dated 27.10.2014
	


