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1
 Information on exchange rate is taken from the website of the National Bank of Kazakhstan,   

http://www.nationalbank.kz/ 



Due Diligence Report for Land Acquisition and Resettlement 
KAZ: CAREC Corridor 2 (Mangistau Oblast Section) Investment Program, Tranche 2 

 

 4 

GLOSSARY 

 
Compensation  

 
Payment in cash or kind to which the displaced persons or entities 
are entitled in order to replace the lost asset, resource or income. 
 

Corridors of Impact  It is the area that is impacted by the road civil works or by the 
need to retain sites for use in road maintenance. In the context of 
involuntary land acquisition and resettlement, it is the area where 
the displaced persons will be identified who are eligible to receive 
compensation based on the cut-off date established under the 
project. 
 

Cut-off-date  Date after which people will NOT be considered eligible for 
compensation i.e. they are not included in the list of APs as 
defined by the census. 

Displaced Persons  
(DPs) 

are individuals, households, collective owners or other legal 
entities who are physically displaced (relocation, loss of residential 
land, or loss of shelter) and/or economically displaced (loss of 
land, assets, access to assets, income sources, or means of 
livelihood) as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally 
designated parks and protected areas, regardless of their legal 
rights to the affected lands. 
 

Entitlement  Means a range of measures comprising compensation in cash or 
in kind, income restoration, transfer assistance, income 
substitution, and relocation which are due to Displaced Persons 
(DPs), depending on the nature of their losses, to restore their 
economic and social base. 
 

Grievance  
Procedures  

is the process established under law, local regulations, or 
administrative decisions to enable property owners and other DPs 
to redress issues related to acquisition, compensation, or other 
aspects of resettlement. 
 

Household  
 
 
 
 
Legal Entity  

Means all persons living together as a single social unit. They are 
identified in a census and recognized as legitimately entitled to 
receive compensation, rehabilitation and assistance under the 
Project.  
 
Legally   registered   enterprise   established   by   two   or   

several individuals or companies vested with its separate 

property, rights and liability such as a limited liability partnership 

(LLP), and joint stock company (JSC). It also includes former 

Soviet collective farms that were privatized into collective 

enterprises, and production cooperatives. Peasant farms are also 

considered as legal entities for the purposes of this DDR for 

LARP. 

Income Restoration  Means the reestablishment of income sources and livelihoods of 
DPs to their pre-project levels. 
 

Indigenous Peoples  a distinct, vulnerable, social and cultural group possessing the 
following characteristics in varying degrees: (i) self-identification 
as members of a distinct indigenous cultural group and recognition 
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of this identity by others; (ii) collective attachment to 
geographically distinct habitats or ancestral territories in the 
project area and to the natural resources in these habitats and 
territories; (iii) customary cultural, economic, social, or political 
institutions that are separate from those of the dominant society 
and culture; and (iv) a distinct language, often different from the 
official language of Kazakhstan. 
 

Land Acquisition and 
Resettlement Plan  

is the planning document that describes the activities to be done 
in addressing the direct social and economic impacts associated 
with involuntary taking of land and other assets. 
 

Relocation  is the physical shifting of DP from his/her pre-Project place of 
residence and/or business. 
 

Replacement Cost  the value determined to be fair compensation for land based on its 
productive potential, the replacement cost of houses and 
structures (current fair market price of building materials and labor 
without depreciation or deductions for salvaged building material), 
and the market value of residential land, crops, trees, and other 
commodities. 
 

Involuntary   
Resettlement 

Any resettlement, which does not involve willingness of the 
persons Resettlement being adversely affected, but is forced 
through an instrument of law.                             

  
Severely Affected 
Persons  

Are persons who will: (i) lose 10% or more of their productive, 
income/ productive land. 

Vulnerable Group  Is a distinct group of people who might suffer disproportionately or 
faced the risk of being further marginalized by the effects of 
resettlement and specifically include but are not limited to: (i) 
households living below the poverty line (with per capita income of 
KZT 19 966 per month2); and (ii) large household with 4 or more 
children below 18 years, (iii) households headed by women, the 
elderly or disabled. 
 

 

                                                           
2
 Minimum living wage in Kazakhstan for 2014 
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I. INTRODUCTION 

1. The Central Asia Regional Economic Cooperation Program (CAREC) Transport Corridor 2 
Investment Program proposed by the Government of Kazakhstan (GoK) for funding by the 
Asian Development Bank (ADB) aims to rehabilitate/upgrade the roads Manasha – Aktau, 
Beineu-Akzhigit and the Zhetybai-Zhana Ozen – Fetisovo – to the border with Turkmenistan in 
Mangystau Oblast through a Multi-Tranche Financing Facility (MFF). 
 
2. The MFF is divided into three tranches: 
 

 Tranche 1 is covering the road section from km 372.6 (Manashy river) to km 514.3 
 (Sai-Utes) and km 574 to km 632.3 (Shetpe).  

 Tranche 2 is expected to upgrade the remaining sections from km 632, 3 to km 802 and 
the section (Shetpe-Beineu-Aktau). 

 Tranche 3 will upgrade Beineu – Akzhigit section and Zhetybai – Turkmenistan border. 

3. Tranche 2 comprises upgrading of a total of 169.97 kilometers road. The road will be 
rehabilitated and partly reconstructed in accordance with the national highway categories I and 
II. Technically the road length can be divided into 2 sections: 

 Section 1 (Category I) includes the entire route between Shetpe bypass start (km 
632.3), to the end of Shetpe bypass (km 644), and continuing to Zhetibay bypass (km 
711-719) until joining the national highway from Zhanaozen and Turkmenistan to Aktau 
(km 719); 

 Section 2 (Category II) includes the stretch between Zhetibay junction (km 719) 
westwards to Aktau urban periphery, at the junction at km 802.27. 

4. The Draft Land Acquisition and Resettlement Plan (LARP) for CAREC Corridor 2 (Mangystau 
Oblast Section) Investment Program Tranche 2 was prepared in November 2012 by the 
Committee of Roads (CoR) in compliance with the Land Acquisition and Resettlement 
Framework (LARF) agreed between GoK and ADB, relevant Kazakhstan laws, and ADB 
Safeguard Policy Statement (2009).  

5. There is no updated final LARP and the process of the land acquisition was started without 
the approved final LARP by ADB. At this stage land acquisition and resettlement related 
activities are almost completed but the compensation (cash, land replacement) is not given to 
everyone yet. That is not compliant with ADB Safeguard Policy Statement (2009). The detailed 
information about compensation is discussed below, see chapter VII. 

6. This Due Diligence Report (DDR) for LARP relates to Tranche 2 of the CAREC Corridor 2 
(Mangystau Oblast Section) Investment Program and provides analysis of implementation of the 
LARP for Shetpe-Beineu-Aktau km 632.3 to km 802 road section. 
 

The objectives of DDR are to: 

a. Verify that land acquisition and resettlement activities implemented for the project 
comply with the approved Land Acquisition and Resettlement Framework;  

b. Verify that DPs have been able to at least restore their livelihood and living 
standards; 

c. Identify compliance and discrepancy between ADB Safeguard Policy Statement 
(SPS2009) and actions implemented and determine what corrective actions are 
required to achieve policy compliance. 
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7. This Due Diligence Report reflects the current situation of land acquisition and 
resettlement related activities and issues. This includes opinions of DPs, whose 
land/property related interests and rights have been affected as a result of the 
implementation of Tranche 2 roads. The key information contained in this DDR are: 

a. Land acquisition procedures 

b. Impacts of the land acquisition and resettlement 

c. Information on compensation 

d. Resettlement budget and financing 

e. Conclusions and recommendations 

f. Corrective actions 

8. The draft LARP document prepared in November 2012 will be updated incorporating any 
corrective measures to be implemented as identified in this report.  
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II. OBJECTIVES OF DUE DILIGENCE AND METHODOLOGY 

9. Monitoring was conducted in April-July 2014 by international and national consultants from 
Project Management Consultant (PMC), with assistance of JSC «NC KazAutoZhol» and 
Mangistay, Munaily, and Karakia rayon akimats. The consultants also reviewed documents 
provided by JSC «NC KazAutoZhol», Mangistay, Munaily and Karakia rayon akimats and the 
land use design developed by Land State Scientific and Production Center for Management 
(GosNPTsZem) in January 2013. 

10. The following actions have been performed as a part of monitoring process: 
 

 Review of LARP, procedures on entitlement, independent evaluation reports and 
compensation payments processes; 

 Review of documents regarding provision of compensation including decisions from 
relevant state institutions; 

 Implementation of monitoring of land acquisition; 

 Interviews with displaced persons (DPs) to identify level of satisfaction with land 
acquisition and compensation process; and 

 Development of recommendations for compliance with ADB SPS2009. 
 

III. GENERAL DESCRIPTION OF THE PROJECT3 

11. ADB has agreed to make a loan to the RoK with $371.300.000 million (Loan Agreement 
2967-KAZ) for implementing the CAREC Corridor 2 (Mangystau Oblast Section) Investment 
Program Tranche 2 (hereinafter the Project) on 18 June 2013.  
The Project comprises reconstruction of 169.97 kilometers between the settlement of Shetpe 
and the city of Aktau and its construction supervision. The road will be reconstructed in 
accordance with the national highway categories. Technically, the road length can be divided 
into 2 sections: 

 Section 1 includes the entire route between Shetpe bypass start (km 632.3) to the end 
of Shetpe bypass (km 644), and continuing to Zhetibay bypass (km 711-719) up to  the 
junction with the national highway from Zhanaozen and Turkmenistan to Aktau (km 719); 

 Section 2 includes the stretch between Zhetibay junction (km 719) westwards to Aktau 
urban periphery, at the junction at km 802.27. 

 
Civil works are divided into four contract packages:  
 

 Package 1 (km 632.3 – km 675); 

 Package 2 (km 675 – km 719);  

 Package 3 (km 719 – km 754);  

 Package 5 (km 754 – km 802.27).  

The works involve the followings: 

 
Upgrading of section 1 (total length 85.44km) to Category II road between Shetpe bypass (km 
632.3 -km 644), and Zhetibay bypass (km 711-719). The section ends at junction on km 719. 
On the section is anticipated to construct the following: 

 Construction of 5 cattle crossings for livestock; 

 Construction of a bridge; 

                                                           
3
 Information on Project Description (paragraphs 9-10, ) provided in this Chapter is based on Land Acquisition and 

Resettlement Framework, Project 43439-KAZ, November 2012 
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 Installation of 32 water pipes; 

  Construction of 1 overpass 
 
Section 2 (total length 83,891 km) involves the stretch between Zhetibay Junction end (km 719) 
westwards to Aktau urban periphery at the junction at km 802.27.  
This section includes the followings: 

 Construction of 5 cattle crossings for livestock; 

 Construction of 1 junction; 

 Installation of 33 water pipes; 

 Construction of a bridge on the river Ashiagar 

 Construction of 1 overpass 

 Railroad overpass 
 

This section includes (km 719 - km. 786) the upgrading of an existing roads to technical 

category 1B (total length 68.296 km) with four lane carriageways, with dual carriageway and 

with widening of the roadbed (27.5 m) on the top.  

The Construction of a road junction at the intersection of two levels of roads "Aktau - 

Zhanaozen" and "Shetpe - Kuryk" on km. 720 with four-lane carriageways passing through the 

top of  the road "Shetpe - Kuryk." 

The section (total length 15.595 km) belongs to category III passing urban periphery (km 786 - 

km 802.27) and involves repairing of carriageway and pavement. 

12. During the construction phase, land may also be needed temporarily for batching plants,  
 field offices/workers’ camps, and temporary bypasses. However, civil works contracts will 
 require the contractor - to be responsible for the temporary acquisition and reinstatement of all 
 and required outside of the right of way for construction camps, offices, borrow pits, materials  
 storage sites, materials processing sites and haul roads. Contractors are assumed to prefer to 
 rent State land, rather than private property, during implementation of construction works. 
 In addition, temporarily used lands are required to be returned to their original state after work  
 is concluded. 

13. The Contractor, “Cengiz Inshaat” (Turkey) has been selected for the works. 
 The Contract has been signed on 23.06.2014 and the construction works are planned to start in   
 August 2014. The construction is estimated to be fully completed in 20164. 
 
 
 
 

                                                           
4
 The information is taken from Ministry of Transport and Communications of the Republic of Kazakhstan www.mtc.kz 
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Map of the project area 

 

 
 
 
 
 

IV. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

4.1 Expected land acquisition and resettlement impacts 

 

14. The affected persons (APs) for this Project were originally identified based on the feasibility 

study for Beineu-Aktau Road section conducted by Kazakhstan Scientific Research and Design 

Institute “Dortrans” LLP in 2010 and final design for Shetpe-Zhetibai-Aktau road section 

developed by the “Engineering center Astana” LLP in 2011. Corridor of impacts was defined 

and list of affected land plots and structures and their owners was prepared during the design 

(with involvement of Mangistay branch of Land State Scientific and Production Center for Land 

Management “GosNPTsZem”), and the licensed valuation company “Center of development of 

new educational and legal technologies” LLP was hired by design organization to carry out 

valuation of affected assets. The valuation reports were prepared and submitted to Joint Stock 

Company JSC “NC KazAutoZhol” (formerly named as Mangystau Oblast Department of 

Committee of Roads) along with the design documentation in January 2013. Based on above 

mentioned more precise road design (January 2013) revealed some changes in land 

owners/users. The effect of this on the Affected Persons’ has been checked in the new socio-

economic survey conducted by Project Management Consultant (PMC) for the Transhe 2 in 

June-July 2014. 
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15. Civil works under CAREC Corridor 2 (Mangystau Oblast Section) Investment Program, 

Tranche 2 can commence after the full implementation of the compensation program described 

in the final LARP including full delivery of compensation to the DPs, and preparation of a 

compliance report by external monitor that shall demonstrate as to what extent the LARP was 

able to accomplish its objectives. 

16. In order to update data on affected land/property, as well as information on their 

owners/renters/users, compensation and hence to finalize the LARP was conducted several 

consultations with governmental agencies as well as was reviewed secondary data from state 

institutions. The DD Report reflects changes between the draft LARP prepared by the 

Committee for Roads, Ministry of Transport and Communications, Republic of Kazakhstan for 

the Asian Development Bank (ADB) in November 2012 till 31 July 2014.  

17. APs’ list was updated in April and then in July 2014. Information about registered land 
owners/renters/users was provided by Mangistay, Karakia and Munaily rayon akimats, by JSC 
“NC KazAutoZhol” based on the land use design prepared by Land State Scientific and 
Production Center for Land Management (GosNPTsZem) as of 2013 and through consultations 
with APs. 

18. The implementation of the project requires permanent land acquisition for reconstruction 
and modernization of the road as well as temporary acquisition for batching plants, field 
offices/workers’ camps, and temporary bypasses. 

19. According to draft LARP (November 2012) approximately 435.7923 hectares of land were 
needed permanently for the Project. A total 32 affected parties were revealed (16 Households, 
13 Legal Entities, 3 affected parties with no information on their status) and a total of 20 
structures were to be fully affected5.  
However, after adjustments made in April and then in July 2014 revealed that 373.40 ha of 
landis needed permanently for the Project. Out of these 279.1292 ha of state reserved lands 
and  
94.2708 ha of privately owned or leased lands.  
A total of 22 parties (4 households-HH, 18 legal entities-LE) have experienced various 
losses/impacts from the implementation of the project. A total of 3 structures: 2 households (2 
houses) and 1 LE (Gas station with cafe bar “Gularsha”) will be physically displaced. 4 affected 
parties (3 LEs, 1 HH) lost more than 10% of their land. 
 
20. A total of 373.40 ha of land acquired for permanent use for the project. Out of these  
279.292 ha is state reserved land and 94.2708 ha is privately owned or leased land. There may 
still be some temporary effects by the contractor during construction which will be monitored. 
Most land acquired for permanent use is privately owned or leased agricultural land (77.8307 
ha), also there are industrial (15.0453 ha), Commercial (1.2108 ha) and residential (0.184 ha) 
land. Land Acquisition decrees were issued between August and October 2013. 
 
21. Most of the affected 70.9917 ha are leased on long-term basis (for 49 years) by 12 legal 
entities. All affected plots are registered. Unregistered settlers, occupying the lands to be 
acquired for permanent use are not found. 
 
22. About 699.637 ha6 of lands will be temporarily required for implementation of construction 
works. Civil works contracts will require the contractors to be responsible for the temporary 
acquisition and reinstatement of all land required outside of the right of way for construction 
camps, offices, borrow pits, materials storage sites, materials processing sites and haul roads. 
Contractors are assumed to prefer to rent State land, rather than private property, during 

                                                           
5
   Land Acquisition and Resettlement Plan, November 2012. 

6
   Data provided by JSC “NC KazAutoZhol”  based  on Beineu-Aktau road design for the Tranche 2. 
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implementation of construction works. In addition, temporarily used lands are required to be 
returned to their original state after work is concluded. 
 
Summary of land acquisition and resettlement impacts is presented in Table 1 below.  
Details on affected parties and assets are provided in Annex A. 
 

Table 1. Summary land acquisition and resettlement impacts 
 

No. Description Number/Amount 

1 Total number of permanently affected land plots 

a. Leased lands (natural pastureland, industrial, commercial 

lands) 

b. Privately owned lands 

22 

12 

 

10 

2 Total land (ha) needed for the project  

a. Area of land to be taken from state reserved lands (ha) 

b. Area of land to be taken from private and leased land (ha) 

373.40 

279.1292 

94.2708 

 

3 Total area of land to be acquired permanently (in hectares) 

Including: 

      a.    Leased lands 

             (natural pastureland, industrial, commercial lands) 

      b.    Privately owned lands 

94.2708 

 

70.9917 

 

23.2791 

 

4 Total area of residential land to be acquired permanently (in ha) 0.184 

5 Total area of commercial land to be acquired permanently (in ha) 1.2108 

6 Total area of agricultural land to be acquired permanently (in ha) 77.8307 

7 Total area of industrial land to be acquired permanently (in ha) 15.0453 

8 Total number of affected households and legal entities 22 

9 Total number of permanently affected legal entities 18 

10 Total number of permanently affected households 4 

11 Total number of affected structures (permanent)  3 

12 Total number of households and legal entities who need to relocate 

their houses/business structures-2 residential and 1 gas 

station/café  

3 

13 Total number of households who need to relocate their houses 2 

14 Total number of and legal entities who need to relocate 1 

15 Total number of APs 36 

16 Total number of affected workers 5 

17 Total number of vulnerable households 1 
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Table 2. Number of plots and area of permanently affected plots by land type and 
ownership status in Mangistay, Munaily and Karakia rayons 
 

 
 

 
Table 3. Number of permanently affected HHs & Legal Entities by type of land owned and 
ownership status 

 

Land Type 
Private 
Owners 

Leased Land Total 

Residential 
Land  

2 HH - HH 2 HH 

- LE - LE - LE 

Agricultural 
land 

HH  -HH -HH 

2 LE 7 LE 9 LE 

Commercial 
Land  

HH - HH - HH 

3 LE LE 3 LE 

Industrial Land 
2 HH - HH  2 HH 

1 LE  5 LE 6 LE 

Number of 
HH/LE 

4 HH - HH 4 HH 

6 LE 12 LE 18 LE 

                                                                                            Total    22 

 

 

 

 

Land Type 

Number of affected 

plots by ownership 

status   

Total 

number 

of plots 

Ownership status of 

acquired plots in ha 

Total 

(ha) 

Private 

Land 

Leased Land 

on long-term 

basis 

(for 49 years) 

  Private 

Leased Land 

on long term-

basis  

(for 49 years) 

  

Residential Land 2 -  2 0.184  - 0.184 

Agricultural Land 2 7 9 21.217 56.614 77.8307 

Commercial 

Land 
3  - 3 1.2108 -  1.2108 

Industrial Land 3 5 8 0.6671 14.3782 15.0453 

Total 10 12 22 23.2791 70.9917 94.2708 
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23. 4 affected parties (3 LEs, 1 HH) lost more than >10% of their land. Out of these, 1 LE is 
privately owned commercial land, 1 HH is privately owned industrial land and 2 LEs are leased 
industrial land. It must be noted that these land parcels are unused, no structures are built. See 
table 4. 
 

Table 4. HH and LE losing more than 10% of land 
 

N Land use right Location Owner 
HH/LE  

Initial 
Land 
(ha) 

Acquired 
area 
(ha) 

Land Type Percentage 
from total 

land 
holding  

(%) 

     Privately Owned Land 

1 Utesinov A.I. 
 

Munaily 
Rayon  

HH 1 0.3252 Industrial 
Land 

 
 

32.52 

2 Telegenov N. T. 
 

Mangistay 
Rayon  

LE 0.015 0.0058 Commercial 
Land without 
any structure 

38.67 

             Leased Land  

3 Aktautas” JSC 
( Long term lease for 49 

years) 
 

Karakia 
Rayon  

LE 12.9 1.5194 Industrial 
Land 

11.78 

4 “Managistau Road 
Building Materials 
Enterprises” JSC  

(Long term lease for 49 
years – till 2054) 

 

Mangistay 
Rayon  

LE 24.0078 3.5978 Industrial 
Land 

14.986 

Total 1 HH 
3 LEs 

 5.4482   

          
          Affected Structures

7
 

1 Ersyltanova A. Mangistay  
Rayon 

HH 0.084 0.084 Residential 
Land 

100 

2 Mukhanova Zh. Mangistay 
Rayon 

HH 0.1 0.1 Residential 
Land 

100 

3 Mendikulova G. Karakia 
Rayon 

LE 132.2 132.2 Commercial 
Land 

100 

                             Total 2 HHs 
1LE 

132.384 132.384   

 
 
 
 
 
 
 
 
 
 
 

                                                           
7
 Detailed information regarding affected structures see in chapter VII.   
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24. In total 77.8307 ha agricultural land is acquired by the project. Out of these 56.614 ha is 
leased on long term basis (for 49 years) by seven (7) affected peasant farms/legal entities.  
The 7 LEs lease agricultural land from 100 ha to 3106.5 ha. 2 LEs privately own 21.217 ha of 
agricultural land. 
None of the land parcels are cultivated as the lands are with very limited agricultural productivity 
due to troubles of irrigation in the area. Almost all the agricultural lands in the oblast are used as 
natural pastureland for camels, lambs and cattle. Except for losing some portions of their natural 
pasturelands, LEs are not expected to incur any other losses. See table 5.  
 

Table 5. LEs loosing agricultural land 
 

N Owner Location Owner LE  Initial 
Land 
(ha) 

Acquired 
area 
(ha) 

Land Usage 

     Leased land on long term  
         basis (for 49 years) 

1 Kyzylbaev K.N Munaily 
rayon 

LE - 
peasant farm  

1200 1.1176 - 

2 Meyrmanova U. 
 

Munaily 
rayon 

LE- 
peasant farm 

3106.5 3.4743 - 

3 Meyrmanov Zh. Munaily 
rayon 

LE- 
peasant farm 

1000 8.5122 - 

4 U.Karzhaubayeva  Munaily  
rayon 

LE- 
peasant farm 

“Elaman” 

1403 1.6852 - 

5 “Baytubetov” 
  

Munaily  
rayon 

LE - 
peasant farm 

1363.88 39.966 - 

6 А. Kalmuratov  Munaily 
rayon 

LE- 
peasant 

farm“Erik” 

100 0.0205 - 

7 Zhumakhanov N.  Mangistay 
rayon 

LE- 
peasant farm 

"Kozha" 

1500 1.8377 - 

                 Sub-total 7 LEs 9673.38 56.6135  

               Private land 

8 Tyretayev N. Mangistay 
rayon 

LE- 
Peasanat farm 

"Simbat" 

2000 0.0922 - 

9 Tastemirov I. Munaily  
rayon 

LE-  
Peasant 

Farm”Madi” 

1915.1 21.125 - 

Sub-total 2 LEs 3915.1 21.2172  

Total 9LEs 13588.48 77.8307 

 
1 LE/peasant farm “Kozha” (Zhumakhanov N.) lease agricultural land on long-term basis (for 49 
years) in Mangistay rayon, village Shetpe, voluntarily agreed (in writing) to provide a part of his 
leased land (1.8377 ha) for the project purposes without compensation. Letter (with signature) 
confirming that the LE (Zhumakhanov N.) does not require any compensation for the given land 
plot (1.8377 ha) is available (06.08.2014). 
 
 25. No impact on trees and perennial crops is expected as the project affected areas are 
 located on lands with very limited agricultural productivity. None of the surveyed households  
 reported on crop production activities. 
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26. In total 15.0453 ha industrial land is affected by the project. Out of affected 8 
owners/leaseholders five (5) LEs lease industrial land from 10 to 4629.37 ha. 1 LE and 2 HHs 
privately own industrial land.  See table 6. 
 

Table 6. LEs and HHs loosing industrial land 
 

N Owner Location LE  Initial 
Land 
(ha) 

Acquired 
area 
(ha) 

Land Usage 

     Leased land on long term  
         basis (for 49 years) 

 
1 

 
"Mangistau 

RoadBuilding Materials 
Enterprises" JSC 

 
Mangistay 

rayon 

 
LE 

 
24.0078 

 
3.5978 

Operating 
space, 

production 
site 

 
2 

 
“MMG” JSC 

 
Karakia 
rayon 

 
LE 

 
4629.37 

 
8.1721 

User of 
mineral 

resources 
(oil 

production) 

 
3 

 
“Ulutas” JSC 

 
Karakia 
rayon 

 
LE 

 
50 

 
0.4726 

 
Quarry 

 
4 

 
“Aktautas” JSC 

 
Karakia 
rayon 

 
LE 

 
12.9 

 
1.5194 

 
Quarry 

 
5 

 
“KurykKurylysServis”  

 
Munaily 
rayon 

 
LE 

 
10 

 
0.6163 

Power grid 
company 

Sub-total 5 LEs 4726.2778 14.3782  

            Private land 

6 Kydairbegenov Zh. 
"Bayterek" 

Mangistay 
rayon 

LE 5 

 

0.2203 

 

- 

7 А.I. Utesinov Munaily 
rayon 

HH 1 0.3252 - 

8 Shermagambetov Sh.К. Munaily 
rayon 

HH 1.5 0.1216 - 

Sub-total 1 LE 
2HHs 

7.5 0.6671 - 

Total 6 LEs 
2 HHs 

4733.7778 15.0453  

 
Three (3) LEs leased industrial land on long-term basis (for 49 years) voluntarily agreed (in 
writing) to provide a part of their leased land for project purposes without compensation: 
1. "Mangistau Road Building Materials Enterprises" JSC (3.5978 ha)-Mangistay rayon 
2. “Ulutas” JSC (0.4726 ha) – Karakia rayon 
3. “MMG” JSC (8.1721 ha) – Karakia rayon 
These 3 LEs do not require any form of compensation (cash, land replacement) and gave their 
land plots for free for the state needs as they have large amount of land. 
Letters (with signatures and stamps) confirming that these 3 LEs do not require any 
compensation and voluntarily gave part of their leased land plots are available. 
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27. In total 1.2108 ha privately owned commercial land is affected by the project.  
The commercial land is owned by three (3) LEs. Out of the 3 commercial lands two (2) are 
unused, no structure is built. See table 7. 
 

Table 7. LEs loosing Commercial Land 
 

N Owner Location LE  Initial 
Land 
(ha) 

Acquired 
area 
(ha) 

Land Usage 

               Private land 

1 Tlegenov N. T. Mangistay 
rayon 

LE 0.015 0.0058 No structure  

2 Otemyratova G. Karakia 
rayon 

LE 0.6 0.6 No structure  

3 Mendiculova G.D. Karakia 
rayon 

LE 0.605 0.605 Gas station 
with café-bar 
"Gularsha"  

Total 3 LEs 1.22 1.2108  

 

All these 3 LEs privately own commercial land. Out of these 3 owners 1 LE (Tlegenov N.T.) 

lost more than >10% of his commercial land. There is no structure built on the land plot and 

it is not used for commercial purposes by the owner (Tlegenov N.T).  

By decision of Mangistay rayon akimat (№849, 06.08.2014) the owner LE (Tlegenov N.T.) 

will be provided with land plot equal in size (0.015 ha) to the land plot lost (0.015 ha) at 

location acceptable to him by 15 September 2014 . The letter confirming (with signature of 

the owner Tlegenov N.T.) that he has agreed with the offered compensation (land 

replacement) is available.  

1 LE (Otemyratova G.) privately owned commercial land (0.6 ha) in Karakia rayon was 

already provided with a land plot of equal size (0.6 ha) to the land plot lost (0.6 ha). 

Similarly, no structure is built on her land plot and as in the previous case the land was not 

used for commercial purposes. The commercial land of 1 LE (Mendikulova G.D. - Gas 

station with café-bar "Gularsha”) was evaluated by licensed valuation company LTD 

“valuation of property” in 18.10.2013 based on the market value (as of 18.10.2013). The 

owner Mendikulova G.D. according to the valuation was envisaged the compensation in 

amount of 27 360 784KZT.  

The compensation for the owner (Mendikulova G.D.) will be paid till 10.08.2014 (N1224, 

07.08.2014). The detailed information about Gas station with café-bar “Gularsha” valuation 

procedures and compensation see in chapter VII. 
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28. A total of 3 structures are affected by the Project implementation. These structures are 

owned by 2 households and 1 legal entity. The structures include 2 houses (with extensions) 

and one gas station with cafe-bar “Gularsha”. See table 8. 

Table 8. Affected structures 
 

Use of Structure Type of Material Number of 
Structures 

Total area 
(m2) 

Number of 
Displaced 

HH and LEs 

House
8
 cement – concrete 

 
1 
 

0.1 1 HH 

House concrete and coquina 
limestone 

1 0.084 1 HH 

Gas station with 
café bar

9
 

concrete 1 132.2 1 LE 

                                                 Total 3 132.384 2 HH 
1 LE 

 

Vulnerable DPs 

29. In Kazakhstan, the law on State targeted social assistance (N246 II dated 17 July 2001) 

considers families with an average per capita income below the poverty line (defined as 40% of 

the subsistence minimum), large families with 4 or more children below 18 years old, 

households headed by elderly or with a disable family members. Such Households are entitled 

to the Targeted Social Assistance (TSA) program of the government. As of July 2014, the 

official subsistence minimum in Kazakhstan is 20 176 KZT per capita. The poverty line therefore 

is 8 070, 4 KZT per capita. One household (Mukhanova Zh. - Mangistay rayon) was identified as 

vulnerable during the socio-economic survey. The HH is headed by widow woman at the age of 

75 years old. See recommendations in chapter VIII. See table 9. 

 

Table 9. Vulnerable households identified during the socio-economic survey 

Vulnerability Criteria Number of HH 

Income below subsistence minimum - 

With disabled HH member - 

With 4 or more children below 18 years - 

Headed by elderly 1 

Total 1 

 
 

     Business and Employment Loss 

       
30. 1 legal entity Mendikulova G. (Gas station with café bar “Gularsha”) lost her commercial 
structure and consequently lost her income from business activity. Five (5) workers were 
affected permanently by the disruption in the commercial operations of the business entity (Gas 
station with café bar “Gularsha”). Average income of these workers was reported to comprise 
about 63 000 KZT per month. But the affected LE possesses several branches of the Gas 

                                                           
8 According to valuation reports both houses include extensions. The sizes of such extensions are included in 

the overall size of the respective house.   
9
 The data for the “gas station with café-bar” cannot be separated to “gas station” and “café-bar” sub-categories, as 

all available data (regarding size of the land plot, structure, etc.) is combined in total figures for the whole structure. 
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station “Gularsha” in Mangistay oblast. The affected workers were employed by the same owner 
for the other branch office.  Thus, the workers did not lose the employment. However, it is 
justified in chapter VII. 
 
4.2 Entitlements to compensation 

 
31. Table 10 below provides the entitlements for various categories of DPs and degrees of 
impacts related to the project. 
 
 

Table 10. Entitlement and compensation matrix 
 
 

Asset Specifications Affected Persons Compensation Entitlements 

Permanent Loss 
Agricultural, residential 
and commercial land 
plots 

 Owners Cash compensation at full 
replacement cost (considering fair 
market value, transition costs, 
interest accrued, transitional and 
restoration costs and other applicable 
payments) or through replacement 
with land plot equal in value to the 
land plot lost and at locations 
acceptable to DPs where feasible. 

Renters Long-term/ 
Short term 

Rental allowance in accordance with 

the compensation Entitlements  

Land for land compensation with 
plots of equal productivity to the plots 
lost. 

Squatters (if any) Leased plot on State land; 

Displacement allowance option, 

equal to three months minimum 

monthly salary. 

Agricultural land Severe 
impact>10% of 
income/ 
productive 
land lost 

Owners, 
leaseholders of 
cropped/ cultivated 
land 

Additional cash compensation 

equivalent to one-year gross harvest 

Buildings and structures Residential 
houses and 
commercial 
buildings 

Owners of 
permanent 
structures 
(including 
squatters) 

Cash compensation at the market 
value for affected structures and 
other real assets at existing prices at 
the moment of acquisition with no 
deduction for depreciation or 
transaction costs. Compensation will 
include the value of affected 
connections to water supply or other 
public utilities. 
 
House for house swap (at the owner 
option): if replacement is of lower 
value, cash compensation for the 
difference;  
 
3 months housing rental allowance 

Renters Rental allowance in accordance with 

the conditions of the rent agreement 
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but not less than cost of rent for 3 

months, or continuation of rental 

agreement on alternative 

building/structure, plus 

Refund of the unused portion of the 

rent or lease fees paid in advance. 

Temporary 
structures 
(kiosks, stalls) 

Owners of 
temporary/ 
movable structures 

Approved site to relocate structure. 

Structure renters  Renters with valid 
rental contract 

Three months’ rent at prevailing 
market rate and assistance in finding 
alternative accommodation 

Business and 
employment 

Temporary or 
permanent 
business/ 
employment 
loss 

Business owners 
(including those 
with no formal 
rights on the land) 
and their affected 
workers 

if permanent business loss, cash 
compensation equal to one year 
income (lost profit); 
 
 if temporary business loss, cash 
compensation for the period of 
income loss; 
 
if permanent employment loss, 3 
months average registered wages (if 
not registered, based on the official 
minimum wage in Kazakhstan); 
 
 if temporary employment loss, 
average registered wage during 
disruption (if not registered, based on 
the official minimum wage in 
Kazakhstan); 
 
(note: Affected workers will be paid 
through their employers as per the 
Labor Code) 

Relocation Transport and 
transitional 
livelihood 
costs 

All 
relocated 
persons 

Transportation allowance sufficient to 

cover transport expenses; and 

Transition allowance equivalent to 

monthly rental cost for similar land 

plots/structure multiplied by the 

number of months needed to rebuild 

and relocate to a new site. 

Community assets   Rehabilitation or replacement of 

affected structures to pre-project 

function. 

Vulnerable population 
groups 

 Households at or 
below the poverty 
line, with 4 children 
under 18 or 
households 
headed by an 
elderly, disabled, 
widow/woman.  

Enrollment in government social 

assistance program if not yet enrolled 

Priority in local employment for 

members of vulnerable household 

with provision for basic on-the-job 

training. 

Assistance equivalent to minimum 
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living wage for 3 months. 

Temporary Loss 
Land for civil works or 
borrow pits 

Negotiated 
between 
owner and 
contractor 

Leaseholders 
(long-term and 
short-term land 
lease)  

Contractor pays cash compensation 

at local state rental rates for duration 

of temporary use plus 

income/crop/structure loss due to 

temporary land use, if any  

Land restored to original status at the 

end of rental. 

Contractor pays for making land 

management and legal documents.  

Environmental safeguard measures. 

  State lands 
(permanent land 
users) 

Land restored to original status at the 

end of rental. 

Environmental safeguard measures. 

Contractor pays for making land 

management and legal documents.  

Land of public wildlife 
areas  

 State lands Environmental safeguard measures. 

Safeguard measures for 

archeological and cultural 

monuments.  
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V. CONSULTATIONS 

 

32.  Initial public consultations regarding the proposed Project were carried out during 

design preparation.10  Two public consultations were held in April 2010. The meetings were 

held in Aktau (21 April 2010, in the Conference Hall of the Technical University) and in 

Shetpe (22 April, 2010, in the Akimat Conference Room).  The first event was attended by 

29 participants including Government officials, and 5 national and international specialists 

on traffic management, engineering, environment, economics and resettlement as well as 

members of the civil society and one NGO. The second event was attended by 40 

participants, including Government officials, national and international specialists on 

environment, economics and resettlement, as well as members of the civil society. Besides 

the mentioned consultations there were two more, one in Zhetibay and one in Shetpe in 

June 2011. Meetings were carried out by presenting: (i) engineering details for the road, (ii) 

prospected schedules, (iii) expected benefits and (iv) anticipated impacts, including 

proposed mitigation measures. It was also disclosed that there will be a mechanism in place 

where local citizens and stakeholders affected will have a chance to forward their concerns, 

complaints at specified offices, and advance compensation claims for lost assets or 

business opportunities, as applicable. In specific, the latter were invited to forward 

suggestions and/or concerns pertaining to the near-future planning and 

implementation of the project. Detailed answers were provided by the designers, planners 

and representatives from the organizing agencies to the questions raised. Minutes of the 

meetings were taken by both representatives from the “Dortrans” and the ADB Project Team 

members. 

     

     33. On 19 July 2011 another Public Consultation Meeting was carried out in the Conference 

      Room of the JSC “KazAutoZhol” in Aktau. Meeting was attended by 40 participants. The 

      Environmental Team also participated in this event. Technical features of Tranche 2  

      rehabilitation work plan were introduced by an Engineer from design organization, who was 

      newly entrusted with the implementation of the Project. 

     

     34. On 23 October 2012 the public consultations were conducted in Shetpe and Zhetybai, 

     and on 24 October 2012 in Mangystau, to provide recent information on the project with a 

     special focus on social and resettlement issues. The announcement on the upcoming public 

     consultation was published in the local newspaper “Mangystau” (in Kazakh language) on 20 

     October 2012. Overall, more than 80 participants attended three public consultation,  

     including representatives from different state entities, owners of affected 

     lands/properties/businesses, and civil society. The JSC “KazAutoZhol” specialists, consultant 

     on social and resettlement issues and consultant on environmental issues also took part in 

     the consultation. 

    35.  DPs participated actively in the discussion. Questions and comments revolved around 

     details of the project activities, including schedule of construction activities, eligibilities and 

     entitlements, factors to be considered in the valuation of residential and commercial lands  

                                                           
10 Information on public consultations carried out in 2010-2011 was taken from the Environmental Impact 

Assessment report for Tranche 2 section of CAREC Corridor 2 (Mangystau Oblast Section) Investment Program, 

P43439-KAZ, July 2011 
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     and property, information availability, dust and noise during construction works, etc. 

     Representatives of JSC “KazAutoZhol” consultant on social and resettlement issues and  

     consultant on environmental issues responded to the questions. 

    36.  On 8 April 2014 consultations were carried out in Shetpe, kosbylak with the 2 

     permanently affected HH (Mukhanova Zh. and Ersyltanova A.) whose houses are to be 

     relocated. The questions raised on the details of the compensation, relocation, 

     complaints if any, grievance redress mechanism. 

    37.  In June-July 2014, socio-economic survey and individual consultations have been held. 

     On 30 June 2014, seven (7) individual consultations took place in Mangistay rayon with 7 

     affected land owners and leaseholders (2 HH 5 LE). On 22 July 2014, 5 individual  

     consultations were carried out with 5 affected land owners and leaseholders (5 LE) in  

     Karakia rayon. On 23-24 July 2014, 10 individual consultations (2 HH 8 LE) were held in  

     Munaily rayon and Aktau. 

 

Table 11. Summary Consultation Matrix 

Date Location Participants Key Issues Discussed 
21 April 

2010 
Conference Hall 
of the Technical 
University, 
Aktau town 

Government officials, 
national / international 
specialists involved in 
Project, members of the 
civil society and NGO 

Presentation of engineering details for the 
road, schedules, anticipated impacts and 
benefits. 

22 April 
2010 

Akimat 
Conference 
Room, Shetpe 
village 

Government officials, 
national / international 
specialists involved in 
Project, civil society 

Presentation of engineering details for the 
road, schedules, anticipated impacts and 
benefits. 

June 2011 Shetpe village, 
Zhetybai village 

Representatives of the 
state authorities, Akimat, 
civil society, DPs 

Presentation of engineering details for the 
road, schedules, anticipated benefits and 
impacts, including proposed mitigation 
measures. 

19 July 
2011 

Conference 
Room of the 
JSO 
“KazAutoZh
ol” 
Aktau town 

Representatives of the 
state authorities, Akimat, 
design organization, 
consultants, civil society, 
DPs 

Presentation of technical features of 
Tranche 2 works. 

23 October 
2012 

Akimat of 
Mangystau 
Rayon, Shetpe 
village 

Representatives of the 
state authorities, Akimat, 
people residing in project 
corridor, interested public, 
representatives of JSC 
“KazAutoZhol”, 
consultants, DPs 

Presentation of detailed information 
regarding the Project activities, ADB 
resettlement requirements, LARP 
development details, description of 
impacts, entitlements for compensation, 
grievance procedures, monitoring activities. 

23 October 
2012 

Akimat of 
Zhetybai village 

Representatives of the 
state authorities, Akimat, 
people residing in project 
corridor, interested public, 
representatives of JSC 
“KazAutoZhol”consultants, 
DPs 

Presentation of detailed information 
regarding the Project activities, ADB 
resettlement requirements, LARP 
development details, description of 
impacts, entitlements for compensation, 
grievance procedures, monitoring activities. 
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24 October 
2012 

Akimat of 
Munaily Rayon, 
Mangystau 
village 

Representatives of the 
state authorities, Akimat, 
people residing in project 
corridor, interested public, 
representatives of JSC 
“KazAutoZhol”, 
consultants, DPs 

Presentation of detailed information 
regarding the Project activities, ADB 
resettlement requirements, LARP 
development details, description of 
impacts, entitlements for compensation, 
grievance procedures, monitoring activities. 

    8 April  
2014 

Mangistay 
Rayon 
Kosbulak, 
building 2, 
apt.1-2 

PMC consultants, 2HH  The questions revolved around the details 
of the compensation payments, relocation, 
complaints if any, grievance redress 
options. 

30 June 
2014 

Mangistay 
rayon 

PMC consultant, JSC 
“KazAutoZhol” 
representatives and 7 
affected land owners and 
leaseholders (2 HH 5 LE) 

The aim of the consultations was to inform 
APs about eligibilities and entitlements, to 
identify possible complaints, explain 
grievance redress mechanism and 
schedule of project implementation. 
Also land registration related issues. 

22 July 
2014 

Karakia rayon PMC consultants, JSC 
“KazAutoZhol” 
representatives  and 5 
affected land owners and 
leaseholders (5 LE) 

The aim of the consultations was to inform 
APs about eligibilities and entitlements, to 
identify possible complaints, explain 
grievance redress mechanism and 
schedule of project implementation. 

 

23-24 July 
2014 

Munaily rayon,  
Aktau 

PMC consultants,  , JSC 
“KazAutoZhol” 
representatives and 10 
affected parties  (2 HH 8 
LE) 

The aim of the consultations was to inform 
APs about eligibilities and entitlements, to 
identify possible complaints, explain 
grievance redress mechanism. 

 

 Consultations Feedback 

 

In June-July 2014 during the socio-economic survey PMC international and national consultants 

on social and resettlement issues carried out consultations with displaced persons (DPs) to 

identify level of satisfaction with land acquisition and compensation process. The consultations 

were undertaken in an atmosphere free of coercion. All DPs participated actively in the 

interviews, were quite open and freely shared their opinions, concerns and attitudes towards the 

project. The particular attention was paid to female headed households and women. In general 

the consultations revealed that DPs are well informed about the project as several meetings 

already had been carried out in 2011-2012. DPs were aware of engineering details for the road, 

anticipated impacts and benefits and grievance focal points at community and rayon level. In 

general DPs were motivated to build the road as it will provide efficient and safe transportation 

for the movement of passengers and freight in the region. They emphasized that the road will 

improve their living conditions too. Mostly DPs expressed their positive expectations towards the 

project and some of them even readiness to volunteer the part of their leased lands for the 

project without compensation . None of them expressed complaints regarding compensation. At 

this stage questions and comments revolved around details of land re-registration procedures 
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and duration, responsible agencies for it and the schedule of construction activities, PMC 

consultants responded to the questions 

 Disclosure 

     38.  Information brochure about the project (translated in Russian) were distributed among 

        the APs during individual consultations to provide additional information on the  

        implementation arrangement, entitlements to compensation and grievance redress options.  

     

     39. The complete LARP document will be translated into the Russian 

        language and disclosed on the website of the Western Europe – Western China Project.     

        Copies will be distributed to the JSC “KazAutoZhol”, Mangistay, Munaily and  

        Karakia rayons. The LARP in English will likewise be submitted uploading in the ADB  

        website. 
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 VI. GRIEVANCE REDRESS PROCEDURE 

 

40. A grievance mechanism is available to allow DPs to appeal any disagreeable 

decision, practice or activity arising from land or other assets compensation. The efforts 

were therefore made to first seek resolution of these grievances at the local level 

through the designated Grievance Focal Points, officials at local community and rayon 

levels as well as in JSC “NC KazAutoZhol”. 

 

The following are the Grievance Focal Points designated for the project: 

 

1) Mr. Krykbaev Nurzhan Nazimbekovich Deputy director of JSC “KazAutoZhol” 

Telephone: 8 7292 605852;  E_mail: mouad@mail.ru   

 

2) Mr. Bekov Kidirberdi Andirovich  Vice akim of Karakya Rayon  

Telephone: 8-72937 – 2-13-07 

 

3) Sarbalayev Abzal Berdibaevich Vice Akim of Mangystau Rayon  

Telephone: 8-72931 – 2-11-87 

 

4)  Ondabaev Kalnias Ondabaevich Vice akim of Munaily rayon 

 Telephone: 8 7292 466204 Mrs.   

 

5)  Asel Karymbaeva Committee of Roads of Ministry of Transport and  

Communication   

Telephone: 8 71 72 24 26 11 

 

6). Focal Point of CSC (to be nominated) 

  

          41.   APs or other concerned individuals may visit, call or send a letter or fax to any of the 

          Grievance Focal Points to register their comments or complaints related to land  

          acquisition or other aspects of the project. 

 

 

mailto:mouad@mail.ru
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VII. DUE DILIGENCE FINDINGS 

7.1 Land acquisition procedures 
 
      42. The land acquisition process was done in the following order: 
 

 At design stage in 2010, the preliminary plan of road alignment was approved and based 
on that the necessity of land acquisition was defined. Location and type of land plots 
required for project needs were identified; 

 A draft LARP was developed in November 2012 and disclosed on ADB official web-site 
www.adb.org 11 in February 2013; 

 In 2012 JSC “NC KazAutoZhol” prepared the list of land plots to be acquired for the 
project; 

 In January 2013 the list of land plots and owners/users/renters was updated based on 
the road design prepared by Land State Scientific and Production Center for Land 
Management “GosNPTsZem” and approved in June 2014. 

 Mangistay, Karakia and Munaily rayon akimats committees for land acquisition, chaired 
      by the Deputy Akims have been formed 2013. From August to October 2013 decrees on  
      land acquisition for permanent use were issued by respective akimats.  
      on land acquisition for permanent use.  Representatives from rayon akimats’  
      departments on land relations surveyed the affected plots and met with the 
      owners/lessees of these plots to inform them what area of their lands would be affected. 
      Licensed valuators were engaged by the respective rayon akimats to estimate the 
      values of the affected land plots based on the registered land use and land category. 
      The evaluation of the impact of the project is presented below.  
      See Tables 12, 13 and 14. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                                           
11

 http://www.adb.org/projects/documents/carec-corridor-2-mangystau-oblast-section-investment-program-tranche-2-

rp-feb-2013 
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Table 12. Number of plots and area of permanently affected plots by land type and 

ownership in Mangistay rayon 
 

 
 

      
Land acquisition process in Mangistay rayon 

 
• 31.05.2013 Agreement between rayon department on land relations and a licensed 
valuation company LTD “Mangistay Center of auction and property valuation” was signed. 
• 01.07.2013 valuation of structures (2 houses) was carried out by a licensed valuation 
company. The owner Mukhanova  Zh. according to valuation was envisaged the 
compensation in amount of 7 732 400 KZT and for owner Ersyltanova A. 5 249 300 KZT.  
• 15.07.2013 valuation reports for the both structures were prepared and submitted to 
Mangistay rayon akimat. The compensation was determined at the market value for both 
affected houses (as of 01.07.2013). The valuation included the evaluation of only structures 
but not the land plots. Further action on this was taken on 19.06.2014 as mentioned hereon. 
• 02.08.2013 decree of Akim of Mangystau rayon (№297) on land acquisition for 
permanent use for state needs was issued. 
• 16.08.2013 Mangistay rayon department on land relations issued a notification for land 
owners/leaseholders, which was signed by affected parties during the period from 20 till 
28.08.2013. 
• 28.08.2013 a local newspaper “Zhana Omir” № 39 (9993) announced a notice about 
starting of land acquisition process.  
• 10.06.2014 Agreements on compensation between the owners (Mukhanova Zh. 
Ersyltanova A.) and rayon department on land relations were signed. 
• 12.06.2014 Department of Justice registered the agreement on compensation between 
Ersultanova A. and Mangistay rayon department on land relations (13-198-022-224). 
• 17.06.2014 Department of Justice registered the agreement on compensation between 
Mukhanova Zh. and Mangistay rayon department on land relations (13-198-002-462). 
• 19.06.2014 PMC submitted a letter to Mangistay rayon department on land relations with 
request to provide the 2 permanently affected HHs (Mukhanova Zh. Ersyltanova A.) with 
alternative land plots of equal value as the valuation carried out in July 2013 excluded land 

Land Type 

Number of affected 

plots by ownership 

status   

Total 

number 

of plots 

Ownership status of acquired 

plots in ha 

Total 

(ha) 

Private 

Land 

Leased 

Land 
  Private 

Leased Land on 

long term-basis 

(for 49 years) 

  

Residential 

Land 
2  -  2 0.184  - 0.184 

Agricultural 

Land 
1 1 2 0.0922 1.8377 1.9299 

Commercial 

Land 
1  - 1 0.0058 -  0.0058 

Industrial Land 1 1 2 0.2203 3.5978 3.8181 

Total 5 2 7 0,5023 5,4355 5,9378 
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plots evaluation. 
• 20.06.2014 by Mangstay rayon department on land relations was made a decision to 
compensate land plots equal in value for the owners (Mukhanova Zh. Ersyltanova A.), to 
provide transportation assistance to a new location and allow them to move salvage 
material.  
• 20.06.2014 Head of rayon department on land relations Mr. Kozhaev E. informed  
Mukhanova Zh. and Ersyltanova A. about the decision. Both owners were provided with the 
copies of the decree. The meeting was attended by international and national consultants 
from PMC. 
• 30.06.2013 the owner Ersyltanova A. received cash compensation in amount of  
5 249 300 KZT (N4632754/14-03). 
• 01.07.2014 Owner Mukhanova Zh. received cash compensation in amount of 7 732 400 
KZT (N 4632754/14-02). 

 Mangistay rayon akimat informed the both HHs (Ersyltanova Zh.  Mukhanova A.) about 
their rights to vacate the houses within 3 months in the beginning of July 2014 (till the end of 
September 2014). 

 One of the HH (Ersyltanova A.) already bought a new house in the same village Shetpe 
(Kosbylak) quite near to her old house and has improved her living conditions. The new 
house is rather bigger than the old one (11 rooms instead of 4 rooms), has connections to 
all public utilities (gas, electricity, water) and is comparably newly built. The owner 
Ersyltanova A. plans to move to the new house in August 2014 as the new house does not 

      need any construction work and has all necessary conditions for living. 
 
The second HH (Mukhanova Zh.) bought a land plot in the neighbor village Ashibulak and is 
going to build a new house. By words of the owner the new land plot is very near to her 
son's house so it’s suitable place for her family for building a new house.  
By own desire of Mukhanova Zh. she will live with her son’s family till 
construction of the new house will be finished. 
 
43.  These 2 HHs will be provided with alternative, suitable land plots for the owners and 
rayon akimat will cover all expenses related to registration of the new plots by 15 September 
2014.  
44.  Despite of the above mentioned, the valuation procedures and compensation payment 
do not comply with legal requirements and ADB Safeguard Policy Statement (SPS2009). 
Firstly, the valuation was carried out in July 2013 while cash compensation was paid after 
one year (June-July 2014).  Secondly, the initial valuation of affected structures excluded 
land plot value and Mangistay rayon akimat later agreed to provide alternative land plots. 
45.  It must be mentioned that in July 2014 PMC consultants revised the coefficient of 
calculation for immovable property in Mangistay oblast to check the difference between the 
market value of affected structures in 2013 and an existing market price at the moment of 
payment in June-July 2014. The revision revealed that the average coefficient comprised 
326.598 in April 2013 (the coefficient was used in the valuation of houses and is 
represented in the valuation reports) while the same average coefficient decreased to 
239.576 in January-May 2014 (according to the law on valuation procedures in the RoK 
compensation amount must be determined by independent evaluators and paid within 6 
months period after the valuation). Thus, in case of re-valuation of two affected houses in 
2014 (after the expiration date of the valuation) the owners (Mukhanova A. Ersyltanova Zh.) 
would have received less compensation than were evaluated in 201312. 
Considering the above mentioned facts that both HHs already received compensation and in 
case of re-valuation of their houses the amount would be less than they have got, no 
additional corrective actions are planned in this regard. 
•    JSC “Mangistay Road-Building Materials Enterprises” voluntarily provides a part of the 
leased land plot (for 49 years) for project purposes without any compensation. The size of 
the land plot provided for project needs is 3.5978 ha. The letter (with signature) confirming 

                                                           
12

  http://www.stat.gov.kz/ 
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that the LE voluntarily provides the part of his leased land is available. 

 1 LE/peasant farm “Kozha” (Zhumakhanov N.) leased agricultural land on long-term 
basis (for 49 years) in Mangistay rayon, village Shetpe, voluntarily agreed (in writing) to 
provide a part of his leased land (1.8377 ha) for the project purposes without compensation. 
Letter (with signature) confirming that the LE (Zhumakhanov N.) does not require any 
compensation for the given land plot (1.8377 ha) is available (06.08.2014). 

 1 LE (Tlegenov N.T. - Mangistay rayon) will be provided with land plot equal in size 
(0.015 ha) to the land plot lost (0.015 ha) at location acceptable to him till 15 September 
2014. Letter confirming (with signature of the owner Tlegenov N.T., 06.08.2014) that he has 
agreed with the offered compensation (land replacement) is available.  
The following 2 LEs in Mangistay rayon will be provided land replacement till 15 September 
2014:  
1. Kydairbegenov Zh. “Bayterek” - 0.2203 ha  
2. Tyretaev N. “Simbat” - 0.0922 ha 
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Table 13. Number of plots and area of permanently affected plots by land type and 
ownership in Munaily rayon 

 
 
 

 
 

Land acquisition process in Munaily rayon 
 

 The road section in the area passes through villages Kiziltob, Batir and Munaily 
rayon. Thus the decrees on land acquisition for permanent use for state needs were 
separately issued by akims of each mentioned village and akim of Munaily rayon.   

 05.09.2013 Decree of Akim of village Batir on land acquisition for permanent use for 
state needs (№79) was issued. 

 06.09.2013 Decree of Akim of village Kiziltob on land acquisition for permanent use 
for state needs (№110) was issued. 

 18.10.2013 Decree of Akim of Munaily rayon (N289-9) on land acquisition for 
permanent use for state needs was issued. 

 In 22 January 2014 act (№ 138) on permanent land use has been received by CoR 
MoTC (formerly named as Committee of Roads of Ministry of Transport and 
Communications) for the road section in Munaily raion. This act was issued by Land 
State Scientific and Production Center for Management (GosNPTsZem) and Munaily 
rayon department on land relations as a result of respective Decrees issued by 
Akimats, Decisions made by Akims of respective villages, as well as Agreements 
signed between renters of the state lands and Akimat of Mangystau oblast.  

 Minutes of meetings of representatives of department on land relations and land 
owners/leaseholders are available. The minutes of meetings are signed by 
owners/leaseholders that they were informed about the project and about the 
portions of their privately owned/leased land plots that are to be acquired for state 
needs. 

 
 
 
 

Land Type 

Number of affected 

plots by ownership 

status   

Total 

number 

of plots 

Ownership status of acquired 

plots in ha 

Total 

(ha) 

Private 

Land 

Leased 

Land 
  Private 

Leased Land on 

long term-basis 

(for 49 years) 

  

Residential Land - - - - -  

Agricultural Land 1 6 7 21.125 54.7758 75.9008 

Commercial 

Land 
- - - - - - 

Industrial Land 2 1 3 1.0631 - 1.0631 

Total 3 7 10 22.1881 54.7758 76.9639 
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46.  In total 10 APs (2 HHs 8 LEs) are affected by the project in Munaily rayon. By 
decision of Mynaily rayon akimat (01-13/3903, 07.08.2014) following APs will be 
provided with alternative land plots of equal size, akimat will cover expenses related to 
land registration till 01.11.2014: 
 

1. Utesinov А.I. - 0.3252 ha 
2. Shermagambetov Sh.К. - 0.1216 ha 
3. Tastemirov I.”Madi” - 21.125 ha 
4.  Meyrmanova U. - 3.4743 ha 
5.  Kalmuratov А. “Erik” - 0.0205 ha 
6.  Meyrmanov Zh. - 8.5122 ha 
7.  Kyzylbayev К.N. - 1.1176 
8.  “KurykKurylysServis” LLP - 0.6163 ha 
9.  “Baytubetov” peasant farm - 39.966 ha 
10.   Karzhaubayeva U. - 1.6852 ha
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Table 14. Number of plots and area of permanently affected plots by land type and 
ownership in Karakia Rayon 

 

 
 
 
Land acquisition process in Karakia Rayon 

 

 In 19.08.2013 Karakia Rayon akimat issued a decree (N170) on land acquisition for 
permanent use for state needs.  

 Karakia rayon department on land relations sent a notification to land owners/leaseholders 
about land acquisition. 

 In the same month (August 2013) after the issuance of decree on land acquisition for 
permanent use for state needs the owner Mendikulova G. stopped her business activity 
(operating of Gas station with café bar) in the particular place. 

 In autumn 2013 to provide a valuation of permanently affected commercial structure (Gas 
station with café-bar “Gularsha”) Karakia rayon akimat announced a tender for selection of 
independent valuation company.  

 In 18.10.2013 a licensed valuation company LTD “valuation of property” was hired by 
Karakia rayon akimat (agreement № АK 2735-ЮЛ) to carry out the affected structure 
valuation.  

 In 18.10.2013 the company LTD “valuation of property” carried out the valuation of Gas 
station with café bar “Gularsha”. 

  The valuation included the following:  
The Land plot (0.605 ha) – 1 563 804 KZT. 
Gas station with café-bar “Gularsha” (one-stored building, built in 2008) –16 344 687 KZT. 
Fuel dispensing column – (ТРК НАРА 4000 С 122 А- 2 pieces) – 946 878 KZT. 
Tank – (РГС В-60 куб.м. – 4 pieces) – 8 505 415 KZT. 
 In total 27 360 784 KZT based on market price (as of 18.10.2013).                  

 In 13.11.2013 Rayon department on land relations sent a notice of valuation to the 
owner Mendikulova G. (Gas station with café bar “Gularsha”). 

Land Type 

Number of affected 

plots by ownership 

status   

Total 

number 

of plots 

Ownership status of acquired 

plots in ha 

Total 

(ha) 

Private 

Land 

Leased 

Land 
  Private 

Leased Land on 

long term-basis 

(for 49 years) 

  

Residential Land - - - - - - 

Agricultural Land - - - - - - 

Commercial 

Land 
2 - 2 1.2050 - 1.2050 

Industrial Land - 3 3 - 10.1641 10.1641 

Total 2 3 5 1.2050 10.1641 11.3691 
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 21.04.2014 Karakia rayon akimat made a correction (№ 108) in the issued decree (№ 170) 
about the prolongation of compensation payment to the owner Mendikulova G. According to 
the decree compensation was to be prolonged till 30.08.2014. 

 In 24.04.2014 Karakia rayon akimat notified the owner Mendikulova G. that the 
compensation was determined in amount of 17 908 491 KZT. 
The compensation included the valuation of only land plot (0.6 ha) – 1 563 804 KZT   and 
immovable property (Gas station with café bar) – 16 344 687 KZT but excluded movable 
property value (tanks, fuel dispensing columns) as according to national legislation 
compensation for movable property is not paid by the state.  

 05.05.2014 The owner Mendikulova G. refused on offered compensation (17 908 491 KZT) 
and based on the Law of State Property of RoK, article 4  and Civil Code, articles 4, 5 has 
requested compensation in amount of 27 360 784 KZT (as it was represented in the 
valuation report). The owner Mendikulova G. stated her request as follows:  

o Cost for purchasing of alternative land plot of equal size (0.605 ha) – 4 053 500 KZT 
o Cost for developing design of new gas station with café-bar– 14 380 000 KZT 
o Cost for demolishing of movable property – 1 000 000 
o Lost profit – for the period of August 2013 – April 2014 – 2 980 897,91 KZT 

Thus, the compensation in amount of 27 360 784 KZT was acceptable for the owner  
and includes land plot, movable and immovable property, as well as Lost profit. 

 05.06.2014 agreement on compensation between the owner Mendikulova G. and Karakia 
rayon akimat was signed.  

47.   Although the agreement was signed in 5 June 2014 the compensation is not paid yet. It 

has been revealed that prolonged state procedures are the main reasons for delaying in 

compensation payment. At this stage the money assigned for compensation of the owner 

Mendikulova G. is in the treasury and she will be paid till 10 August 2014. 

 Only 1 LE (Otemyratova G.) privately owned commercial land (0.6 ha) was compensated 
with a land plot equal in size to the plot lost (0.6 ha). 
 

 JSC “MMG” voluntarily provides a part of the leased land plot (for 49 years) for project 
purposes without compensation. The size of the land plot provided for project needs is 
8.1721 ha. The letter (with signature and stamp) confirming it is available. 
 

 JSC “Ulutas” voluntarily provides a part of the leased land plot (for 49 years) for project 
purposes without compensation. The size of the land plot provided for project needs is 
0.4726 ha.  The letter (with signature and stamp) confirming it is available. 
 

 In general owners/users of land plots (LEs and HHs) were notified/consulted regarding 

acquisition of parts of their plots but most of them were not offered compensation yet (in 

form of offering replacement land plot for lease or land swap). Out of 22 permanently 

affected parties 2 HHs received cash compensation in June-July 2014, 1 LE (gas station 

with café bar) will receive the compensation till 10.08.2014. Out of 12 leaseholders four (4) 

LEs leased land on long-term basis (for 49 years) voluntarily agreed (in writing) to provide a 

part of their leased land for project purposes without any compensation: 

     1. "Mangistau Road- Building Materials Enterprises" JSC (3.5978 ha)-Mangistay rayon 
     2. Zhumakhanov N. “Kozha” –Mangistay rayon 
     3. “MMG” JSC (8.1721 ha) – Karakia rayon 
     4.  “Ulutas” JSC (0.4726 ha) –Karakia rayon 
 

1 LE (Otemyratova G. in Karakia rayon) privately owned commercial land (0.6 ha) was 

compensated with a land plot equal in size to the plot lost (0.6 ha). 



Due Diligence Report for Land Acquisition and Resettlement 
KAZ: CAREC Corridor 2 (Mangystau Oblast Section) Investment Program, Tranche 2 

 

 35 

1 LE (Tlegenov N.T.) lost more than >10% of his commercial land. There is no structure  

built on the land plot and it is not used for commercial purposes by the owner (Tlegenov 

N.T).  

By decision of Mangistay rayon akimat (№849, 06.08.2014) the owner LE (Tlegenov N.T.) 

will be provided with land plot equal in size (0.015 ha) to the land plot lost (0.015 ha) at 

location acceptable to him by 15 September 2014. The letter confirming (with signature of 

the owner Tlegenov N.T.) that he has agreed with the offered compensation (land 

replacement) is available. 

 APs were consulted about their rights on entitlements during socio-economic survey 

conducted in June-July 2014.  

 
7.2 Actual LAR impacts 
 
48.  Based on review of primary and secondary data, it appeared that the scale of actual LAR 
impacts, including number of DPs affected and amount of land required for the project is 
significantly smaller than that envisaged in the draft LARP (November 2012). Details on actual 
LAR impacts and affected land plots according to the reference provided by JSC “NC 
KazAutoZhol” and land use design done by Land State Scientific and Production Center for 
Management (GosNPTsZem) in 2013.  
 
 

Section of road: Shetpe – Zhetibai (Mangistay rayon) 
In total 168.9 ha was acquired, out of which 0.184 ha is privately owned residential 
lands; 5.7539 are the privately owned or leased lands and 162.9621 ha are the state 
reserve lands. Number of land owners/renters – 7, out of which 2 HHs are to be 
relocated. Two are residential lands compensated for their structures and provided 
replacement land. 1 LE volunteered unused industrial land in writing. 1 LE volunteered 
part of agricultural land in writing.1 LE will be provided with alternative land. APs (1 
privately owned industrial land, 1 peasant farm “Simbat” privately owned agriculture land 
on long-term basis (for 49 years) will be provided land with alternative land plots till 15 
September 2014. Lease and owned lands illustrated in Table 12. 

 
 

Section of road: Zhetibai – Aktau (Munaily rayon) 
Number of land owners/renters – 10. In total 163.7 ha was acquired, out of which 
86.7361ha state reserved lands and 76.9639 ha privately owned or leased lands. Lease 
and owned lands illustrated in Table 13. None of the 10 Aps were provided 
compensation, land swap or pre-termination compensation in accordance with resolution 
890.  
 

1. Utesinov А.I. - 0.3252 ha 
2. Shermagambetov Sh.К. - 0.1216 ha 
3. Tastemirov I.”Madi” - 21.125 ha 
4.  Meyrmanova U. - 3.4743 ha 
5.  Kalmuratov А. “Erik” - 0.0205 ha 
6.  Meyrmanov Zh. - 8.5122 ha 
7.  Kyzylbayev К.N. - 1.1176 
8.  “KurykKurylysServis” LLP - 0.6163 ha 
9.  “Baytubetov” peasant farm - 39.966 ha 
10.   Karzhaubayeva U. - 1.6852 ha 
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Section of road: Shetpe – village Zhetibai (Karakaya Rayon) 
In total 26.9 ha was acquired, and village Zhetibai – Aktau in total 13.9 ha was 
acquiredin Karakia rayon. Number of land owners/renters – 5, out of which 1 LE (Gas 
station with café-bar “Gularsha”) is to be relocated and paid compensation till 10 August 
2014. 1 LE was provided with a land swap and 2 LEs (volunteered their land and have 
confirmed this in writing) 1 LE (Aktautas) agreed to volunteer the part of leased land but 
the letter confirming it is not available, so still “Aktautas” is considered in the list of APs 
who need to be compensated (land replacement) until he confirm the refusal of 
compensation for providing part of the land in writing. A total 40.8 ha was acquired out of 
which 29.4309 state reserved lands and 11.3691 privately owned or leased lands. Lease 
and owned lands illustrated in Table 14.  
 

 
 
7.3 Available LAR Documents 
 
49.  Act on permanent land use has been received by CoR MoTC ( CoR MoTC  formerly named 
as  Committee of Roads of Ministry of Transport and Communications) for the road section in 
Munaily raion. This act was issued by Land State Scientific and Production Center for 
Management (GosNPTsZem) and Munaily rayon dpartment on land relations as a result of 
respective Decrees issued by Akimats, Decisions made by Akims of respective villages, as well 
as Agreements signed between renters of the state lands and Akimat of Mangystau oblast. 
Details on available LAR documents are provided below for each section of the road. 
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VIII. CONCLUSION AND RECOMMENDATIONS 
 
50.   The Draft LARP has been developed for Tranche 2 of the CAREC Corridor 2 (Mangystau 
Oblast Section) Investment Program. No updated final LARP has been developed, however the 
updated information on affected parties has been obtained from land use design developed by 
Land State Scientific and Production Center for Management (GosNPTsZem) in January 2013.  
According to the land use design and reference provided by JSC “NC KazAutoZhol” it appeared 
that the scale of actual LAR impacts, including number of DPs affected and amount of land 
required for the project is smaller than that envisaged in the draft LARP. 
 
3 owners (2 HH 1 LE) need to be relocated for the Tranche 2. The 2 HHs received 
compensations in June-July 2014 even though the valuation of assets owned by 2 HHs was 
carried out a year earlier in 01.07.2013. According to valuation reports compensation amount 
was evaluated based on current market price as of 01.07. 2013. Initial valuation of assets for 2 
HHs (residential houses) did not comprise the land plot value. But later (20.06.2014) the both 
owners (2 HHs) were offered with alternative land plots of equal size, in the same village, 
suitable place for them. At this stage the plots for 2 HHs (Mukhanova Zh. Ersyltanova A.) are 
being in process of registration, expenses for registration covers Mangistay rayon akimat and 
will be fully completed to till 15 September 2014.   
1 LE (mendikulova G. gas station with café bar “Gularsha”) will be compensated till 10 August 
2014. 4LEs volunteered their leased lands on long term-basis (for 49 years) for state needs in 
writing. 1 private land owner (LE) was offered the compensation in accordance with the 
entitlement matrix. 1 LE was compensated with land of equal size to the plot lost (0.6 ha). 1 LE 
will be compensated with land plot of equal size (letter confirming the owner agreement on 
offered land is available). Thus 13 owners/leaseholders still need to be fully compensated (land 
replacement).  
 
8.1 Corrective actions 
 
51. The corrective actions listed in the following Table are agreed. The budget and corrective 
actions are reflected in the updated final LARP of August 2014.: 
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S.No Corrective Action Data Responsible agency 

1 Cash compensation for gas station 

with café-bar “Gularsha” in amount 

of 27 360 784 KZT 

10.08.2014 Karakia rayon akimat 

2 Private land owners to be 

compensated with alternative land 

plots in of equal value to the plot lost 

or cash compensation  

4 LEs /2 HHs 

15 .09. 2014 

25.09.2014 

01.11.2014 

 

Mangistay rayon akimat 

Karakia rayon akimat 

Munaily rayon akimat 

 

3 Leased land owners to be  

compensated with alternative land 

plots  of equal value to the plot lost 

8 LEs 

15 .09. 2014 

25.09.2014 

01.11.2014 

 

Mangistay rayon akimat 

Karakia rayon akimat 

Munaily rayon akimat 

 

5 

 

Renegotiation of existing 

agreements on leased land for 12 

leaseholders and sign new 

agreements 

15 .09. 2014 

25.09.2014 

01.11.2014 

 

Mangistay rayon akimat 

Karakia rayon akimat 

Munaily rayon akimat 

 

6 Relocation allowance for 2 HHs 

(Mukhanova Zh. Ersyltanova A.). 

30.09.2014 Mangistay rayon akimat 

7 Assistance to vulnerable HH 

(Mukhanova Zh.) in amount of 

minimum living wage for 3 months 

and assist in enrolment in the 

Targeted Social Assistance (TSA) 

program of the government. 

IV quarter 2014 Mangistay rayon akimat 

8 External Monitoring Consultant IV quarter 2014 CoR  

9 Monitor temporary land use and ensure that in case the additional land 

plots are required for temporary use for construction activities, the 

Contractor obtains relevant agreements allowing use of such lands. 

After completion of civil works these lands shall be restored to their 

original conditions by Contractor and rent fees shall be fully paid to the 

owners  

JSC “KazAutoZhol” with 

support from CSC, the 

Contractor 

10 Monitor grievance redress process, ensure continuous liaison with 

Grievance Focal Points from Akimats as well as CoR, 

JSC “KazAutoZhol”, CSC 

11 Information on ongoing and planned works of the project will be 

disseminated in affected communities  

JSC “KazAutoZhol”, CSC 
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IX. RESETTLEMENT BUDGET AND FINANCING 

 

52. The GoK / CoR is responsible for all land acquisition costs associated with the implementation of the LARP. 

A budget is 60 082 850 KZT is allocated for all LARP implementation activities from oblast and republic budget 

for CAREC Corridor 2 (Mangystau Oblast Section) Investment Program Tranche 2. This includes the cost for 

compensation of losses, registration and re-registration of land plots, assistance to vulnerable HH, relocation 

allowance, external monitoring. The budget breakdown is shown in Table 15. 

 

Table 15. Land acquisition and resettlement budget 

 

N Particulars/Items Number of HHs & 
LEs 

Quantity Estimated Budget 
(KZT) 

1 Compensation for privately owned land 

a. agricultural land 

  b. commercial land 
c. industrial land 

d. residential land 

 

 

 

Total 
 

 
 

2 LE 
1 LE 

2 HHs, 1 LE 
2 HH 

 
 
 

4 LE
13

 
4 HH 

 
 

21.2172 ha 
0.0058 ha 
0.6671 ha 
0.184 ha 

 
 
 

22.0741 ha 

 
 
 
 

Land replacement 
 
 

2  

Compensation for leased Land  

a. agricultural land  

b. commercial land 

c. industrial land  

 

Total 

 

 
 
 

6 LE 
- 

2 LE 
 
 

8 LE
14

 

 
 
 

54.7758 ha 
- 

2.1357 ha 
 
 

56.9115 ha 

 
 
 
 
 

Land replacement 

3 Compensation for Gas station with café-bar 

“Gularsha” including land plot, structure and 

lost profit (for 9 months) 

 
1LE 

 
0.605 ha 

 
27.360.784 

 
4 

 
Re-registration of plots 

 
 

Total 

        
         4 HHs 

17 LEs 
 

21  

 
 

93.6658 ha 
 
 
 
 
 
 

93.6658 ha 

    
 
 
 

2.200 000 

5  
Relocation allowance of housing 

 
2 HHs 

 
0.184 ha 

 
530.000 

                                                           
13

 1 LE (Otemyratova G.) was provided with alternative land of equal size and is not included in the section 1, but as the provided land 
plot needs to be registered she is included in the section 4 of the budget. 
14

 4 LEs who voluntarily give the part of their land plots to state needs (in writing) are not included in the section 2.  The above 
mentioned 4 LEs are included in the section 4 of the budget as their modified land plots need to be registered. 
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N Particulars/Items Number of HHs & 
LEs 

Quantity Estimated Budget 
(KZT) 

6  
Assistance to vulnerable DPs 

 
1 HH 

 
3 months 

 
59.898  

 

7 
 

External Monitoring 
 

company 
 

1.5 month 
 

25.000.000 

Total 
54 620 682 

Contingencies (10%) 
5 462 068 

Total + Contingencies 
60 082 750 
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ANNEX   A.  List of Displaced Households/Legal Entities and Affected Land Plots / Property 
 
 
 
 

  

Mangistay Rayon 
  

№ Owner Adress/Location 
Cadastral 

number  

Initial 

land 

(ha) 

Land 

to be 

acqui

red  

(hа) 

% 

expropria

tion (ha) 

Ownership

/Tenure 

Status 

Owner 

HH/LE 

Land 

type 
Land Usage 

Land to 

be 

acquired 

permanen

tly/tempo

rarily 

date 

of 

valuat

ion 

sum of 

compensatio

n  

mark 

"+" if 

it is 

mark

et 

price  

1 Yersultanova  Altyn 

App.1, building 2, 

Kosbulak microdistr., 

Shetpe village 

13-198-

002-224 
0,084 0,084 100% Private HH 

Resident

ial Land 

Residential 

land  
Permanent 

01.07.

2013 

5 249 300 

KZT     34 

600 USD 
+ 

2 
Zhaniyash 

Mukhanova 

App.2, building 2, 

Kosbulak microdistr., 

Shetpe village 

13-198-

002-462 
0,1 0,1 100% Private HH 

Resident

ial land 

Residential 

land 
Permanent 

01.07.

2013 

7 732 400 

KZT      50 

900 USD 
+ 

3 
Kydairbegenov Zh. 

"Bayterek" 
28-10-151,  Aktau 

13-198-

002-158 
5 

0,220

3 
4,41% Private LE 

Industri

al Land 

Industrial 

Land 
Permanent N/A 

No 

compensation 

yet 

N/A 

4 

Tyretayev Nurlan 

LLP "Simbat", 

87015667080 

Jhetybay 
13-198-

023-011 
2000 

0,092

2 
0,005% Private LE 

Peasant 

Farm 

Agricultural 

land 

"Simbat"                

Not Used 

Permanent 

N/A 

No 

compensation 

yet 

N/A 

5 
Tlegenov Nurlan 

Tlegenovich 

unnumb., Ashybulak 

mikrdistrict, Shetpe v 

13-198-

002-738 
0,015 

0,005

8 
38,67% Private LE 

Commer

cial 

Land 

No structure   Permanent 

N/A Land swap 

N/A 

6 
Zhumakhanov 

Nauryz “Kozha” 

Zhanaorpa mikrd, Shetpe 

v., 87013235444 

13-198-

019-033 
1500 

1,837

7 
0,12% 

Leased land      

(for 49 

years) 

LE 

Peasant 

Farm "K

ozha" 

Agricultural 

land 
Permanent 

N/A 

Voluntarely 

gave the part 

of the land  

N/A 

7 

"Mangistau Road- 

Building Materials 

Enterprises" JSC , 

Bisenov Muhtar 

Mangistau station, 

87015127901 

13-198-

002-800 
24,0078 

3,597

8 
14,986% 

Leased land      

(till 2054) 
LE 

Industri

al Land 

Operating 

space, 

production 

site  

Permanent 

N/A 

Voluntarily 

gave the part 

of land to 

state needs  

N/A 
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Munaily Rayon 
  

№ Owner Adress/Location 
Cadastral 

number 

Intial 

Land   

(ha) 

Land to 

be 

aqcuired  

(ha) 

% 

expropri

ation 

(ha) 

Owners

hip/ 

Tenure 

Status 

Owner 

HH/LE 

Land 

type 

Land 

Usag

e 

Land to 

be 

acquired 

permanen

tly/tempor

arily 

date of 

valuation 

sum of 

compe

nsatio

n  

mark 

"+" if 

it is 

mark

et 

price  

1 А.I. Utesinov 
29-23-85 app., Aktau, 

87075957292 

13-203-

084-3396 
1 0,3252 32,52% Private HH 

Industrial 

Land 
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

2 

Sh.К. 

Shermagambet

ov 

11-20-30 app., Aktau 
13-203-

099-033  
1,5 0,1216 8,11% Private HH  

Industrial 

Land 
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

3 
Unzila 

Мeyrmanova 

12-44-56 app., Aktau, 

87017775857 

13-203-

007-198 

3106,

5 
3,4743 0,11% 

Leased 

Land (for 

49 years)  

Peasant 

Farm 

Agricultu

ral Land 
-  

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

4 

Аzamat 

Kalmuratov - 

“Erik” peasant 

farm  

11-23-82 app., Aktau, 

87014635658 

13-203-

007-340 
100 0,0205 0,02% 

Leased 

Land (for 

49 years) 

Peasant 

Farm 

Agricultu

ral Land 
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

5 
Zh. 

Meyrmanov 
12-44-56 app., Aktau 

13-203-

011-076 
1000 8,5122 0,85% 

Leased 

Land 

for 49 

years) 

Peasant 

Farm  

Agricultu

ral Land 
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

6 
К.N. 

Kyzylbayev 

23 building, 

Kurzhymanuly str., 

Zhetybai v., Karakia 

raion 

13-203-

011-075 
1200 1,1176 0,09% 

Leased 

Land 

(for 49 

years) 

Peasant 

Farm  

Agricultu

ral Land  
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

7 

U.Karzhaubay

eva - 

“Elaman” 

peasant farm 

57 building, Sagynysh 

str., Kyzyltobe rural 

district, Munayly raion 

13-203-

011-043 
1403 1,6852 0,12% 

Leased 

Land 

(for 49 

years) 

 

Peasant 

Farm 

Agricultu

ral Land 
-  

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 
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8 
“KurykKuryly

sServis” LLP 

Aktau, near the 

buildings of 

“Mangistau 

Distribution Power 

Grid Company” JSC 

- 10 0,6163 6,16% 

Leased 

Land 

(for 

49years) 

LE 
Industrial 

Land 
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

9 

I.Tastemirov - 

«Madi» 

Peasant Farm  

230-2 building, 

Zhanakurylys 

microdist., Zhetybay 

v., Karakia raion, 

87018200258 

13-203-

011-008 

1915,

1 
21,1250 1,10% Private  

Peasant 

Farm 

Agricultu

ral Land  
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

10 

Serik 

Baytubetov 

peasant farm 

"Torla" 

151-1 building, 

Zhanakurylys 

microdist., Zhetybay 

v., Karakia raion, 

87783048528 

13-203-

011-135 

1363,

88 
39,9660 2,93% 

Leased 

Land (for 

49years) 

Peasant 

Farm 

Agricultu

ral Land  
- 

Permanene

nt 
N/A 

No 

Compe

nsation 

N/A 

Karakya Rayon 
  

№ Owner Adress/Location 
Cadastral 

number  

Initial 

land 

(ha) 

Land to 

be 

acquire

d  (hа) 

% 

expropria

tion (ha) 

Ownershi

p/Tenure 

Status 

Owner 

HH/LE 

Land 

type 
Land Usage 

Land to be 

acquired 

permanentl

y/temporar

ily 

date 

of 

valuat

ion 

sum of 

compensati

on 

mark 

"+" if 

it is 

mark

et 

price  

1 

Mendiculova 

Gulzira 

Dukenbayevna 

Building 85, Tolkyn 

housing estate, 29 

micridistrict, Aktau, 

87015331510 

13-197-

008-376 
0,605 0,605 100% Private LE 

Comme

rcial 

Land 

Gas station 

with café-

bar 

"Gularsha" 

cafe-bar 

Permanent  
18.10

.2013 

27 360 784 

KZT               

177 818 

USD 

+ 

2 

“MMG” JSC, 

Nuranov Bek 

Mirzabekovich 

2 Mic. Aktau, Orda, 

713. 212-427  

13-197-

004 - 585 

4629,

4 
8,1721 0,18% 

Leased 

Land 

(for 49 

years) 

LE 
Industri

al Land 

User of 

mineral 

resources 

oil 

production 

Voluntaril

y returned 

the part of 

land 

N/A 

Voluntaril

y returned 

the part of 

land 

N/A 
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3 

“Ulutas” JSC, 

Tuyakov 

Zhanabay 

Elemesovich 

87015202293 
13-197-

006-957 
50 0,4726 0,95% 

Leased 

Land 

(for 49 

years) 

LE 
Industri

al Land 
Quarry 

Voluntaril

y retuned 

the part of 

land 

N/A 

Voluntarel

y returned 

the part of 

the land 

N/A 

4 
“Aktautas” 

JSC 

Serik Sabyrbaev 

87015267770 

13-197-

004-573 
12,9 1,5194 11,78% 

Leased 

Land 

(for 49 

years) 

LE 
Industri

al Land  
Quarry 

Voluntaril

y return 

land 

N/A 

No 

Comepnsat

ion 

N/A 

5 
Otemyratova 

Guljzan 

App.62, Building 1, 

microdistrict 28, 33-

08-70 

13-197-

007-035 
0,6 0,6 100% Private LE 

Comme

rcial 

Land 

For 

building 

gas station 

Land swap 
16.04

.2013 

Land 

swap 
N/A 

 


