Reconstruction of the highway “Khorgos - Almaty – border of the Republic of Uzbekistan, major repair and current maintenance of the existing road, km593-632.                           
1. Subgrade works:

Earthworks executed in the volume of 732810 m3, (99%) plan 757590 m3, residue 24780 m3. Due to the excessive moistening of soil, works cannot be completed. Works are not carried out due to the lack of switching of communication cable from the old to the new at PK 371–PK 377.

1.2 Subbase from GSM: 

Subbase from GSM, with thickness h=25сm, by plan – 176320 m3, or L=32,32km, executed -117590 m3, (93%). L=26,51 km, residue -21060 m3, or L=5,82 km.

1.3.Crushed stone base course:

Crushed stone base course h=25cm, by plan 153530 m3 or L=33,95km, executed 112200 m3, (91%). L=26,55 km, residue-24460 m3, or L=7,4 km.

1.4. Bituminous base course: 

Layer of high porous asphalt concrete h=12cm, by plan 62660 m3, or L=44,55 km, executed – 47900m3, (87%), or L=34,06 km, residue – 14750m3, or L=10,49km.
1.5. Bituminous binder course: 

Layer of porous asphalt concrete h=10cm, by plan 51630 m3, or L=46.94 km, executed -37290 m3. (84%) or L=33.9 km. Residue – 14340m3, or L=13.04 km.

1.6. Bituminous wearing course h=5cm from SMA.

Plan for 2015 on the wearing course pavement is- 44220 m3, or L=80.4 km, actual executed – 23200m3, (52%) or L=23.2km, the residue for reporting period – 21020m3, or L=38,22 km.

1.7 Installation of water drainage chutes from cast in-situ concrete.

1.7.1 Total on the reconstructed road section performed works on installation of cast in-situ concrete chutes at PK83-PK102, right side, PK4-PK0+00 right side. The total length is L=2300m.

1.7.2 Executed works on installation of a temporary drainage ditches at PK210-PK221 left and right side, PK58-PK56 right side, PK26-PK16 right and left side, PK16-PK8 right side. The total length is: L=4500m.

2.  Relocation of utility lines.
2.1 Relocation of medium pressure gas pipe at PK77+75, km 624+571, executed.
2.2 Relocation of high pressure gas pipes at PK 77+75, km 624+571, executed
2.3 Relocation of high pressure gas pipes at PK 139+18, executed.
2.4 Water pipe at PK 150+00, km 617+359, d=219mm. – executed.
2.5 PTL works 10 kW at PK 318+60, km 600+538 – completed.
2.6 PTL works 10 kW at PK 164+16, km 615+982 – completed.
2.7 PTL works 10 kW at PK 171+27, km 615+271 – completed.
2.8 Relocation of communication lines at PK 78+70, executed.
2.9 Water pipes at PK 139+00, km 618+480 – executed.
2.10 Relocation PTL 0,4 kW at PK360 - executed.

2.11 Water pipelines at PK 140+00, km 617+359, d=219mm – are in progress.

2.12 Works on relocation of cables executed at PK375+33, PK 375+42, PK 375+76.

2.13 Relocation of overhead line communication cables at PK 77, Interchange, Ramp No.3-  this issue under approval.

3. Major repair of the existing road, km 632 - km595.
3.1. Pavement of wearing course from fine graded bituminous concrete, h=6cm, executed L= 36,360km, on section: km632-km595.

3.2. Pavement of bituminous binder course from coarse asphalt concrete, h=7cm: executed L= 36,360km.

3.3. Milling of the old pavement: total, L= 39,4km
4. Current maintenance of the existing road.

4.1 Pothole repairs at km 593-632. 

4.2 Performed pedestrian marking works, type «zebra» - 23 pcs.
4.3 Installation of missing road signs throughout the road site. Installation of additional road signs, warning signs -1.15- «slippery road»-56un.
4.4 Cleaning the input and output of pipe headwalls from debris in order to pass flood waters – total 65 pipes. 
4.5 Site clearance from debris.

Total for repair of road works: road workers-10 pers., engineers-4 pers.
5. Installation of equipments.
5.1 During the report period works: Asphalt-Concrete Plant-2un., Crusher units-2un., Concrete unit, equipment “gravel screen”, bitumen pit on the Tyulkubas station-1un
6. Preparation and removal of material.

6.1 Excavation and transportation of soil: V=732.81th.m3.

6.2 Delivery of GSM to the road: V=96.00 th.m3.

6.3 Delivery of the crushed stone to the road :V=87.75 th.m3.

6.4 Delivery of high porous asphalt concrete to the road, V=47.90 m3.

6.5 Delivery of porous asphalt concrete to the road, V=37.29m3.

6.6 Asphalt concrete for wearing course pavement, SMA, V=23.20 th. m3.

 6.7 Availability of viscous bitumen on the site,  G=12.90 th.ton 

7. Available road equipments on site.

- Excavator – 4un.

- Loader - 10 un.

- Crane - 4 un.

- Grader - 4 un.

- Dump trucks - 85 un.

- Rollers – 15 un.

- Bulldozers – 4 un.

- Water trucks - 4 un.

- Asphalt paver - 4 un.

Total on the site works: 130 un.
8. Mobilizing workers of Dena Rahsaz.
For the reporting period in 2015 on site works – 722 pers.
9. Preparation for winter maintenance of the existing road, km632-km593.

The Contractor prepared for the reporting period:

9.1 Availability of snow removing machine – 15un.

9.2 Deicer: salt – 100 ton, by plan – 300 ton, sand – 3000 ton, snow-retaining structures -300un, hand tools, overalls, waistcoats, heating and rest places for workers who are on duties.

9.3 According to the order of the Company, assigned responsible persons of the command stuff, given duty schedule. Vehicles fixed for the responsible duty operators, connection with the line workers are arranged, all Company employees are provided with hot meals. 

10. Health and Safety.

The Contractor has logs and instructions for health and safety, overalls, helmets. During installation works on bridges, fences are not enough, not all workers use personal protective equipment (without helmets).

11.Проблемные вопросы.
10.1 Shoulder works, filling of median strips, water drainage ditches, reconstruction of embankment at PK26 (tubing pipe 4*2,5*2) are not completed.

10.2 The issue about Land acquisition under the Interchange at PK 77, Ramp No.2 is not solved. There is an illegal construction.

10.3 Relocation of the overhead line at the Interchange PK77 is under solution.  

10.4 The switching of cable from the old to the new at PK 375 not performed. 
     Prepared by: Road Engineer Abilov A.                                      

15.11.2015                                                    

