 INFORMATION as of 01.09.2015
Construction (reconstruction) of Road “Almaty-Kokpek-Chunja-Koktal-Khorgos”  Lot 2
Contract : EWRP-50-111,7-ICB(W)-001/2013
Designer : « KazNIiPI«Dortrans  » LLP
Engineering Service:Dongsung/DongMyeong/Zhol-Sapa DDZ
General Contractor:  JV  Dogus Insaat&Gulsan Insaat Sanayi Turizm
Subcontractor: «Yug Asar », «Techstroyproduct », «Ew Intercomplex» LLP
Laboratory: Dogus Insaat&Gulsan Insaat Sanayi Turizm
Contract amount: 23 216  mln.tenge
Disbursement (earlier)  till 2015 : 7 859,68 mln.tenge
Disbursement  for 2015 :  17 050 mln.tenge
Construction period : 30 month
Construction starting date : 10.2014
Сompletion date: 04.2016
Brief information regarding the Project:

Source of funding: International Bank for Development and Reconstruction
Road division”:  Ib
Length:   61,7 km
Type of top pavement:   concrete
Thickness of road pavement: 76 cm
1. Main   
	Description 
	Total as per Contract 
	Plan for 2015
	Actual 

	Bridges and Cattlepasses
	18
	 
18
	-

	Overpasses 
	4
	                        4
	-

	Interchanges
	4
	                        4 
	-

	Culverts
	150
	                       71
	79

	Enclosed bus stops 
	2
	                       2 
	-

	№
	Description 
	Total as per Contract 
	Performed in 2013-2014
	Plan for 2015
	Actual in 2015
	%

	1
	Earthworks thous.m3
	4508,62
	1437,30
	3438
	1652,67
	48,0

	2
	Subbase, km
	62
	6,86
	47
	37,3
	79,3

	3
	Base course Н – 18, km
	62
	5,85
	48
	30,71
	63,9

	4
	Cement concrete pavement 
	62
	3.26
	48
	27,45
	57,1


2. Materials procurement
	№
	Описание материала
	Total as per Contract 
	Performed from the beginning of the construction
	2015
	Suppliers 

	
	
	
	
	plan 
	Actual 
	%
	

	1
	Crushed stone for base course, thous.m3
	519,99
	150,59
	101,1
	74,49
	73,7
	own  

	2
	Crushed stone for concrete, thous.m3
	
	
	96,93
	          58,8
	60,6
	-

	3
	Sand and gravel mix, thous.m3 
	1,178,2
	1192,16
	512,32
	         248,20
	48,2
	-

	4
	Sand 0-5, thous.m3
	280,35
	82,76
	138,64
	89,91
	64,5
	-

	5
	R/C elements, thous.m3
	22,36
	10,81
	12,9
	7,10
	55,2
	AZMK

	6
	Cement thous.tn
	184,68
	10,74
	92,73
	          38,61
	42,1
	Semei Cement 


	3. Mobilization of equipment:
№
	Descriptions 
	Required for 2015
	Actual 
	Among them 

	
	
	
	
	Own 
	Subcont./rent

	1
	Bulldozer 
	4
	                  9 
	8
	1

	2
	Excavator
	12
	                  21
	20
	1

	3
	Loader
	11
	                  18
	17
	1

	4
	Grader
	5
	                    9 
	9
	

	5
	Roller
	14
	                  24 
	22
	2

	6
	Dumper Trucks
	70
	                  195
	186
	            9

	7
	Watering machine
	8
	                    11
	11
	

	8
	Fuel – Oil Tank
	
	                    2
	2
	1

	10
	Asphalt Paver
	3
	                    4 
	4
	

	11
	Concrete Paver
	1
	                    2   
	2
	

	13
	Crane
	4
	                    10   
	10
	

	14
	Batching Plant
	2
	                    3  
	3
	

	15
	Crushing Plant
	1
	                    1   
	1
	

	16
	Crushing Plant
	1
	                      
	
	

	17
	Concrete mixer
	5
	                    3   
	3
	

	18
	Truck with Hoist
	4
	                    1  
	1
	

	19
	Lowbed Trailer
	4
	                    7   
	7
	

	20
	Piling machine or boring machine
	1
	                    1 
	1
	

	21
	Cars 
	34
	                  74
	72
	2

	22
	Others
	15
	                 19
	19
	

	
	Total 
	200
	                  414
	             397
	            17


4. Provision 
	Description 
	As per tech. spec/contract
	Actual 

	Apartments 
	10
	10

	Cars 
	6
	6

	Office 
	1
	1

	Special clothing 
	10
	10


5. Pending issues :

	Pending issues 
	Way of solutions 

	Delay of work on production schedule 
	Adequate organization and qualified specialists

	Land acquisition  (Shelek)
	Speed up all documentation 

	Delay of work  during the  bridge constructions 
	Adequate organization and qualified specialists


