                               The project Enquiry Unit  as of 22.09.2015
Regarding site implementation at 0-50 km, Project of Almaty- Khorgos Road, Section “International Transit Corridor ‘Western Europe-Western China” with JV «Dogus Insaat &Gulsan Isaat Sanayi Turizm», Lot 1
General  Contractor –JV «Dogus Insaat &Gulsan Isaat Sanayi Turizm» 
Contract– EWRP-0-50-ICB(W)-001/2013
Signing of contract – 17.07.2013                                                                                      
Construction period –November 2013 –   2016
Contract amount of General Contractor : 25 233 582 346,00 tenge
Disbursement till 2015.: 7 277 764 588,53 tenge
Disbursement  in 2015 :    1,817,734,328.21 tenge
Disbursement plan: 7 675 180 000 tenge 
The Consultant – DongSung Engineering Co. Ltd./Dong Myeong Engineering Consultants and Architecture Co. Ltd./ LLP Zhol Sapa
Designer – KazNIiPI  “Dotrans” LTD
1. Project’s key results  
	Section length, km
	50

	Culverts, nos  
	120

	Bridges and overpasses, km  
	30

	Overpasses, km
	1

	Transport junction, km
	3

	Earthworks thous.m3
	5 282,3

	Subbase km.thous/m3
	50/718,41

	Base course km/thous.m3
	50/263,43

	Cement-concrete pavement km/thous.m3
	50/275,84


	№
	Наименование работ
	Total as per Contract 
	Plan for
	Actual 2015
	Performed from the beginning of the project 

	1
	Earthworks (thous.m3) 
	5 282,3
	2753,07
	1 211,30
	1 791,71

	2
	Granular subbase, km

	50
	12
	6,54
	7,06 (с лев. стор.)

	3
	Base course, км

	50
	12
	6,08
	6,08 (с лев. стор.)

	4
	Concrete pavement, км 
	50
	8
	5,78
	5,78 (с лев. стор.)

	5
	Bridges, pcs

	34
	16
	30 in progress
	30 в работе

	6
	Culverts, pcs

	120
	60
	54 in progress (16 смон.)
	54 в работе               (23 смонтир.)


2. Analysis of work schedule performance 
3. Material procurement for 2014
	№
	Description
	Total as per Contract 
	Plan for 2015
	Actual for 2015
	%
	Suppliers

	1
	Crushed stone, base, thous.m3
	421,09
	141,44
	100,21
	70,8%
	Own

	2
	Sand, thous.m3
	227,03
	99,03
	80,46
	81,2%
	Own

	3
	SGM, thous.m3
	954,12
	365,94
	140,26
	38,3%
	own

	4
	Cement, thous.tn
	144,06
	66,24
	37,49
	56,6%
	Own 

	5
	R/C elements, thous.m3
	43,01
	9,22
	7,46
	80,9%
	АЗМК, ККК


4. Attraction of personnel:
	№
	description
	Required for 2014
	Actual 
	Among them

	
	
	
	
	foreign
	local

	1
	ИТР, АУП
	60
	48
	17
	31

	2
	Laboratory
	20
	17
	4
	13

	3
	Survey
	20
	25
	6
	19

	4
	Equipment operators
	100
	84
	6
	78

	5
	Dump track drivers
	80
	69
	0
	69

	6
	Foremen and road workers
	230
	107
	6
	101

	7
	others
	38
	211
	27
	184

	Total
	548
	561
	66
	495


5. Mobilization of equipment:
	№
	Description 
	Required for 2015
	Actual 
	Among them

	
	
	
	
	own
	Subcon/rent

	1
	Bulldozer 
	4
	11
	1
	10

	2
	Excavator
	11
	17
	4
	13

	3
	Loader
	11
	9
	2
	7

	4
	Grader
	4
	8
	2
	6

	5
	Roller
	12
	12
	3
	9

	6
	Dumper Trucks
	70
	100
	25
	75

	7
	Watering machine
	7
	8
	2
	6

	8
	Fuel – Oil Tank
	3
	0
	0
	0

	9
	Asphalt Paver
	1
	1
	1
	0

	10
	Concrete Paver
	4
	3
	0
	3

	11
	Crane
	2
	2
	2
	0

	12
	Batching Plant
	1
	1
	1
	0

	13
	Crushing plant
	1
	3
	1
	2

	14
	Piling Machine
	4
	5
	2
	3

	15
	Lowbed Trailer
	4
	3
	3
	0

	16
	Concrete mixer 
	34
	28
	15
	13

	17
	Cars 
	20
	28
	15
	13

	Total
	Others 
	239
	79
	160

	№


	Description 
	Work type
	Section from km to km
	Notes 

	1
	 «МО-1», “Atlantstroyservice”LLP
	Bridges and overpasses
	км 0-7
	Approved 

	2
	“KazGeoResurs” LLP
	Earthworks and culverts
	км 0-10 
	Approved 

	3
	“Azamat BM” LLP
	Earthworks and culverts
	км 15-20 
	Approved by the Engineer

	4
	“Rashid I K” LLP
	Earthworks and culverts
	км 15-20 
	Approved

	5
	“Miraystroy” LLP
	Earthworks and culverts
	км 25-30 
	Approved

	6
	“ ElektroStar” and “Cellsistem” LLP
	PTL Relocation 
	км 0-50 
	Approved

	7
	“Nikstroy” LLP 
	Bridges 
	км 25-35 
	Approved 

	8
	“Euro Grad” LLP
	Earthworks 
	км 42-50 
	              Approved 

	9
	 “Yug Asar” LLP
	Relocation of communication  
	км 0-50
	Approved by the Engineer


6. Subcontractors :
7. Pending issues:

	Pending issues 
	Way of solutions 

	Delay of work  on earthworks quantities execution 
	It is necessary to arrange double shift work and speed up work pace


