  Project Enquiry Unit as of 22.09.2015
  Construction (reconstruction) of Road “ Almaty-Kokpek-Chunja-Koktal-Khorgos”  Lot 2
Contract : EWRP-50-111,7-ICB(W)-001/2013
Designer : « KazNIiPI«Dortrans  » LLP
Engineering Service:Dongsung/DongMyeong/Zhol-Sapa DDZ
 General Contractor:  JV  Dogus Insaat&Gulsan Insaat Sanayi Turizm
Subcontractor: «Yug Asar », «Techstroyproduct », «Ew Intercomplex» LLP
Laboratory: Dogus Insaat&Gulsan Insaat Sanayi Turizm
Contract amount: 23 216  mln.tenge
Disbursement   till 2015: 7 859,68 mln.tenge
Disbursement  for 2015 :  17 050 mln.tenge
Construction period: 30 month
Construction starting date: 10.2014
Сompletion date: 04.2016
Brief information regarding the Project:

Source of funding: International bank for Development and Reconstruction
Road division”:  Iб
Length:   61,7 km
Type of top pavement:   concrete
Thickness of road pavement: 7 6 sm
As-built documentation:
Number of issued documentation for this week instructions: 1pc; letters: 5 pc
Deadline of work performance and quality test plan 10.2015
1. Mains   
	Description 
	Total as per Contract 
	Plan for 2015
	Actual 

	Bridges and Cattlepasses
	18
	 
18
	-

	Overpasses 
	4
	                    4
	-

	Junctions 
	4
	                    4 
	-

	Culverts
	150
	                   71
	79

	Enclosed bus stops 
	2
	                     2 
	-

	
	
	
	

	
	
	
	

	
	
	
	

	№
	Description 
	Total as per Contract 
	Performed in 2013-2014
	Plan for 2015
	Actual in 2015
	%

	1
	Earthworks thoun.m3
	4508,62
	1437,30
	3438
	1703,52
	49,5

	2
	Sub base, km
	62
	6,86
	47
	40,15
	85,4

	3
	Bottoming Н – 18, km
	62
	5,85
	48
	 32,81
	68,3

	4
	Cement concrete pavement 
	62
	3.26
	48
	32,25
	67,1


2. Materials procurements 
	№
	Описание материала
	Total as per Contract 
	Performed from the beginning of the construction
	2015
	Suppliers 

	
	
	
	
	plan 
	Actual 
	%
	

	1
	Crushed stone, base, thous.m3
	519,99
	150,59
	101,1
	74,49
	77,7
	own  

	2
	Crushed stone, pavement, thous.m3
	
	
	96,93
	          68,33
	71,1
	-

	3
	Sub base 
	1,178,2
	1192,16
	512,32
	         248,20
	48,2
	-

	4
	Sand, thous.m3
	280,35
	82,76
	138,64
	98,91
	71,6
	-

	5
	SGM, thous.m3
	22,36
	10,81
	12,9
	         10,65
	88,7
	АЗМК 

	6
	Cement thous.tn
	184,68
	10,74
	92,73
	          51,11
	55,5
	Semei Cement 


3. Mobilization of equipment:
	№
	Descriptions 
	Required for 2015
	Actual 
	Among them 

	
	
	
	
	Own 
	Subcont./rent

	1
	Bulldozer 
	4
	                  9 
	8
	1

	2
	Excavator
	12
	                  21
	20
	1

	3
	Loader
	11
	                  18
	17
	1

	4
	Grader
	5
	                    9 
	9
	

	5
	Roller
	14
	                  24 
	22
	2

	6
	Dumper Trucks
	70
	                  195
	186
	                  9

	7
	Watering machine
	8
	                    11
	11
	

	8
	Fuel – Oil Tank
	
	                    2
	2
	1

	10
	Asphalt Paver
	3
	                    4 
	4
	

	11
	Concrete Paver
	1
	                    2   
	2
	

	13
	Crane
	4
	                    10   
	10
	

	14
	Batching Plant
	2
	                    3  
	3
	

	15
	Crusher Plant
	1
	                    1   
	1
	

	16
	Crusher Plant
	1
	                      
	
	

	17
	Concrete Trans mixer
	5
	                    3   
	3
	

	18
	Truck with Hoist
	4
	                    1  
	1
	

	19
	Lowbed Trailer
	4
	                    7   
	7
	

	20
	Piling machine 
	1
	                    1 
	1
	

	21
	Cars 
	34
	                  74
	72
	2

	22
	others
	15
	                 19
	19
	

	23
	Total 
	200
	                  414
	             397
	            17


4. Provision 
	Description 
	As per tech. spec/contract
	Actual 

	Apartments 
	10
	10

	Cars 
	6
	6

	Office 
	1
	1

	Special clothing 
	10
	10


5. Pending issues :

	Pending issues 
	Way of solutions 

	Delay of work on production schedule 
	Adequate organization and qualified specialists

	Delay of work  during the  bridge constructions 
	Adequate organization and qualified specialists


