                                                                               INFORMATION
Reconstruction of International Transit Corridor 

“Western Europe – Western China” 

km774-806(LOT 2) in South Kazakhstan Oblast 
as on 15.04.2015

General Contractor – «EVRASCON» JSC Euro-Asian Construction Corporation (Azerbaijan)  

Contract EBRD/CW-02/2013 (22/08/2014)

Cost of the Contract – 12 585 798 659,48 tenge
Advance payment amount – 1 887 869 798,91 tenge (28/12/2014)
SCS –«KazDorNII»  in association with «KAzNIIPI» Dortrans KHA
Completion period – 18 months (540 days)

Designer – “SK Engineering” LLP
1. Basic indicators of the project
	Length of the section (km)
	32

	Culverts, incl.: (nos)

- cattle pass
	101
10

	Transport interchange in two levels(nos)
	2

	Bridges, underpasses, agricultural machinery pass (nos)
	2/2/5

	Earthworks (ths. m3)
	697,57

	GSM С-4 for sub base thick. Н=35cm(ths. m3)
	566,90

	CSGSM С-6 reinfor. 7%  cement for base coarse thick.  Н=20cm(ths. m3)
	176,86

	Cement concrete pavement Btb-4,8 – strength in bending; B-35 strength in compression thick.  Н=27cm(ths. m3)
	157,64

	Bus pavilions / Bus stops / Underground pedestrian crossing 4mх45,73m (nos)
	10/10/1

	Rest area with ramp(nos)
	1


2. Laboratory:

Laboratory of the Contractor will be established in the Camp at km 780 (RHS) and will be equipped with all necessary equipment and instruments. The equipment ordered: Supplier «Ариант» JSC, Barnaul city, Russian Federation. Date of delivery - April 2015. Laboratory building left from Turkey and till April 30, is expected to arrive at the construction  site
3. Camp
On the territory of the Camp (12 hectares at km 780) there is a two-floor house for the Contractor’s office and housing for employees of the company, the preparation for concreting of the foundation for office and living buildings are being carried out. The canteen for foreign and local personnel is working.Office for Engineer was provided  in village Zhibek Zholly. There is hostel is completed  for 160 person.
4. Surveying works:

Leveling line is completed; new executive survey was carried out; the working drawings for road are completed – 15 km.   km 6  (774-806)  transferred  to the Engineering Services
5. Information on the completed works:
	Name of the works
	Unit
	Total under Contract
	Plen for 2015 
	Performed from the beginning of the year
	Remaining

	Earthworks
	ths. m3
	697,57
	512,57
	0
	697,57

	Sub base
	km
	32
	18
	0
	32

	Base (CSCSM)
	km
	32
	18
	0
	32

	C/c pavement
	km
	26,49
	16
	0
	26,49

	Culverts
	nos
	101
	52
	0
	101

	Bridges and underpasses
	nos
	9
	6
	0
	6


1. Procurement of main road-building materials

	Name of materials
	Units
	Total under the contract
	Plan for 2015 
	Prepared from the beginning of the year
	Remining

	Crushed stone
	thous. m3
	176,86
	104,18
	3,2
	173,66

	 SGM
	thous. m3
	566,90
	333,95
	2,8
	564,10

	Sand 
	thous. m3
	74,80
	45,67
	0,8
	74,72

	Concrete goods
	thous. m3
	6,45
	3,88
	0,32
	6,13

	Concrete
	thous. m3
	67,80
	41,60
	0,006
	67,794


2. Personnel:
	№
	Name
	Requirement for  2015
	The fact that the current date
	Personnel

	
	
	
	
	Foreign
	Local 

	1
	ИТР, АУП
	13
	13
	10
	3

	2
	Laboratory
	5
	1
	
	1

	3
	Surveying
	20
	9
	2
	7

	4
	Operators  of special tehn.
	43
	14
	6
	8

	5
	Drivers of trucks
	180
	12
	
	12

	6
	Road workers
	40
	18
	
	18

	7
	Other
	80
	48
	8
	40

	Total 
	386
	115
	26
	89


3. Mobilization of equipment:

	№
	Name
	Requirement for  2015
	The fact that the current date
	%
	Note

	1
	Bulldozer
	3
	1
	33,3
	

	2
	Excavator
	12
	4
	25,0
	

	3
	Loader
	8
	2
	12,5
	

	4
	Grader
	5
	3
	60,0
	

	5
	Roller
	9
	2
	22,2
	

	6
	Dump
	90
	5
	5,5
	

	7
	Water carrier
	6
	2
	33,3
	

	8
	Asphalt paver
	2
	0
	0,0
	

	9
	Concrete paver
	1
	1
	100,0
	

	10
	Truck crane
	7
	2
	28,6
	

	11
	CCP
	2
	1
	50,0
	

	12
	SCM
	2
	0
	0,0
	

	13
	Piling machine
	2
	0
	0,0
	

	14
	Thrall
	2
	2
	100,0
	

	15
	Concrete mixer (mixer)
	5
	2
	40,0
	

	16
	Vehicles
	16
	14
	87,5
	

	17
	Other
	62
	13
	20,6
	

	18
	Milling
	1
	0
	
	

	Total
	235
	58
	24,68
	


4. Subcontractor organization:

	№
	Name
	Type of work
	Note

	1
	LLP «Dani-ER»
	Reconstruction of the main gas pipeline 
	Submitted for approval

	2
	LLP «Shyrak-LKS»
	Reconstruction of line
	Approved

	3
	LLP «КазTsEP»
	Relocation and reconstruction of power lines, Reconstruction of the pipeline medium and high pressure
	Approved

	4
	LLP «Energoteploproekt»
	Reconstruction of the pipeline medium and high pressure
	Is being carried out negotiation process


Suppliers of road construction materials:

- There is being carried out negotiations on registration of suppliers of building and inert materials

Problematic issues:

- Obtaining permission for quarrying and inert materials 
 - There are not  acquisition of  5 land
Project Manager                                   Gadjiev N.G.
