Work progress information 
Western Europe – Western China International Transit Corridor reconstruction project km1702-km 1752 (LOT №7) in Kyzylorda region.
length 49 km.

Contractor:  «Evrascon»

Engineer:     «Kazdorproject» LLP  
New Contract amount:  8 233 648 569,50 KZT;
Disbursement – 3 804 913 425,57 KZT.

Incl. advance payment of 5% for mobilization – 407 240 645 KZT.

Remaining works –4 428 735 143,93 KZT;
Subcontractors: General Contractor has concluded the Contract with Subcontractor KREC JSC for PTL-35 kV relocation in Kyzylorda region.
Base at the section PK196  (ACP, CCP and Laboratory).
	Work program performance                                               

   
 02.09.2015 
№
	Work description
	Total under Contract
	Actual from beginning of construction
	Remaining work as of 02.09.15
	Actual performed from the beginning of the year
	Delay /advance from the work program, in days
	Performance

	1
	Earthworks, km
	49
	49,0
	0,0
	6,50
	0
	100%

	2
	Subbase, km
	49
	49,0
	0,0
	6,59
	0
	100%

	3
	Lower layer of the base course С-4, km
	49
	49,0
	0,0
	7,57
	0
	100%

	4
	Binding course 12 cm, km
	49
	49,0
	0,0
	7,84
	0
	100%

	5
	Wearing course 10 cm, km
	49
	49,0
	0,0
	7,8
	0
	100%

	6
	Top layer of crushed stone mastic asphalt concrete, km
	49
	14,4
	34,6
	14,4
	-81
	29%

	7
	Culverts, pcs.
	45
	42,4
	2,6
	3,2
	-46
	94%

	8
	Bridges, pcs.


	13
	10,59
	2,41
	1,2
	-60
	80%

	9
	Shoulder protection С6, km
	49
	0,0
	0,0
	0,0
	-93
	0%

	10
	Intersection and junction construction, rest area with wearing course Н=10 cm, pcs
	32
	11
	21
	10
	-85
	34%

	11
	Guardrails, m
	45 656
	0,0
	45 656
	0,0
	-45
	0%

	12
	Rad marking, r.m
	229 680
	0,0
	229 680
	0,0
	-51
	0%

	13
	Sand depot 
	1
	0,0
	1
	0,0
	-43
	0%


Material procurement:
	Material procurement 
	Plan for 2015
	Actual stockpiled as of 0209.2015
	Delay/advance from work program, in days
	Performed % taking into account laid

	1
	Бутовый камень для  заготовки щебня тыс./тонн  
	258,623
	40,150
	0
	

	2
	Щебень  тыс./тонн                     
	
	15,413
	-64
	86%

	3
	ПГС     тыс./тонн                                    
	240,250
	79,386
	-86
	61%

	4
	Отсев    тыс./тонн                                    
	54,080
	3,200
	-77
	57%

	5
	Битум тыс./тонн
	8,105
	0,575
	-95
	99%

	6
	Материал для ЩМА 
	

	
	Отсев    тыс./тонн                                    
	8 539
	4 890
	-23
	88%

	
	Щебень 5/10  тыс./тонн                                    
	8 539
	2560
	-60
	68%

	
	Щебень 10/20  тыс./тонн                                    
	44 506
	3 211
	-120
	35%

	
	Мин. порошок  тыс./тонн                                    
	6 875
	150
	-121
	30%

	
	Стаб. Добавка тыс./тонн                                    
	289
	33
	-120
	34%


Количество техники, необходимое  для выполнения программы работ на 2015 год.

	Name
	Requiremetn for July   2015
	As of 02.09.2015

	
	
	Actual available as of 02.09.2015
	Additional requirement

	Бульдозер / Bulldozer
	3
	2
	1

	Экскаватор / Excavator
	9
	4
	5

	АВЗ/ ACP
	2
	1
	1

	Бетонный завод/ Concrete plant
	1
	1
	

	ДСУ/RCA
	2
	2
	

	Погрузчик / Loader
	4
	3
	1

	Автогрейдер / Grader
	4
	3
	1

	Фреза / Milling machine
	0
	0
	

	Катки / Rollers
	5
	5
	

	Асфальтовый каток/Asphalt compactor
	10
	6
	4

	Асфальтоукладчик / Asphalt paver
	5
	4
	1

	Автосамосвалы / Dump trucks
	31
	102
	

	Автогудронатор / Bitumen distributor
	1
	1
	

	Битумовоз / Bitumen truck
	4
	3
	1

	Поливочная машина / Water truck
	6
	3
	3

	Бензовоз / Gas tank truck
	2
	2
	

	Кран / Crane
	3
	3
	

	тралл / Trailer
	1
	1
	

	миксеры для бетона / Concrete mixer
	4
	4
	

	Цементовоз/Cement truck
	2
	1
	

	Разметочная машина / Measuring machine
	1
	0
	

	Total
	101
	152
	18


Personnel: 

	Personnel
	Lot №7
	%

	
	Plan
	Actual
	

	Total personnel for July  2015.
	303
	410
	100


Issues of concern and reasons occuring at this section:
1. Partial disorder of mobilized road-building machinery and equipment (crusher, ACP);
2. Insufficient quantity of qualified personnel;

3. Partial lack of fuel, stabilizer for CSMA;
4. Absence of concluded contract for supply of geogrid, biomat, mineral powder, guardrails;

5. Unresolved issue of road-building materials from the former Contractor "Impresa".

6. Lack of funds for work performance.
1

