Work progress information 
Western Europe – Western China International Transit Corridor reconstruction project km1702-km 1752 (LOT №7) in Kyzylorda region.
length 49 km.

Contractor:  «Evrascon» JSC
Engineer:     «Kazdorproject» LLP  
New Contract amount:  8 323 920 292,09 KZT;
Advance payment: 1 221 721 945,94 KZT
Disbursement until 2016 – 4 739 481 225,27 KZT.
Disbursed from 2016: 898 102 891,82 KZT
Remaining disbursment – 2 686 336 175,00 KZT;
Subcontractors: General Contractor has concluded the Contract with Subcontractor KREC JSC for PTL-35 kV relocation in Kyzylorda region.
Base at the section PK196  (ACP, CCP and Laboratory).
	Work program performance                                               

   
 05.10.2016 
№
	Work description
	Total under Contract
	Actual from beginning of construction
	Remaining work as of 05.10.16
	Actual performed from the beginning of the year
	Performance

	1
	Earthworks, km
	49
	49,0
	0,0
	0,0
	100%

	2
	Subbase, km
	49
	49,0
	0,0
	0,0
	100%

	3
	Lower layer of the base course С-4, km
	49
	49,0
	0,0
	0,0
	100%

	4
	Binding course 12 cm, km
	49
	49,0
	0,0
	0,0
	100%

	5
	Wearing course 10 cm, km
	49
	49,0
	0,0
	0,0
	100%

	6
	Top layer of crushed stone mastic asphalt concrete, km
	49
	49,0
	0,0
	0,0
	100%

	7
	Culverts, pcs.
	45
	42,8
	2,2
	3,6
	95%

	8
	Bridges, pcs.


	13
	12,6
	0,4
	1,35
	96%

	9
	Shoulder protection С6, km
	98
	26
	72
	26
	26%

	10
	Intersection and junction construction, rest area with wearing course Н=10 cm, pcs
	33
	26
	7
	0
	93%

	11
	Slope strengthening by geogrid with filling of topsoil, m2
	222 220
	85 600
	136 620
	85 600
	38%

	12
	Slope strengthening with biomat, m2
	69 945
	43 000
	26 945
	43 600
	61%

	13
	Bus stop, pcs. 
	11
	10
	1
	10
	90%

	14
	Edge chutes on the road, r.m.
	7101
	7053
	48
	7053
	99%

	15
	Existing road on Akzharmy village bypass section (base course for asphalt concrete pavement is ready), km
	6,33
	6,33
	0
	6,33
	100%


Material procurement:
	Material procurement
	Plan for 2016
	Actual stockpiled as of 05.10.2016
	
	Performed taking into account laid.

	1
	Quarry stone for preparation of crushed stone thous./tons 
	
	1,500   
	
	

	2
	Crushed stone  thous./tons
	29, 902
	2,510
	
	24,830

	4
	Sieve    thous./tons
	21, 548
	0,400
	
	17,530

	5
	С6 for slope strengthening, thous.tons
	74,970
	3,600
	
	23,760

	6
	Bitumen thous./tons
	2, 382
	0,360
	
	2,200

	7
	Geotextile thous/m2
	162,567
	20,000
	
	110,120 

	8
	Geogrid thous/m2
	222,220
	          50, 000
	
	135,600

	9
	Biomat thos/m2
	59, 945
	14,000
	
	57,600

	10
	Barier guardrail, r.m
	45656
	2424
	
	0


Количество техники, необходимое  для выполнения программы работ на 2015 год.

	Name
	Requirement for October   2016
	As of 05.10.2016

	
	
	Actual available as of 05.10.2016
	Additional requirement

	Бульдозер / Bulldozer
	2
	0
	2

	Экскаватор / Excavator
	6
	6
	

	АВЗ/ ACP
	1
	1
	

	Бетонный завод/ Concrete plant
	1
	1
	

	ДСУ/RCA
	3
	3
	

	Погрузчик / Loader
	3
	2
	1

	Автогрейдер / Grader
	3
	2
	1

	Катки / Rollers
	3
	2
	1

	Асфальтовый каток/Asphalt compactor
	5
	5
	

	Асфальтоукладчик / Asphalt paver
	2
	1
	1

	Автосамосвалы / Dump trucks
	50
	38
	12

	Автогудронатор / Bitumen distributor
	1
	1
	

	Битумовоз / Bitumen truck
	2
	1
	1

	Поливочная машина / Water truck
	2
	2
	

	Бензовоз / Gas tank truck
	1
	1
	

	Кран / Crane
	2
	1
	1

	тралл / Trailer
	1
	1
	

	миксеры для бетона / Concrete mixer
	2
	2
	

	Всего
	90
	71
	19


Personnel: 

	Personnel
	Lot №7
	%

	
	Plan
	Actual
	

	Total personnel for October  2016.
	222
	122
	55


Issues of concern and reasons occuring at this section:
1. Partial absence of SGM;
2. Absence of funds for work performance;

3. Absence of materials for strengthening of shoulders and slopes;

4. Malfunction of road-building machinery and equipment.

5. Insufficient quantity of qualified personnel
1

