INFORMATION                                                                                                                                             
East-West Roads Project Western Europe-Western China International Transit Corridor (CAREC 1B), Reconstruction (construction) of road “ALMATY-KOKPEK-CHUNJA-KOKTAL-KHORGOS”  

· Contract – EWRP-Bridges and overpasses on lot V and VI -ICB(W)-001/2013
· Contractor –JV “Evrascon & MO-1”
· Contract amount – 6 803 041 924 tg
· Construction period– 30 month
    Commencement date: 11th October 2013

    Time for completion: 10th April 2016
· Money developed up to 2014 - 2 220 586 800,02 tg
· Money development plan for 2015– 3 874 133 000 tg 

· Consultant Engineer– «Dongsung Engineering/Dongmyeng Engineering» / «Zhol-Sapa»LLP

· Design Company – “Kazakhstan zholdary”

22.09.2015
1. Main indicators
Total: 30 bridges & Khorgos dam protection
	Description
	Quantity
	Description
	Quantity

	Bridges
	14
	Overpasses
	3

	Cattle crosses
	9
	Interchanges
	4


2. Details of works performance according to schedule:
	№
	Description
	Evrascon
	MO-1
	Total

	
	
	
	
	

	1
	Bridges 


	Started
	17
	11
	28

	
	
	On progress
	12
	1
	13

	
	
	Suspended
	5
	10
	15

	
	
	Remained 
	1

(663)
	1

(385)
	2

	2
	Dam protection
	Retaining wall


	-
	216 m
	216 m/216 m

	
	
	Sheet piles
	-
	70 m
	70 m/70 m

	
	
	Slope protection


	-
	103 m
	103 m/1,036 m


2.1.  Progress
	№
	Description
	Total on Contract
	Developed in 2013-2014 


	Plan for 01.06.2015 (mln. tg)
	Performed according to Contract

	
	
	
	
	Plan
	As of date
	%
	Sum
	%

	1.
	Monetary progress, tg 
	6 803
	2 220 
	3 874
	892
	23
	3 092
	45


2.2.  Bridge works
	№
	Works description
	Total on contract
	Performed in  2013-2014г
	2015
	%

	
	
	
	
	  Plan  
	As of date
	

	1
	Earthworks, m3 
	256 573
	11 139
	245 434
	10 507,4
	4,3

	2
	Pile driving, m3 
	5 460
	2 518
	2 942
	1 888
	64

	3
	Installation of foundation, m3 
	14 272
	4 433
	9 839
	3 381
	34

	4
	Installation of  columns and cross bars (wall) 
	10 896
	2 544
	8 352
	1 723
	21

	5
	Installation of rubber bearings 
	3 432
	140
	3 292
	424
	13

	6
	Installation of span slabs, un. 
	968
	106
	542
	52
	10

	7
	Installation of span beams, un. 
	572
	20
	872
	200
	23

	8
	Installation of handrails 
	3 024
	0
	3 024
	0
	0

	9
	Installation of guard rails
	11 064
	0
	11 064
	0
	0


3. Materials procurement for 2015:
	№
	Description 
	Total on contract
	2015
	Suppliers 

	
	
	
	Plan
	As of date
	%
	

	1.
	Aggregate,thous. m3
	50,9
	28,9
	19,5
	68
	“Dostar-S”

	2.
	Sand, thous. m3
	14,9
	6,8
	5,8
	86
	“Dostar-S”

	3.
	Sand (mixed), thous. m3
	21,7
	11,2
	8,4
	75
	“Dostar-S”

	4.
	Cement, thous. m3
	30,5
	18,0
	5,0
	28
	“Bukhtarma”

	5.
	Concrete products, thous. m3
	26,6
	16,0
	6,32
	37
	Production base of Evrascon/MO-1 

	6.
	Re-bar and embedded parts, ton
	3 767
	3 157
	1150,5
	36
	“Mechel”


4. Staff mobilization:
	№
	Description


	Requirement for 2015


	As of date


	

	
	
	
	
	foreign
	local

	1
	Engineers 
	65
	62
	21
	41

	2
	Lab.
	10
	7
	2
	5

	3
	Survey 
	10
	7
	3
	4

	4
	Operators 
	60
	50
	10
	40

	5
	Dump trucks drivers
	70
	66
	1
	65

	6
	Labors 
	200
	92
	25
	67

	7
	Assembler, mounters
	70
	34
	4
	30

	8
	Others
	100
	39
	4
	35

	Total 
	585
	357
	70
	287


5. Equipment mobilization:
	№


	Description


	Requirement for 2015

	As of date


	JV “Evrascon&MO-1”

	
	
	
	
	Evrascon
	МО-1

	1
	Dozer
	5
	1
	1
	0

	2
	Excavator
	5
	2
	2
	0

	3
	Loader
	5
	1
	1
	0

	4
	Grader
	3
	1
	1
	0

	5
	Roller
	5
	1
	2
	0

	6
	Dump trucks
	15
	8
	8
	0

	7
	Water tank
	3
	2
	2
	0

	8
	Asphalt paver
	2
	0
	0
	0

	9
	Crane 
	10
	5
	4
	0

	10
	Cement concrete plant
	3
	2
	1
	1

	11
	Pile driver
	5
	2
	2
	0

	12
	Trail 
	5
	2
	1
	0

	13
	Mixer 
	10
	3
	2
	1

	14
	Vehicles 
	25
	12
	10
	2

	15
	Other 
	10
	12
	10
	2

	Total 
	111
	54
	48
	6


