Work progress information 
Reconstruction project of international transit corridor, highway “Western Europe-Western China” km 1702-1752 (Lot No.7) in Kyzylorda region.
Length 49 km
Contractor: JSC “EVRASCON”
Engineer:  “Kazdorproject” Ltd.  
New Contract amount:  8 233 648 569,50 KZT/тенге;
Disbursement – 3 407 166 037,78 KZT.

Including 5% advance for mobilization – 407 240 645 KZT.

Remainder of work – 4 826 482 531,72KZT;
Subcontractors: The contract concluded by general contractor with subcontractor on reconstruction of PL-35 kV with company JSC “KREK”, Kyzylorda. 
The base at site PK196 (ACP, CCP and Laboratory).
Execution of work production schedule                                        June 29, 2015
	№
	Description of work
	Total on project
	Fact from the beginning of construction
	Remainder of work on 29.06. 2015

	Execution fact from beginning of the year
	Delay/ advance from work program, in days 
	Executed 

%

	1
	Earthworks, km
	49
	49,0
	0,0
	6,50
	0
	100%

	2
	Subbase, km
	49
	49,0
	0,0
	6,59
	0
	100%

	3
	Lower layer base C-4, km
	49
	49,0
	0,0
	7,57
	0
	100%

	4
	Upper layer base 12 cm, km
	49
	48,3
	0,7
	7,10
	-8
	99%

	5
	Binder course 10 cm, km
	49
	44,6
	4,4
	3,43
	-51
	91%

	6
	Wearing course CSMA, km
	49
	0,0
	49,0
	0,0
	-60
	0%

	7
	Culverts, pc.
	45
	41,5
	5,4
	0,6
	-47
	93%

	8
	Bridges, pc.
	13
	10,5
	2,5
	0,6
	-15
	79%


Materials stockpiling:

	Materials stockpiling
	Plan for 2015


	Fact on June 29, 2015
	Delay/ advance from work program, in days
	Executed %

	1
	Quarry stone for stockpiling of crushed stone thousand/ton
	258,623
	58,390
	0
	

	2
	Crushed stone thousand/ ton
	
	52,815
	-41
	59%

	3
	SGM thousand/ton
	240,250
	90,354
	-61
	60%

	4
	Sieve thousand/ ton
	54,080
	30,155
	-28
	76%

	5
	Bitumen thousand/ton
	8,105
	1,983
	-38
	62%


Technique quantity, which is necessary for execution of work plan for 2015
	Name
	Need for June 2015
	As of June 29, 2015



	
	
	The fact is on site on June 29, 2015
	Additionally required

	Бульдозер / Bulldozer
	3
	2
	1

	Экскаватор / Excavator
	9
	4
	5

	АВЗ/ ACP
	2
	1
	1

	Бетонный завод/ Concrete plant
	1
	1
	

	ДСУ/RCA
	2
	2
	

	Погрузчик / Loader
	10
	5
	5

	Автогрейдер / Grader
	4
	3
	1

	Фреза / Milling machine
	1
	0
	

	Катки / Rollers
	7
	7
	

	Асфальтовый каток/Asphalt compactor
	10
	7
	3

	Асфальтоукладчик / Asphalt paver
	5
	3
	2

	Автосамосвалы / Dump trucks
	107
	109
	

	Автогудронатор / Bitumen distributor
	1
	1
	

	Битумовоз / Bitumen truck
	4
	3
	1

	Поливочная машина / Water truck
	6
	3
	3

	Бензовоз / Gas tank truck
	2
	2
	

	Кран / Crane
	3
	1
	2

	тралл / Trailer
	1
	1
	

	миксеры для бетона / Concrete mixer
	4
	4
	

	Цементовоз/Cement truck
	2
	1
	1

	Разметочная машина / Measuring machine
	0
	0
	

	Total/Всего 
	184
	161
	23


Personnel: 

	Personnel
	Lot No.7

	
	Plan
	Fact

	Total personnel for June 2015.
	388
	422


The following works are being held at the moment:

1. Embankment filling of subgrade at the ramps PK 163+85, PK 178+11, PK206+78;

2. Site inspection before CSMA paving PK 0+00-PK50+00;
3. Binding course construction of 12 cm PK 434+60-PK442+00
4. Handrails installation at bridge No. 12 PK 459+85;
5. Reinforcing of beams at overpass PK 196+53.02.

Issues of concern and causes that have arisen at this section
1. Partial damage of mobilized road-building equipment and machinery and equipment of ACP. 
2. Insufficient quantity of qualiffied personnel

3. Partial lack of SGM
4. There is not concluded contract on delivery of geogrid, biological material, mineral powder.
5. The issue under Road-building material of previous Contractor “Impresa” is not solved

6. Lack of money to implement work 

