                                                             INFORMATION                                                As of 06.10.2016                                                                                                   
Under the Project reconstruction of International Transit Corridor Western Europe -Western China, bridge over ILI river km 283 (Lot8) “Almaty- Kokpek-Chunja-Koktal-Khorgos”
· Contract: EWRP – Ili bridge (km 283) –ICB(W)-001/2013
· General Contractor: «OHL ZS»(Czech)/Subcontractor LLP “MO-25” (Kazakhstan)
· Contract amount: 6 394 053 055 tenge
· Contract amount after variation: 6 916 834 612,88 tenge (taking into account VO No.4)
· Construction period: 30 months (900 calendar days)
Commencement date: 4 October 2013
 Completion date:  31 April 2016
· Disbursed up to 2016: 5 442 047 586,22 tenge
· Plan for 2016 disbursement: 1 270 325 458,03 tenge (taking into account VO)
· Consultant Engineer: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ “Zhol Sapa” LLP
· Designer: “Kazakhstan zholdary” JSC
1. Main indicators 
Total number of artificial structures: 1-bridge over Ili river
	Name
	Quantity
	Name
	Quantity

	Bridges
	1
	Overpasses
	0

	Cattlepasses
	0
	Interchanges
	0


1.1 Bridge works
	№
	Work description
	Total uner Contract
	Performed up to 2016
	2016

	
	
	
	
	Plan
	Fact
	%

	1
	Site clearance, m2
	445 874
	236 595
	209 279
	44 851
	21

	2
	Base course from crushed stone, m3
	2 680
	2 273
	407
	51
	13

	3
	Construction of  piles , m3
	9 034
	9 034
	0 
	0
	100

	4
	Construction of foundation grille, m3
	4 857
	4 857
	0,015
	0,015
	100

	5
	Construction of the body of pier), m3
	1 822
	1 822
	0
	0
	0

	6
	Reinforcing
	1 382,90
	1 347,9
	35,000
	26,737
	 76

	7
	Assembly of steel superstructures, ton
	3 222
	3 222
	0 
	0


	100

	8
	Installation of handrails, r.m.
	2 859
	1 384
	 1 475
	1 460
	99



	9
	Installation of guard rails, r.m.
	2 800
	0
	 1 540
	1 260
	0

	10
	Precast reinforced concrete slabs at site of connection to bridges, m3
	183
	177
	6
	6
	100



	11
	Insitu  reinforced concrete slope strengthening of class B20 F200, m3
	1 038
	386
	652
	585


	90

	12
	Precast r/c sidewalk blocks, pcs.


	448
	0
	448
	448
	100

	13
	Repair of slabs of carriageway, m2


	7 649
	0
	7 649
	7 137
	93

	14
	Repair of bedstones fo interior support, pcs.
	30
	0
	30
	16
	53

	15
	Painting works under new bridge metal span, m2
	52 966
	23 520
	29 446
	6 826
	23

	16
	Repair, cleaning and painting of existing bridge, m2
	20 154
	0
	20 154
	5 668
	28

	17
	Waterproof finishing of bridge deck, m2
	16 942
	10 185
	6 757
	6 757
	100

	18
	Pavement works applying bitumen, m3


	1 636
	490
	1 146
	134
	12


2. Material procurement for 2016:
	№
	Description
	Total under Contract
	2016
	Suppliers

	
	
	
	Plan
	Actual
	%
	

	1.
	Crushed stone  thous.m3
	19,44
	2,216
	0,857
	39
	“Dostar S” LLP

	2.
	Sand thous.m3
	5,88
	3,000
	1,204
	40
	“Sunkar” LLP

	3.
	Sand gravel mix thous.m3
	16,14
	2,082
	        1,802
	87
	“Aluan A” LLP

	4.
	Cement ton
	7,05
	1,388
	0,593
	55
	“Standard” LLP

	5.
	Reinforced concrete products pcs.
	448
	448
	448
	100
	Industrial base MO-25

	6.
	Re-bar and embedded parts,  thous.ton
	1,36
	0,043
	0,025
	58
	“Modul” LLP


3. Staff mobilization:
	№
	Description
	Requirement 2016
	As of 06.10.2016                                                                                                   
	Including: 

	
	
	
	
	Foreign 
	Local


	1
	TED
	25 
	 12
	4
	8

	2
	Laboratory
	 5
	 3
	1
	2

	3
	Survey
	 2
	 2
	 0
	2

	4
	Operators
	 36
	 34
	 0
	34

	5
	Truck drivers
	 8
	 16
	0
	16

	6
	Laborers
	 74
	 63
	0
	63

	7
	Service staff
	 6
	 5
	0
	5

	Total
	 156
	 135
	5
	130


4. Equipment mobilization:
	№
	Description
	Requirement for 2016
	As of 06.10.2016                                                                                                   
	OHL ZS JSC

	
	
	
	
	Contractor
	Subcontractor

	1
	Bulldozer
	1
	0
	-
	0

	2
	Excavator
	1
	1
	-
	1

	3
	Loader
	1
	1
	-
	1

	4
	Auto grader
	0
	0
	-
	0

	5
	Rollers 
	5
	4
	-
	4

	6
	Dump trucks
	2
	16
	-
	16

	7
	Water truck
	1
	1
	-
	1

	8
	Asphalt paver
	2
	1
	-
	1

	9
	Crane
	3
	1
	-
	1

	10
	Cement Concrete plant
	1
	1
	-
	1

	11
	Pile driver
	0
	0
	-
	0

	12
	Creeper
	1
	0
	-
	0

	13
	Concrete mixer
	2
	1
	-
	1

	14
	Vehicle
	5
	7
	5
	2

	15
	Others
	14
	14
	-
	14

	Total
	39
	48
	5
	43


5. Maintenance
	Name 
	Under ToR/Contract
	 Actual

	Accomodation
	10
	10

	Vehicle
	3
	3

	Office
	1
	1

	Special clothes
	10
	10


6. Issues of concern (production):
	Content of issue
	Ways of resolution

	1.Variation Order №-4

(Repair of existin gbridge)
	1.Approved.

	2. Variation Order №-2 
	2. Approved.

	3. Variation Order №-3 (Painting works of new bridge)
	3. Approved.


