Information sheet
South-West Roads Project International Transit corridor Western Europe – Western Chine (CAREC 1B), Reconstruction (construction) of “Almaty-Kokpek-Chunja-Koktal-Khorgos” 
Km-283 (Lot-8) in Almaty region 
As of 14.03.2017 
· Contract: EWRP – Ili bridge (km 283) –ICB(W)-001/2013
· General Contractor:  «OHL ZS» JSC (Czech Republic)/ Subcontractor «МО-25» LLP (Kazakhstan)
· Contract amount: 6 394 053 055 KZT
· Contract amount with VO: 6 982 414 184.74 KZT
(including VO)
· Construction period: 30 months (900 calendar days)
   Commencement date: 4 October 2013
   Completion date:  2017 
· Purchased until 2017: 6 752 625 768.18 KZT 
· To be purchased in 2017: 229 788 416.56 KZT
· Consultant Engineer: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ “Zhol Sapa” LLP
· Designer: “Kazakhstan Zholdary” 
1. Main indicator of design
Total number of Artificial Structures: 1-Bridge over Ili river
New bridge:  Length: 41,96 + (7 х 85,44) + 41,96 = 682 m
                       Width: 14,2+(2 х 0,75 - sidewalk)
                       Bridge type: Box-shaped continuous 
1. Work progress schedule performance details:
	№
	Description
	Performed %

	1
	New bridge over Ili r.

	Support
	100%

	
	
	Superstructure
	100%

	
	
	A/c pavement
	85%

	
	
	Strengthening works

	100%

	2
	Repair of the existing bridge
	Removal of the existing a/c pavement, blocks 

	100%

	
	
	Repair of support of intermediate piers 
	66%

	
	
	A/c pavement
	100%


2.1 Progress
	№
	Item
	Total under the contract
	Purchased in 2013-2016 г.


	Plan for 2017 (Mil. KZT)


	Performed

	
	
	
	
	Plan
	Done as of the current date
	%
	Amount
	%

	1.
	Physical progress,

(Mil. KZT)
	6 234.30
	 5 996.44
	237.86
	0
	0
	5 996.44
	96

	2.
	Progress in money equivalent, 
(Mil. KZT )
	 6 982.41
	6 752.63
	229.78

	0
	0
	6 752.63
	97


2.2 Bridge works
	Work item
	Total under the contract
	Completed until 2017
	2017 
	%

	
	
	
	Plan
	Actual
	

	Site clearance, %
	100
	50

	50
	35
	70

	Crushed stone base, m3
	2 680
	2 680
	0
	0
	100

	Installation of piles,  m3
	9 034
	9 034
	0 
	0
	100

	Footings, m3
	4 857
	4 857
	0
	0
	100

	Construction (pier body), m3
	1 822
	1 822
	0
	0
	100

	Reinforcing, (tons)
	1 384,700

	1 349,678
	4,820
	1,739
	 36

	Construction of beams, (tons)
	3 222
	3 222
	0 
	0

	100

	Side walk blocks (l.m.)
	2 868
	2 868
	 0
	0
	100


	Guard rails installation (l.m.)
	2 800
	2 800
	 0
	0
	100

	Subplates installation 
	183
	183
	0
	0
	100


	Monolithic concrete slope protection type В20 F200 (м3)

	1 310
	1 310
	0
	0

	100

	Precast r/c sidewalk  (pcs)
	448
	448
	0
	0
	100

	Repair of  bridge deck slab (m2)
	7 649
	7 649
	0
	0
	100

	Repair of bearing block of intermediate piers (pcs)
	30
	30
	0
	0
	100

	Painting works on spans (м2)
	51 666
	51 124
	542
	0
	0

	Repairing, clearing and painting of the existing bridge (m2)
	20 154
	20 154
	0
	0
	100

	Waterproofing  (м2)
	16 942
	16 942
	0
	0
	100

	Works with bitumen (м3)
	2 019
	1 665
	354
	0
	0

	Replacement of concrete of pier body (16,15,14,13,12,11,
10,5,4,2)
	480
	230
	250
	90
	36

	Power supply
	100%
	40%
	60%
	55%
	92

	Stone apron m3
	537
	46
	491
	129
	26

	Strengthening with stone (filling washouts) m3 
	2 040
	0
	2 040
	0
	0


9. Road construction materials stocking:
	№
	Material name
	Total under the contract
	2017
	Supplier

	
	
	
	Plan 
	Actual as of a current date
	%
	

	1.
	Crushed stone, thous.m3
	19,44
	0,136
	0,42
	31
	«Dostar-S» LLP

	2.
	Sand, thous.m3
	5,88
	0

	0
	100
	«Sunkar» LLP

	3
	Quarry stone, thous.m3
	0,538
	0,491
	0,385
	72
	«City-Mall-Energo» LLP

	4.
	GSM, thous.m3
	16,14
	2,082

	        2,802
	100
	«Aluan A» LLP

	5.
	Cement, thous. tons
	7,05
	0,132

	0,41
	31
	«Standard» LLP

	6.
	Precast RCP, (pcs)
	448
	456
	456
	100
	Industrial base of «МО-25» LLP

	7.
	Reinforcement and embedded details, thous. tons 
	1,36
	0,005
	0,005
	100
	«Module» LLP


10. Personnel Authorization:
	№
	Item
	Requirement for 2017
	Actual 
	Of which

	
	
	
	
	Foreign
	Local


	1.
	Engineers, administrative personnel
	12
	 11
	2 
	9

	2.
	Laboratory
	 2
	 2
	0
	2

	3.
	Lad surveyer
	 2
	 2
	 0
	2

	4.
	Operators of machines, welders 
	 12
	 13
	 0
	13

	5.
	Dump truck drivers
	 4
	 2
	0
	2

	6.
	Workers 
	 40
	 39
	0
	39

	7.
	Other

	 6
	 5
	0
	5

	TOTAL
	 78
	 74
	2
	72


11. Mobilization of machines:

	№
	Item
	Requirement for 2017
	Actual 
	 «OHL ZS» JSC

	
	
	
	
	Contractor
	Subcontractor

	1.
	Dozer
	1
	0
	-
	0

	2.
	Excavator
	1
	1
	-
	1

	3.
	Loader
	1
	1
	-
	1

	4.
	Grader 
	0
	0
	-
	0

	5.
	Roller 
	5
	0
	-
	0

	6.
	Dump trucks
	2
	2
	-
	2

	7.
	Distributing tank
	1
	1
	-
	1

	8.
	Asphalt paver
	2
	0
	-
	0

	9.
	Crane
	2
	1
	-
	1

	10.
	Concrete plant
	1
	1
	-
	1

	11.
	Drilling machine
	0
	0
	-
	0

	12.
	Trawl net
	1
	0
	-
	0

	13.
	Mixer 
	2
	1
	-
	1

	14.
	Motor car
	1
	7
	5
	2

	15.
	Others 
	14
	16
	-
	16

	Total
	34
	31
	5
	26
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