                                                             INFORMATION                                                As of 26.01.2017                                                                                                   
Under the Project reconstruction of International Transit Corridor Western Europe -Western China, bridge over ILI river km 283 (Lot8) in Almaty region
· Contract: EWRP – Ili bridge (km 283) –ICB(W)-001/2013
· General Contractor: «OHL ZS»(Czech Republic)/Subcontractor LLP “MO-25” (Kazakhstan)
· Contract amount: 6 394 053 055 tenge 
· Contract Amount after Variation: 6 916 834 612.88 tenge (taking into account VO No. 4)
· Construction period: 30 months (900 calendar days)
Commencement date: 4 October 2013
 Completion date:  2017
· Disbursed up to 2017: 6 716 013 118.21 tenge
· Disbursement Plan for 2017: 200 821 494.67 tenge (taking into account variation order) 
· Engineer: DongSung Engineering Co. Ltd/Dong Myeong Enginering Consultants and Architecture Co. Ltd./ “Zhol Sapa” LLP
· Designer: “Kazakhstan zholdary” JSC
1. Main indicators 
Total number of artificial structures: 1-bridge over Ili river
	Name
	Quantity
	Name
	Quantity

	Bridges
	1
	Overpass
	0

	Cattlepass
	0
	Interchanges
	0


1.1 Bridge works
	№
	Work description
	Total under Contract
	Performed up to 2017
	2017

	
	
	
	
	Plan
	Fact
	%

	1
	Site clearance, m2
	100
	50
	50
	35
	70

	2
	Base from crushed stone, m3
	2680
	2680
	0
	0
	100

	3
	Construction of piles, m3
	9 034
	9 034
	0 
	0
	100

	4
	Construction of foundations, m3
	4 857
	4 857
	0
	0
	100

	5
	Construction of the body of pier), m3
	1 822
	1 822
	0 
	0
	100

	6
	Reinforcing, ton
	1 384.700
	1 349.678
	4,820
	0
	0

	7
	Assembly of steel superstructures, ton
	3 222
	3 222
	0
	0


	100

	8
	Installation of handrails, rm
	2 868
	2 868
	0
	0
	100

	9
	Installation of guard rails, rm
	2 800
	2 800
	0
	0
	100

	10
	Precast reinforced concrete slabs on area of bridge connection, m3
	183
	183
	0
	0
	100

	11
	In-situ reinforced concrete strengthening of slopes claa B20 F200, m3
	1 310
	1 310 
	0
	0
	100

	 12
	Precast reinforced concrete paving blocks, pcs 
	448
	448
	0
	0
	100

	13
	Repair of slabs of carriageway, m2
	7 649
	7 649
	0
	0
	100

	14
	Repair of abutment stone of intermediate support, pcs.
	30
	30
	0
	0
	100

	15
	Painting works of new bridge, metal span, m2
	51 666
	51 124
	542
	0
	0

	16
	Repair, cleaning and painting of existingt bridge, m2
	20 154
	20 154
	0
	0
	100

	17
	Waterproofing of bridge road bed, m2
	16 942
	16 942
	0
	0
	100

	18
	Pavement works with application of bitumen, m3
	2 019
	1 665
	354 
	0
	0

	19
	Replacement of concrete of support body
	480
	186
	294
	30
	11

	20
	Electricity supply of brdge
	100%
	40%
	60%
	20%
	40


2. Material procurement for 2017:
	№
	Description
	Total under Contract
	2017
	Suppliers

	
	
	
	Plan
	As of date
	%
	

	1.
	Crushed stone  thous.m3
	19,44
	0,166
	0,42
	26
	“Dostar S” LLP

	2.
	Sand thous. m3
	5,88
	0,131
	0
	0
	“Sunkar” LLP

	3.
	Sand gravel mix thous.m3
	16,14
	2,082
	        2,802
	100
	“Aluan A” LLP


	4.
	Cement thous.ton
	7,05
	0,131
	0,41
	32
	“Standard” LLP

	5.
	Reinforced concrete products pcs.
	448
	456
	456
	100
	Industrial base “MO-25” LLP

	6
	Steel superstructures and embedded parts, thous. tons
	1,36
	0,043
	0,043
	100
	          “Modul” LLP


3. Staff mobilization:
	№
	Description
	Requirement 2017
	As of date
	Including: 

	
	
	
	
	Foreign 
	Local


	1
	TED
	10 
	 11
	3
	8

	2
	Laboratory
	 2
	 2
	0
	2

	3
	Survey
	 2
	 2
	 0
	2

	4
	Operators, weldors
	 18
	 13
	 0
	13

	5
	Truck drivers
	 2
	 2
	0
	2

	6
	Laborers
	 95
	 65
	0
	65

	7
	Service staff
	 5
	 5
	0
	5

	Total
	 134
	 100
	3
	97


4. Equipment mobilization:
	№
	Description
	Requirement for 2016
	As of date
	OHL ZS

	
	
	
	
	Contractor
	Subcontractor

	1
	Bulldozer
	1
	0
	-
	0

	2
	Excavator
	1
	1
	-
	1

	3
	Loader
	1
	1
	-
	1

	4
	Auto grader
	0
	0
	-
	0

	5
	Rollers 
	5
	0
	-
	0

	6
	Dump trucks
	2
	1
	-
	1

	7
	Water truck
	1
	1
	-
	1

	8
	Asphalt paver
	2
	0
	-
	0

	9
	Crane
	3
	1
	-
	1

	10
	Cement Concrete plant
	1
	1
	-
	1

	11
	Pile driver
	0
	0
	-
	0

	12
	Creeper
	1
	0
	-
	0

	13
	Concrete mixer
	2
	1
	-
	1

	14
	Vehicle
	5
	7
	5
	2

	15
	Others
	6
	14
	-
	14

	Total
	31
	28
	5
	23


5. Maintenance
	Name
	Under Specification/Contract
	 Actual

	Flats
	10
	6

	Cars
	3
	3

	Office
	1
	1

	Special clothes
	0
	0


