INFORMATION                                                                                                                                                            on reconstruction of «Western Europe – Western China» international transit corridor road in Kyzylorda region by Salini Costruttori S.p.A. (Italy) km 1578-1650 (LOT 5)
General contractor  –  Salini Costruttori S.p.A. (Italy)
The Contract  SWRP 1578 – 1650 - IBC(W/5)-001/2009 dated 29.01.2010
The Contract was signed on 10.12.2009 - Salini Costruttori S.p.A. (Italy)
The Contract amount - 10 562 586 659,30 tenge (11 655 526336,49 tenge with account of Variation Orders)
Construction period – 38 months (+ 6,5 months+1,3 month)
CSC Engineer – «Kazproject» LLP
Designer – «KazdorNII» JSC
	1. Analysis of work performance schedule compliance:
№
	Work description
	Total under the contract
	Plan on 2015
	Fact on current date

	
	
	
	
	

	1.
	Earth works (thous.m3)
	1 642, 274
	0,00
	1 642, 274

	2.
	Subbase, km
	68,74
	0,00
	68,74

	3.
	Base course from  CSSCM, km
	68,74
	0,00
	68,74

	4.
	Asphalt concrete pavement, km
	69,10
	0,00
	69,10

	5.
	Bridges and overpasses, Nos. 
	4,0
	0,18
	4,0

	6.
	Pipes, Nos.
	26
	0,0
	26

	7.
	Complex of road-maintenance structures,%
	100
	30,62
	85,83


2. Materials procurment for 2015:
	№
	Material description
	Total under the contract
	Plan on  2015
	Fact on current date
	%
	Suppliers

	1.
	Crushed-stone, thous.m3
	556,19
	0,00
	0,00
	
	

	2.
	Sand, thous.m3
	12,46
	0,00
	0,00
	
	

	3.
	GSM, thous.m3
	530,13
	0,00
	0,00
	
	

	4.
	Bitumen, thous.m3
	17,86
	0,00
	0,00
	
	

	5.
	RCP, thous.m3
	1158,0
	0,00
	0,00
	
	


Issues of concern:

- works on RES construction are completed for 85%;

- lack of financial resources of the Contractor for RES works completion;

- lack of qualified personnel on site;

- slow paces of work production on RES;
- Designer does not take part in solution of question, related with mistakes in project;
- cone strengthening works on overpass km 1642 are not carried out;

- absence of Contractor’s own CCP and ACP on site.
