INFORMATION
«Western Europe – Western China» international transit corridor reconstruction project 
km 632-674 (LOT 002) in South-Kazakhstan region
Length 40,4km.             
as of 09 January 2017
Construction Supervision Consultant – Temelsu International Engineering Services Inc, in association with «ConsultLTD» LLP (Turkey/Kazakhstan)

General Contractor – Sinohydro Corporation&Limited (China),
Shymkent, "Nauryz" microdistrict, house 95

Contract -  SWRP-632-674-ICB(W)-002/2013 dated 27.06.2013

Contract amount –  14 096 302 009,00 tenge;
Work commencement date –  Notification about work commencement is given by the Engineer from 10.09.2013

Construction period – 24 months (730 days)
Plan for 2013 - 1,690 billion tenge, disbursed for the amount of 1,314 billion tenge. In 2014 6 295,6 million tenge is disbursed. In 2015 2 753,6 million tenge is disbursed. In 2016 3 322 mln.KZT is disbursed. Total from construction commencement 13 685 million tenge is disbursed.
Subcontractors: 

- "Kurylys" LLP – earth works, subbase
- "Akzhol" LLP – earth works, subbase, culverts
- "Bereke-А" LLP – overpass and bridge works construction
- "Kazspecelectryassemble-GSM" – PTL reconstruction 
- "КаZaTService" LLP – communication line reconstruction
- «Adgeziya work training centre» gas pipe line reconstruction
-  «Omar Trans» LLP – works on road marking execution
- “NPF Megoenergo” LLP – RMD construction works
Laboratory. 

In Belye vody villiage km 661,5 Contracor’s laboratory is working, has been attested and has passed calibration of an instruments. It is equipped for 100%, there are all necessary laboratory equipment and instruments. Also there is an industrial base, temporary dining room, medical station and hostel for personnel.
Work program performance
	 As of 09.01.2017
№
	Work description
	Total under the contract
	Performed in 2015
	Plan for 2016
	Plan from the beginning of the year till November 2016
	Fact from the beginning of the year
	Work remaining today (+, -) 
	Performance in %

	1
	Earth works, thous. m3 (remaining work under shoulder and ramps)
	2504,2
	2234,7
	269,5
	269,5
	269,5
	0
	100

	2
	Subbase, km
	80,8
	77,58
	3,22
	3,22
	3,22
	0
	100

	3
	Foundation from CSSCM, km
	80,8
	77,55
	3,25
	3,25
	3,25
	0
	100

	4
	Pavement from c/c and a/c, km
	80,8
	77,20
	3,60
	3,6
	3,6
	0
	100

	5
	CSMA, km
	4,0
	0
	4,0
	4,0
	4
	0
	100

	6
	Bridges, Nos. (remaining is minor works under Aksu bridge)
	11
	9,9
	1,1
	1,1
	1,1
	0
	100

	7
	Culverts, Nos.
	47
	47
	0
	0
	0
	0,0


	100,0

	8
	RMD, Nos.
	1
	0
	1
	1
	1
	0
	100


Note: Guardrails have not been fully implemented, the material of the end fittings delivered at the end of December 2016. Remaining of not completed work 500 m. Subcontractor works insatisfactorily and delays handing over of performed works. There is a large volume on the construction of chutes on the slopes, the remainder is 80 pieces (1500 m). The contractor does not eliminate remarks on the pipes and receivers, and these volumes will not be included in future reports. Additional works (pedestrian crossing, lights and chutes in the ditch at the Mashat pass) has not yet been resolved.
	Materials procurement
	Total under the Contract
	Used up to
2015
	Plan for 2016
	Fact for December 31, 2016

	Performance in % from plan of 2016

	1
	Crushed-stone thous.m3
	355,3
	355,28
	6,57
	6,57
	100,0

	2
	GSM thous.m3                                    
	607,1
	550,50
	56,6
	56,6
	100,0

	3
	Sand thous.m3                                  
	130,0
	129,96
	0,04
	0,04
	100,0

	4
	Geomaterial thous. m2                                 
	1 212,9
	1212,9
	0
	-
	-

	6
	Cement thous.tons
	110,3
	98,2
	12,1
	12,1


	100,0


	7
	RCP thous.m3
	10,9
	10,4
	0,5
	0,5
	100,0


- Cement supply from "Standard cement" plant, Shymkent.
- "Nurbek and K" borrow pit and  "Sairam" -  fractioned crushed-stone, sieve, GSM, delivery is performed by  automobile transport of length on distance - 30 km,  up to date supplies of inert material are continued from "Birlik-4" LLP and "Altyn-kum" borrow pits, distances 4 km.
Quantity of machinery and equipment, required for work program performance for December 2016
	№
	Description

	Requirement for September  2016

	Available at site

	Under repair


	Additionally
Required


	
	Section PK 632 – PK 674

	1
	Автогрейдер/ Grader
	2
	2
	0
	0

	2
	Бульдозер/Dozer
	1
	1
	0
	0

	3
	Экскаватор/Excavator
	2
	2
	0
	0

	4
	Погрузчики/Loader
	4
	4
	0
	0

	5
	Каткигрунтовые/Roller for earthwork
	1
	1
	0
	0

	6
	Каткидляасфальта/Roller for asphalt
	2
	2
	0
	0

	7
	Водовозы/Water tank
	1
	1
	0
	0

	8
	Асфальтоукладчики/Paver
	2
	1
	0
	0

	9
	Фреза/Milling machine
	0
	0
	0
	0

	10
	Автокран/Crane
	2
	2
	0
	0

	11
	Автосамосвалына технологию/Dumper for technology
	16
	16
	0
	0

	12
	Автосамосвалы
НаперевозкуДСМ/Dumper for transporting materials
	4
	4
	0
	0

	13
	ЦБЗ/Asphaltconcrete plant
	1
	1
	0
	0

	14
	Установка для приготовления ЩПЦС/Installation for CSSCM preparation
	0
	0
	0
	0

	15
	Прочая техника/Others
	8
	8
	0
	0

	Total/Всего
	46
	45
	0
	0


Background information: 
- Works on laying of cement concrete pavement are complete. In December 2015 concrete paving machine «Wirtgen» SP 1600 was moved to another section. 
According to concrete pavement works remain at widening of speed change lanes of ramps and busstops, which will be permormed manually.

The Contractor has its own concrete paver and three concrete plants. The Capacity of plants are 360 m3/hour of concrete.
Personnel:

Personnel quantity: total according to plan for 2016, 324 per. are stipulated. At this moment 53 people are working, including subcontracting, and rental organization and RCM suppliers, from them: foreign workers - 14 people.

Among them on section «Bereke» LLP 5 people, “NPF Megoenergo” LLP 12 people, «Sinohydro» company 26 people. and etc. Overall – 53 people. The workers are eliminitating defects and disassembling structures of industrial base. 
