Information

Salini Costruttori S.p.A
South West road project: Western Europe – Western China International Transit Corridor 
km 1330-1398 (Lot № 2) in Kyzylorda oblast
length 68 km.

Contractor:  Salini Costruttori S.p.A

Engineer:    Isan Corporation in association with Zhol Sapa LLP
Contract amount: KZT 10.737bln;
Disbursed in 2010- 2012 - KZT 7,45 bln.;
Amount of works to be done in 2013 – KZT 4,915 bln.
DMSU- 22AB Sub-Contractor is involved.

Laboratory. 
Laboratory in Lot № 2 is located at PK 1215+6, it is fully equipped.
Compliance with Work Program  (Plan for 2013 г.)                       13.09.2013 
	№
	Description of works
	Total in Contract
	Performed in 
2010-2012 
	Planned for 2013
	Fact as of 13.09. 2013
	Fact for September 2013
	Total for 2010-2013
	Remaining for 2013 (+,-)

	1
	Earthworks, thous. m3: slope of subgrade and junctions
	1961,96
	1684,33
	277,63
	146,33
	1,5
	1830,66
	-131,3

	2
	Subbase, km
	68
	68
	0
	0
	0
	68
	-

	3
	Base coarse С-4, km
	68
	68
	0
	0
	0
	68
	-

	4
	Upper layer, km
	68
	68
	0
	0
	0
	68
	-

	5
	Lower layer, km
	68
	68
	0
	0
	0
	68
	-

	6
	Upper layer from CSMA, km
	68
	1,6
	66,4
	27,49
	0,69
	29,09
	-38,91

	7
	Bridges, pcs.
	1
	0,89
	0,11
	0
	0
	0,89
	0,11

	8
	Shoulder stabilization
	68
	0
	68
	6,0
	2
	6,0
	-62,0

	9
	Culverts, pcs.
	14
	14
	0
	0
	0
	14
	0


	Procurement of material
	Plan for
2013
	Fact for 13.09.2013 
	Supply
Per day
	Required (+,-)
	Remains in the sections

	1
	Crushed stone thous./tons                                
	198,76
	99,39
	0
	-99,37
	

	                                     Incl.: -10-20
	83,78
	42,17
	0
	-41,61
	0

	                                             5-10
	6,0
	0
	0
	6,0
	0

	                                               -0-40
	104,26
	41,38
	0
	-62,88
	15,0

	                                                -0-5
	23,85
	8,98
	0
	-14,87
	1,0

	2
	GSM      thous./tons
	20,0
	11,02
	0
	-6,0
	0

	3
	Bitumen thous./tons
	6,15
	3,89
	0
	-2,26
	0,50

	4
	Min.fine thous./tons                                    
	11,17
	4,09
	0
	-7,08
	0,35

	5
	Topcell   thous. /tons
	0,36
	0,29
	0
	-0,07
	0,05


	Equipment required for work schedule implementation for 2013 

	Analysis of availability and condition of Road Building Equipment


	
	
	
	
	
	

	№
Description
Requirement
Available at site
Repairs
Additionally
Required  
Section PK 900 – PK 1578 “DMSU-22AB” LLP (Salini)
1
Автогрейдер/ Grader
4
2
2
-
2
Бульдозер/Dozer   
4
2
1
1
3
Экскаватор/Excavator
4
1
1

2
4
Погрузчики/Loader
6
4
1
1
5
Катки грунтовые/Roller for earthwork
6
4
2
-
6
Катки для асфальта/Roller for asphalt    
6
4
1
1
7
Водовозы/Water tank
5
3
1
1
8
Асфальтоукладчики/Paver
4
2
1
1
9
Фреза/Milling machine
1

1
-
-
10
Автокран/Crane
3
1
1

1
11
Автосамосвалы на технологию/Dumper for technology
25
11
5
9
12
Автосамосвалы
На перевозку ДСМ/Dumper for transporting materials    
15
6
-
9
13
АБЗ/Asphalt plant
2

2
-
-
14
Прочая техника/Others           
15
9
6
-
Total/Всего
100
52
22
26

	
	
	
	
	


