INFORMATION

JV «Copri Construction Enterprises W.L.L/SeiSer Ltd» 

South West road project: Western Europe – Western China International Transit Corridor km 2111-2135 
(Lot 3) in South Kazakhstan with the length
of 23.9 km.

	Compliance with Work Program    (Plan for 2013)                         as of 09.09.2013 
№
	Description of works
	Unit
	Total in Contract
	Performed in 2011-12  
	Planned for  2013
	Performed in 2013
	Performed from the beginning of construction
	% of completion from the beginning of construction
	Outstanding works

	1
	Earth works 
	ths.m3
	1353
	1341,6
	11
	11
	1353
	100
	0

	2
	Subbase
	km
	47.8
	47
	0,8
	0,8
	47,8
	100
	0

	3
	Base coarse 
	km
	47.8
	46,7
	1,1
	1,1
	47,8
	100
	0

	4
	Cement concrete pavement 25 cm
	km
	47.8
	36,4
	11,4
	6,70
	43,1
	92

	4,7

	5
	Brigdes, Overpasses 
	pcs
	3/3
	3/2,93
	0/0,07
	0.03
	3/2,97
	91
	0,4

	6
	Culverts, 
	pcs
	80
	74
	6
	6
	80
	100
	0

	7
	Culverts (m) in rural road
	pcs
	25
	0
	25
	21
	21
	90
	4

	8
	Curved bar
	L m
	16120
	0
	16120
	8205
	8205
	51
	7915

	9
	Lighting poles        (КЗЭЛТО)
	pcs
	226
	0
	226
	0
	144
	0
	82

	10
	Road Signs (Тенгиз+)
	pcs
	535
	0
	535
	0
	0
	0
	535

	11
	Marking
	L m/m2
	119178/18332
	0
	119178/18332
	0
	0
	0
	119178/18332


 Moreover, in 2013 six (6) additional culverts were constructed
	Material Procurement
	Total in Contract
	Procured in 2011-12
	Plan for  2013
	Completed in 2013
	% completion from the beginning of construction

	1
	Crushed stone  ths./m3                               
	200.75
	142.1
	58.65
	53.722
	96

	2
	SGM     ths./m3                                   
	477.8
	439,93
	37.87
	37,87
	100

	3
	RCP ths. m3                                    
	7.8
	6.5
	1.3
	1,1
	86

	4
	Cement ths./tons
	74.6
	62,3
	18.86
	17,873
	98


The works being performed by General Contractor at the moment:

· Construction of culverts in rural road
· Constructionof sugrade in rural road
· Asphalt concrete pavement at the approach to overpasses

· Soil fillout on center line
· Construction shoulders
· Planning of slopes
· Asphalt pavement on rest areas (at parking area)

· Cement concrete pavement
· Construction of backwall between main road and local road in Intimak village 
· Instalment of guardrails
· Asphalt concrete pavement in local road in Intimak village
	PK of overpass
	Completion

	PK 681+68,1
	95%

	PK 729+17,6
	90%

	PK 782+73,2
	97%


