INFORMATION
Implementation of Western Europe –Western China Project  

Almaty-Khorgos Roads, section km 111.7 – 171.1
Almaty Oblast, Lot 3 
Contract : EWRP- 111,7- 171,1- ICB(W)-001/2013
Designer :  Kazdorproject LLP
Consultant:  Dongsung Engineering/Dongmeoung/ Zhol-Sapa LLP
General Contractor: Todini/Impregilo/Kazakhdorstroi JV
Subcontractors: AZMK Service LLP, Vesta Trans Service LLP, Zhanbota Trans Service LLP, Montazhnik LLP, Asia Energo Stroi LLP, Almaty Svyaz Stroi LLP, Temad LLP.  
Laboratory:  Contractor’s property





Contractor’s Contract Amount: 14 683 716 863,20 KZT
Disbursed up to 2015: 5 282 003 841,65 KZT
Disbursement Plan 2015: 7 563 570 000 KZT
Construction time: 900 calendar days  

Commencement date:  22.10.2013
Completion date: 07.04.2016
Summary of Project:

Source of financing:  World Bank
Road Category:  I b
Length 59,5 km
Type of upper layer of pavement: concrete (25cm)
Thickness of road pavement (76cm)

Executive documents:

Number of instructions 0 nos , letters 12 nos issued per week 
Dead line of submission of Work Production Project, and Quality Control Plan - 07.04.2016 actual
(reason of delay)

1. Basic
	Description
	Total Contract
	Plan 2015 г.
	Actual as of date

	Bridge
	
	
	

	Cattle pass
	8
	7
	7

	Overpass
	
	
	

	Interchange
	1
	1
	0,52

	Culverts
	57
	45
	45

	Bus shelter
	
	
	

	Road Maintenance Facility
	
	
	

	Overhead road
	6
	-
	-


	№
	Description of works
	Total Contract
	Performed in

2013-2014
	Plan for 2015
	Actual 2015
	%

	1
	Earthworks (thous m3)
	3785,47
	3071,47
	727,01
	3785,47
	100

	2
	Concrete pavement, km 
	59,5
	0,35
	44,00
	30,38
	51

	3
	Base course, km
	59,5
	4,33
	55,1
	32,48
	54,6

	4
	Subbase, km
	59,5
	6,00
	50,68
	47,28
	79,5


2. Material Stockpile 2015:
	№
	Description 
	Total Contract
	2015
	Suppliers

	
	
	
	Plan 
	Actual as of date
	%
	

	1.
	Crushed stone, thous cum
	691,41
	540,02
	435,89
	80,71
	Todini

	2.
	Sand, thous cum
	51,78
	38,35
	38,35
	100
	Todini

	3.
	SGM, thous cum
	607,86
	514,53
	514,53
	100
	Todini

	4
	Cement, thous ton
	146,07
	108,2
	51,57
	47,66
	Semei Cement

	5
	PC elements, thous cum
	3,45
	1,71
	1,74
	50,4
	AZMK


	3. Mobilization of Equipment:

№
	Description
	Requirement 2015
	Actual as of date
	Out of them

	
	
	
	
	own
	Sucontractors’/rented

	1
	Bulldozer 
	9
	12
	10
	2

	2
	Excavator
	13
	15
	8
	7

	3
	Loader
	12
	15
	11
	4

	4
	Grader
	6
	9
	3
	6

	5
	Roller
	15
	14
	5
	9

	6
	Dumper Trucks
	22
	79
	40
	39

	7
	Watering machine
	3
	12
	5
	7

	8
	Fuel – Oil Tank
	2
	3
	
	3

	9
	Asphalt Paver
	4
	3
	3
	

	10
	Concrete Paver
	1
	1
	1
	

	11
	Milling machine
	
	1
	1
	

	12
	Crane
	6
	6
	5
	1

	13
	Bitumen spraying machine
	
	
	
	

	14
	Asphalt Plant
	
	
	
	

	15
	Batching plant
	
	2
	2
	

	16
	Crushing plant 
	1
	2
	2
	

	17
	Piling machine
	
	
	
	

	18
	Trawl
	5
	9
	7
	2

	19
	Concrete mixer
	3
	2
	1
	1

	20
	Others 
	34
	118
	94
	24

	ВСЕГО
	136
	303
	198
	105


