Information 
On Almaty-Khorgos Roads section km 111.7-171.1

Western Europe – Western China Project in Almaty Oblast
Contractor “Todini/Impregilio/Kazakhdorstroi” JV, Lot 3
General Contractor -  “Todini/Impregilio/Kazakhdorstroi  JV (Italy/Kazakhstan)

Contract             -   EWRP- 111,7- 171,1- ICB(W)-001/2013                        
Сontract cost  -  14 683 716 863. 00 tenge
Contract conclusion date -  30.07.2013  
Construction period -  months
Disbursement in 2013 - 1 586 696 997
Disbursement plan in 2014 - 4 895 530 000
Consultant Engineer  - Dongsung Engineering/Dong Meong/ Zhol-Sapa LLP
Designer - Kazdorproject LLP
1. Basic Indicators of the Project:
	Length of section, km
	59,51

	Culverts, pcs
	64

	Bridges, pcs
	-

	Overpasses, pcs
	-

	Traffic interchanges, pcs
	1

	Earthworks, th.m3
	3785,47

	Subbase, km/th.m3
	54,51 / 607,86

	Base Course, km/th.m3 
	59,51 / 256,30

	Cement Concrete Pavement, km/th.m3
	59,51 / 286,28


2. Analyses of work program performance:
	No.
	Description
	Total in Contract
	Plan for 2014
	Daily rate th.m3 
	Daily embankment, 
th.m3
	Actual as of today th.m3

	
	
	
	
	
	06.08.
	07.08
	08.08.
	

	1.
	Earthworks (th.m3)
	3785,47
	3785,47
	25,00
	12,05
	13,12
	11,14
	1651,81

	2.
	Sub base, km
	59,40
	20,00
	1,68
	0,61
	0,09
	0,00
	7,64

	3.
	Base Course, km
	59,40
	18,00
	0,00
	0,00
	0,00
	0,00
	0,00

	4.
	Cement concrete pavement, km
	59,40
	6,00
	0,00
	0,00
	0,00
	0,00
	0,00

	5.
	Bridges, pcs
	1,00
	1,00
	0,00
	0,00
	0,00
	0,00
	0,00

	6.
	Culverts, pcs
	64,00
	64,00
	0,00
	-
	-
	-
	17,00


3. Material Stockpile for 2013:
	No.
	Description
	Project requirement
	Plan for 2014
	Actual as of today
	%
	Suppliers

	1.
	Crushed stone, th.m3
	672,00
	129,70
	26,20
	20%
	Own 

	2.
	Sand, th.m3
	128,73
	32,32
	0,00
	
	

	3.
	Sand Gravel Mixture, th.m3
	607,86
	204,66
	3,84
	2%
	Own

	4.
	Cement, th.m3
	143,14
	36,15
	0,00
	
	

	5.
	R/C elements, th.m3
	3,85
	3,57
	0,54
	15%
	AZMK


4. Personnel Mobilization:
	No.
	Description
	Requirement for 2014
	Actual of today
	Among them: 

	
	
	
	
	Foreign
	Local

	1
	Engineers
	102
	85
	12
	41

	2
	Laboratory
	18
	9
	
	9

	3
	Surveyors
	20
	11
	1
	10

	4
	Equipments operators
	158
	93
	
	93

	5
	Drivers of dump trucks
	142
	91
	
	91

	6
	Road Workers
	147
	23
	
	23

	7
	Service Personnel
	105
	56
	12
	44

	TOTAL
	692
	336
	20
	316


5. Mobilization of Equipments:
	No.
	Description
	Requirement for 2014
	Actual of today
	Among them:

	
	
	
	
	Own
	Subcon/ Rented

	1
	Dozer
	10
	9
	1
	8

	2
	Excavator
	15
	13
	
	13

	3
	Loader
	12
	8
	
	8

	4
	Autograder
	12
	6
	2
	4

	5
	Rollers
	17
	13
	4
	9

	6
	Dump trucks
	120
	56
	1
	55

	7
	Water tanks
	10
	9
	
	9

	8
	Fuel tanks
	5
	6
	
	6

	9
	Asphalt Paver
	2
	
	
	

	10
	Concrete Paver
	1
	
	
	

	11
	Autcrane 
	4
	4
	1
	3

	12
	Batching Plant
	3
	
	
	

	13
	Crusher Plant, Screening Plant
	1
	1
	1
	

	14
	Piling machine
	1
	
	
	

	15
	Trailer 
	1
	
	
	

	16
	Concrete Mixer
	2
	
	
	

	17
	Light cars
	
	
	
	

	18
	Miscellaneous
	15
	15
	8
	7

	TOTAL
	231
	140
	18
	122



6. Subcontractor Companies:
	No.

	Description of Subcontractors
	Type of work
	section km
	Notes

	1
	AZMK Service LLP
	bridges and overpasses
	км 0,0- км 0,0
	approved

	2
	Vesta Trans Service LLP
	Earthworks
	км 6 – км24
	approved

	3
	Zhanbota Trans Service LLP
	Earthworks
	км 0 – км6;    км54-км59
	approved

	4
	Montazhnik LLP
	Culverts construction
	64 шт/pcs
	approved

	5
	Azia Energo Stroi LLP
	Relocation of PTL
	111,7-171,1
	approved

	5
	Almate Sviz Stroi LLP
	Relocation of 
	111,7-171,1
	approved


