LLP «Construction Corporation «Kulager»

v. Akyrtobe Depot-36  LOT-3 


Progress of Work for each Structure as on the end of November 2014:
	№
	Description
	Progress

To Date
	Remarks

	1
	Administrative Household Building
	79
	

	2
	Checkpoint
	93
	

	3
	Storage of goods and materials
	88
	

	4
	Repair workshop for road equipment
	55
	

	5
	Warm Boxes for big-scale road equipment for 10 units
	91
	

	6
	Shed for big-scale road technics for 5 units
	43
	

	7
	Boiling House for 3 boilers with chimney
	78
	

	8
	Storage of sand and salt
	93
	

	9
	Storage of coal
	92
	

	10
	Petrol Station
	83
	

	11
	Mud box with gasoline interceptor
	10
	

	12
	Appartment house
	64
	

	13
	Leveling operation of the Road Depot Area
	89
	

	14
	Water tower
	0
	

	15
	Underground Pump Station
	50
	

	16
	Fire Tanks, capacity is 100 m3
	43
	

	17
	Cess Pool 25cum and 15 cum
	43
	

	18
	Two-holed Toilet
	62
	

	19
	Inside Area Communications
	19
	

	20
	Landscaping and other finishing works
	0
	

	
	  TOTAL             62 %


1.2. Works done during the month
1. Repair shop road equipment

- Masonry exterior and interior walls

- Backfilling and compaction fiberwise

2. Administrative household Copus:

- Installation of concrete screed floors

- Assembly and installation of door and window openings.

3. Warm boxing

- Installation of roof trusses

- Painting exterior doors

4. Fire pump station

- Installation of monolithic concrete bases

- Waterproofing of lateral lubricative bituminous layer 2

5. Warehouse Inventory materialnyh values

- Exterior finish with warming min.plitoy

6. Warehouse salt

- Production of cast ramp

7. Fire a capacity of 200 m3

- Installation of monolithic walls of the tank

8. Septic tank 25 m3

- Installation of metal tank

            - Lateral surface waterproofing
Прогресс работ по каждому сооружению на конец Ноябрь 2014г.

	№
	Описание
	Прогресс на сегодняшний день
	Заметки

	1
	Административное здание
	79
	

	2
	Контрольно-пропускной пункт
	93
	

	3
	Склад товарно-материальных ценностей 
	88
	

	4
	Ремонтная мастерская дорожных машин
	55
	

	5
	Теплый бокс навес для крупногабаритной техники на 10ед
	91
	

	6
	Площадка навес для крупногабаритной техники на 5ед
	43
	

	7
	Котельная на 3 котла с дымовой трубой
	78
	

	8
	Склад соли и песка
	93
	

	9
	Склад песка
	92
	

	10
	Автозаправочная станция
	83
	

	11
	Грязеотстойник с бензомаслоуловителем 
	10
	

	12
	Жилой дом
	64
	

	13
	Вертикальная планировка
	89
	

	14
	Водонапорная башня
	0
	

	15
	Подземная  насосная станция
	50
	

	16
	Пожарные резервуары, емкостью 100 м3
	43
	

	17
	Выгребные емкости 25 м3 и 15 м3
	43
	

	18
	Уборная на 2 очка
	62
	

	19
	Внутриплощадочные коммуникации
	19
	

	20
	Благоустройство и озеленение территории
	0
	








ИТОГО 

62 %
1.1. Работы за месяц

              1. Ремонтная мастерская дорожной техники

                   - Кладка наружных и внутренних стен

                   - Обратная засыпка и послойная уплотнения  

              2. АБК:

                   - Устройство бетонный стяжки полов 


       - Монтаж и установка дверных и оконных проемов.

3. Теплый бокс

- Монтаж стропильный конструкций

- Покраска наружных дверей

4. Насосная станция пожаротушения

- Устройство монолитных железобетонных фундаментов

- Гидроизоляция боковая обмазочная битумная в 2 слоя

5. Склад ТМЦ

     - Наружный отделка с утеплением мин.плитой

6. Склад соли

     - Устройство монолитных пандус

7. Пожарный емкость 200 м3

     - Устройство монолитных стен резервуара

8. Выгребная емкость 25 м3

     - Монтаж резервуара из металла

     - Боковая обмазочная гидроизоляция 

