INFORMATION
Implementation of Western Europe –Western China Project  

Almaty-Khorgos Roads, section km 111.7 – 171.1
Almaty Oblast, Lot 3 

As of 20.01.2017
Contract : EWRP- 111,7- 171,1- ICB(W)-001/2013
Designer :  Kazdorproject LLP
Consultant:  Dongsung Engineering/Dongmeoung/ Zhol-Sapa LLP
General Contractor: Todini/Impregilo/Kazakhdorstroi JV
Subcontractors: AZMK Service LLP, Vesta Trans Service LLP, Zhanbota Trans Service LLP, Montazhnik LLP, Asia Energo Stroi LLP, Almaty Svyaz Stroi LLP, Temad LLP.  
Laboratory:  Contractor’s property





Contractor’s Contract Amount: 14 683 716 863,20 KZT
Disbursed up to 2016: 9 455 705 786 KZT
Disbursement Plan 2016: 6 756 790 970 KZT
Construction time: 1137 calendar days  

Construction time 2013 – 2016

Summary of Project:

Source of financing:  World Bank
Road Category:  I b
Length 59,5 km
Type of upper layer of pavement: concrete (25cm)
Thickness of road pavement (76cm)

Executive documents:

Number of instructions 0 nos, letters 12 nos issued per week 
Dead line of submission of Work Production Project, and Quality Control Plan - 07.04.2016 actual
(reason of delay)

1. Basic
	Description
	Total Contract
	Plan 2016 
	Actual as of date

	Bridge
	
	
	

	Cattle pass
	8
	-
	8

	Overpass
	
	
	

	Interchange
	1,00
	0,22
	1,00

	Culverts
	57
	-
	57

	Bus shelter
	
	
	

	Road Maintenance Facility
	
	
	

	Overhead road
	6
	6
	-

	№
	Description of works
	Total Contract
	Performed in

2013-2015
	Plan for 2016
	Actual 2016
	%

	1
	Earthworks (thous m3)
	3785,47
	3785,47
	727,01
	3785,47
	100

	2
	Concrete pavement, km 
	59,5
	32,54
	26,96
	56,85
	95,5

	3
	Base course, km
	59,5
	34,42
	25,08
	59,5
	100

	4
	Subbase, km
	59,5
	51,75
	7,75
	59,5
	100

	5
	Asphalt pavement on median line, km
	59,5
	0,00
	59,5
	36,39
	61,2

	6
	Installation of guardrails, r/m (median line)
	58446
	0,00
	58446
	35335
	60,4

	7
	Installation of guardrails, r/m
	16434
	0,00
	16434
	1808
	11,0


	2. Material Stockpile 2016:
№
	Description 
	Total Contract
	2016
	Suppliers

	
	
	
	Plan 
	Actual as of date
	%
	

	1.
	Crushed stone, thous cum
	691,41
	111,38
	50,53
	45,37
	Todini

	2.
	Sand, thous cum
	51,78
	38,35
	8,02
	20,91
	Todini

	3.
	SGM, thous cum
	607,86
	65,82
	65,82
	100
	Todini

	4
	Cement, thous ton
	146,07
	108,2
	8,57
	7,92
	Semei Cement

	5
	PC elements, thous cum
	3,45
	
	
	0,00
	AZMK


3. Mobilization of Equipment:

	№
	Description
	Requirement 2016
	Actual as of date
	Out of them

	
	
	
	
	own
	Sucontractors’/rented

	1
	Dozer 
	9
	5
	4
	1

	2
	Excavator
	13
	6
	5
	1

	3
	Loader
	12
	15
	13
	2

	4
	Grader 
	6
	6
	4
	2

	5
	Rollers 
	15
	11
	9
	2

	6
	Dump truck
	50
	51
	46
	5

	7
	Water sprinkler
	15
	23
	21
	2

	8
	Petrol tanker
	2
	2
	2
	

	9
	Asphalt paver
	4
	4
	4
	

	10
	Concrete paver
	1
	2
	2
	

	11
	Milling machine
	1
	1
	1
	

	12
	Auto Crane
	6
	4
	2
	2

	13
	Power distributor
	
	
	
	

	14
	ACP
	1
	1
	1
	

	15
	CCP
	3
	3
	3
	

	16
	Crushing and screening plant
	2
	2
	2
	

	17
	Piling machine
	
	
	
	

	18
	Low loader
	5
	4
	4
	

	19
	Concrete mixer 
	3
	2
	2
	

	20
	Otehrs
	40
	44
	42
	2

	Total
	188
	186
	167
	19


