INFORMATION
Implementation of Western Europe –Western China Project  

Almaty-Khorgos Roads, section km 111.7 – 171.1
Almaty Oblast, Lot 3 
Contract : EWRP- 111,7- 171,1- ICB(W)-001/2013
Designer :  Kazdorproject LLP
Consultant:  Dongsung Engineering/Dongmeoung/ Zhol-Sapa LLP
General Contractor: Todini/Impregilo/Kazakhdorstroi JV
Subcontractors: AZMK Service LLP, Vesta Trans Service LLP, Zhanbota Trans Service LLP, Montazhnik LLP, Asia Energo Stroi LLP, Almaty Svyaz Stroi LLP, Temad LLP.  
Laboratory:  Contractor’s property





Contractor’s Contract Amount: 14 683 716 863,20 KZT
Disbursed up to 2015: 5 282 003 841,65 KZT
Disbursement Plan 2015: 7 563 570 000 KZT
Construction time: 900 calendar days  

Commencement date:  22.10.2013
Completion date: 07.04.2016
Summary of Project:

Source of financing:  World Bank
Road Category:  I b
Length 59,5 km
Type of upper layer of pavement: concrete (25cm)
Thickness of road pavement (76cm)

Executive documents:

Number of instructions 0 nos , letters 12 nos issued per week 
Dead line of submission of Work Production Project, and Quality Control Plan - 07.04.2016 actual
(reason of delay)

1. Basic
	Description
	Total Contract
	Plan 2015 г.
	Actual as of date

	Bridge
	
	
	

	Cattle pass
	8
	7
	7

	Overpass
	
	
	

	Interchange
	1
	1
	0,78

	Culverts
	57
	45
	45

	Bus shelter
	
	
	

	Road Maintenance Facility
	
	
	

	Overhead road
	6
	-
	-


	№
	Description of works
	Total Contract
	Performed in

2013-2014
	Plan for 2015
	Actual 2015
	%

	1
	Earthworks (thous m3)
	3785,47
	3071,47
	727,01
	3785,47
	100

	2
	Concrete pavement, km 
	59,5
	0,35
	44,00
	32,54
	54,7

	3
	Base course, km
	59,5
	4,33
	55,1
	34,42
	57,8

	4
	Subbase, km
	59,5
	6,00
	50,68
	51,75
	86,9


2. Material Stockpile 2015:
	№
	Description 
	Total Contract
	2015
	Suppliers

	
	
	
	Plan 
	Actual as of date
	%
	

	1.
	Crushed stone, thous cum
	691,41
	540,02
	442,07
	81,86
	Todini

	2.
	Sand, thous cum
	51,78
	38,35
	38,35
	100
	Todini

	3.
	SGM, thous cum
	607,86
	514,53
	514,53
	100
	Todini

	4
	Cement, thous ton
	146,07
	108,2
	64,47
	59,58
	Semei Cement

	5
	PC elements, thous cum
	3,45
	1,71
	3,45
	100
	AZMK


	3. Mobilization of Equipment:

№
	Description
	Requirement 2015
	Actual as of date
	Out of them

	
	
	
	
	own
	Sucontractors’/rented

	1
	Бульдозер
	9
	13
	10
	3

	2
	Экскаватор
	13
	15
	8
	7

	3
	Погрузчик
	12
	16
	11
	5

	4
	Автогрейдер 
	6
	9
	3
	6

	5
	Катки 
	15
	12
	3
	9

	6
	Автосамосвалы
	22
	69
	40
	29

	7
	Поливомоечная машина
	3
	11
	5
	6

	8
	Бензовоз
	2
	2
	
	2

	9
	Асфальтоукладчик
	4
	3
	3
	

	10
	Бетоноукладчик
	1
	1
	1
	

	11
	Фреза
	
	1
	1
	

	12
	Автокран
	6
	6
	5
	1

	13
	Автогудронатор
	
	
	
	

	14
	АБЗ
	
	
	
	

	15
	ЦБЗ
	
	3
	3
	

	16
	ДСУ
	1
	2
	2
	

	17
	Сваебойная машина
	
	
	
	

	18
	Трал
	5
	8
	7
	1

	19
	Бетономешалка (миксер) 
	3
	1
	1
	

	20
	Прочие
	34
	108
	87
	21

	ВСЕГО
	136
	280
	190
	90


