Information on Work progress

“AKM-Planum” LLP
under the project of reconstruction of “Western Europe-Western China”international transit corridor 
km 2216.1-2231 (“Temirlan bypass”) in South Kazakhstan region 
Performance of work progress schedule
	№
	Work description
	Unit
	Quantity for 2013 
	Plan for 09.09
	Fact for 09.09
	%

	1.
	Earth works:
	ths.m3
	607
	607
	607
	100 %

	2.
	Culverts
	pcs.
	6
	6
	4
	67 %

	4.
	Bridges
	%
	100
	100
	90
	90 %

	5.
	Sub base
	km
	21,6
	21,6
	14,5
	67 %

	6.
	Base coarse from CSSCM
	km
	23,9
	23,9
	10,1
	42 %

	7
	Cement concrete pavement
	km
	28,6
	18,6
	5,4
	29 %


