Information on implementation of section km 593-632

«Khorgos – Almaty – Shymkent – border of the Republic of Uzbekistan» road
of the «Western Europe – Western China» project in SKO 

«Dena Rahsaz & Sargin» JV Contractor (Iran/Turkey)
As of 04.04.2017
General Contractor–  «Dena Rahsaz & Sargin» JV (Iran/Turkey)
Contract SWRP-593-632-IBC(W)-001/2013 dated 27.06.2013 
The Contract was signed in 27.06.13г. - «Dena Rahsaz & Sargin» JV (Iran/Turkey)
Contract price – 15 751 627 460 KZT
Construction time – 24 months
The Engineer, CSC – «Temelsu/Consult» JV
Project Designer – «SK Engineering» LLP

1. Analysis of the Work Program performance:
	№ 
	Description
	Unit


	Total under Contract
	Performed until 2017 
	Plan for 
2017 
	Actual for 
2017
	Total remaining
	% of performance

	 
	Earthworks
	thous.m3
	1966,0
	1956,0
	9,9
	0,0
	9,9
	99,49%

	 
	Subbase Н-25 cm
	km
	81,00
	78,0
	3,0
	0,0
	3,0
	96,30%

	 
	Base course construction Н-25 cm
	km
	81,00
	77,7
	3,3
	0,0
	3,3
	95,93%

	 
	highporous asphalt-concrete Н-12 cm
	km
	81,00
	75,3
	5,7
	0,0
	5,7
	92,96%

	 
	coarse grained asphalt-concrete Н-10 cm
	km
	81,00
	73,6
	7,4
	0,0
	7,4
	90,86%

	 
	CSMA Н-5 cm
	km
	81,00
	44,0
	37,0
	0,0
	37,0
	54,32%

	 
	Bridges and Overpasses
	pcs 
	9,00
	8,9
	0,1
	0,0
	0,1
	98,89%

	 
	Водопропускные трубы
	pcs 
	74,00
	44,0
	21,0
	0,0
	21,0
	59,46%

	 
	Culverts
	%
	100,00
	69,5
	30,5
	0,0
	30,5
	69,50%

	 
	Guardrail
	km
	55,34
	13,60
	41,74
	0,00
	41,7
	24,58%

	 
	Road marking
	km
	267,00
	0,00
	267,00
	0,00
	267,0
	0,00%

	 
	Ligting
	object
	4,00
	0,00
	4,00
	0,00
	4,0
	0,00%

	 
	Road signs
	pcs 
	467,00
	119,00
	348,00
	0,00
	348,0
	25,48%

	 
	Kilometer posts
	pcs
	41,00
	0,00
	41,00
	0,00
	41,0
	0,00%

	 
	Road cones
	pcs
	2581,00
	0,00
	2581,00
	0,00
	2581,0
	0,00%

	 
	Bus stops
	pcs
	7,00
	0,00
	7,00
	0,00
	7,0
	0,00%

	 
	Rest areas
	pcs
	1,00
	0,00
	1,00
	0,00
	1,0
	0,00%

	 
	Toilet 
	pcs
	6,00
	0,00
	1,00
	0,00
	1,0
	0,00%


	2. Procurement of materials for 2017:
№
	Description of the material
	Total under the Contract
	Plan for 2017
	Actual for
2017
	Remains 
	Suppliers

	1
	Reinforced concrete products
	6,1
	1,1
	0
	1,1
	Ak Zhol LLP, 

Art Kurylys LLP

	2
	Bitumen, ths.ton
	28,265
	3,04
	0
	3,04
	JSC "KazBitum Service", "Kaztechnoimport LTD" LLP, "TPK Energoplyus” LLP, "Bitoil" LLP, «Omar Trans» LLP


3. Tunnel:

RHS: Exit – 193,5 m, Entrance – 218,2 m. Remaining: 280,3 m
LHS: Exit – 262,85 m, Entrance – 411,9 m. Remaining: 18,9 m
Adit – Drilled: 51 m, Remaining: 60 m.
4. Disbursement:
Advance payment fro mobilization – 1 575 162 746 KZT
In 2013 paid IPC for the amount - 782 183 661,33 KZT
In 2014 paid IPC for the amount – 6 337 408 473,51 KZT 

In 2015 paid IPC for the amount – 4 130 065 357,77 KZT 

In 2016 paid IPC for the amount – 715 380 832,43 KZT
Total for 2013-2016 paid IPC for the amount – 11 965 038 325,04 KZT
