Information on implementation of section km 593-632

«Khorgos – Almaty – Shymkent – border of the Republic of Uzbekistan» road
of the «Western Europe – Western China» project in SKO 

«Dena Rahsaz & Sargin» JV Contractor (Iran/Turkey)
As of 09.01.2017
The Contractor – «Dena Rahsaz & Sargin» JV (Iran/Turkey)

Contract SWRP-593-632-IBC(W)-001/2013 dated 27.06.2013
The Contract was signed in 27.06.2013 - «Dena Rahsaz & Sargin» JV (Iran/Turkey)
Contract price –15 751 627 460 KZT
Construction time – 24 months 
The Engineer, CSC – «Temelsu/Consult» JV
Project Designer – «SK Engineering» LLP
1. Analysis of the Work Program performance:
	Description
	Unit


	Total under Contract
	Performed until 2016
	Plan for 2016 
	Actual for 2016 
	Total remaining
	% of performance

	 •Earthworks 
	 th. m3 
	1966,0
	1938
	28
	21,28
	6,7
	99,66%

	 •Subbase H-25 cm
	 km 
	81,00
	75,18
	5,82
	3,77
	2,0
	97,47%

	  • Base course construction H-25 cm 
	km
	81,00
	73,6
	7,4
	4,11
	3,3
	95,94%

	 • highporous asphalt-concrete, 12 cm 
	km
	81,00
	70,51
	10,49
	4,73
	5,8
	92,89%

	 • coarse grained asphalt-concrete, 10 cm 
	km
	81,00
	67,96
	13,04
	5,64
	7,4
	90,86%

	 •CSMA, 5 cm 
	km
	81,00
	43,88
	37,12
	0
	37,1
	54,17%

	 •Bridges and Overpasses 
	 pcs 
	9,00
	8,9
	0,1
	0,09
	0,010
	99,89%

	 •Culverts 
	 pcs 
	65,00
	41
	24
	2,8
	33,20
	55,14%

	Tunnel
	%
	100,00
	67,5
	32,5
	2,00
	30,5
	69,50%


	2. Procurement of materials for 2016:
№
	Description of the material
	Total under the Contract
	Plan for  2016
	Actual for 
2016 
	Remains
	Suppliers

	1.
	Crushed stone, ths.m3
	416,387
	41
	41
	0
	KazInteks" LLP,  “Dena Rahsaz &Sargin” JV

	2.
	Reinforced concrete products
	6,1
	2,57
	1,47
	1,1
	Ak Zhol LLP

	3.
	GSM, ths.m3
	374,900
	22
	22
	0
	Borrow pit at PK 265

	4.
	Bitumen, ths.ton
	28,265
	4,29
	1,25
	3,04
	JSC "KazBitum Service", "Kaztechnoimport LTD" LLP, "TPK Energoplyus” LLP, "Bitoil" LLP, «Omar Trans» LLP


3. Tunnel:

RHS: Exit – 193,5 m, Entrance – 218,2 m, Remaining: 280,3 m.
LHS: Exit – 262,85 m, Entrance – 411,9 m, Remaining: 18,9 m.
Adit – Drilled: 51 m, Remaining: 60 m.
4. Disbursement:

Advance payment fro mobilization – 1 575 162 746 tenge

In 2013 signed IPC for the amount - 782 183 661,33 tenge
In 2014 signed IPC for the amount – 6 337 408 473,51 tenge 

In 2015 signed IPC for the amount – 4 130 055 357,77 tenge 
In 2015 signed IPC for the amount – 715 380 832, 43 tenge
Total for 2013-2016 signed IPC for the amount – 11 965 038 325,04 tenge

Remaining – 3 663 969 167, 57 tenge

