INFORMATION
“Kukdong Engineering &Construction Co., LTD”

Project of Reconstruction of International Transit Corridor “Western Europe – Western China” km 2231-2260 (LOT 6) in South Kazakhstan region
Length - 24.6 km.

Observance of the progress schedule (Plan for 2013)                         09.09.2013 
	№
	Description
	Total for the contract
	Performed in 2011-2012
	Plan for 2013
	Plan for 20.05. 2013
	Actually done from the beginning of the year
	performed%
	Delay (+,-)

	1
	Earth works, thous. m3
	810.725
	704,29
	106,44
	106.44
	107.8
	100%
	

	2
	Subbase, km
	38.8
	27,67
	11,14
	11.4
	11.4
	100%
	

	3
	Base course , km
	38.8
	26,41
	12,4
	12.4
	12.4
	100%
	

	4
	Cement stabilized base course, km
	38,8
	26,19
	12,4
	12.4
	12.4
	100%
	

	5
	Cement concrete pavement 27 cm
	38,8
	26,07
	12,73
	12.73
	12.74
	100%
	

	6
	Bridges, pieces
	1
	0,91
	0,09
	0,09
	0,09
	100%
	

	7
	Water drain and protection works
	1
	0,54
	0,46
	0,46
	0.46
	100%
	

	8
	Additional lane of cement concrete, m3
	
	
	
	
	3130
	
	

	
	                                                LLP 
	Bereke
	PK0-PK52
	
	
	
	
	

	9
	Subbase, km
	9.5
	5,6
	3.9
	3,9
	3,9
	100%
	

	10
	Base course , km
	9.5
	5,6
	    3.9
	3,9
	3,9
	100%
	

	11
	Top layer of asphalt concrete pavement, 5 cm
	15,10
	
	15,10
	10,4
	10,28
	98,85%
	

	12
	Bottom layer of a/c pavement – 10 cm,                km
	15,10
	3,6
	11,5
	10.4
	10,28
	98,85%
	12

	13
	Highly porous a/c Н-12, cm
	15,10
	10,4
	4,7
	4.7
	4,7
	100%
	

	14
	A/c leveling course Н-8, cm
	4,8
	4,8
	
	
	
	
	

	
	
	PK00-PK246
	
	
	
	
	
	

	15
	Road guard rail, rm
	34,4
	
	53.015
	
	8,70
	14%
	44,32

	16
	Road signs,         pieces
	304
	
	304
	125
	125
	41%
	179

	17
	Thermoplasic,              t
	3,3
	
	3,3
	
	
	
	

	18
	Road marking paint,    t
	1,1
	
	1,1
	
	
	
	

	19
	Ramps,                          pieces
	25,0
	
	25,0
	25,0
	22,0
	88%
	3

	20
	Trestle                         pieces
	1
	
	1
	1
	0,7
	70%
	0,3

	21
	Rest area         pieces
	1
	
	1
	1
	0,5
	50%
	0,5

	22
	Bus stops          pieces
	18
	
	18
	18
	14
	78%
	4,0

	23
	Concrete channels  В-1-22-75     rm
	7777
	
	7777
	7777
	7777
	100%
	

	24
	Concrete channels  В-1-20-50    rm
	1500
	
	1500
	1500
	1500
	100%
	

	25
	Toilets                       pieces
	1
	
	1
	1
	0,7
	70,0%
	0,3

	
	         Road interchange
	
	
	
	
	
	
	

	26
	Bottom layer of a/c pavement 15cm thous.m3
	
	
	
	
	2,647
	
	

	27
	Medium layer of a/c pavement 10cm thous.m3
	
	
	
	
	1,764
	
	

	
	Top layer of asphalt concrete pavement 5cm thous.m3
	
	
	
	
	882,3
	
	

	27
	Subbase          thous.m3
	
	
	
	
	15,98
	
	

	28
	Base course              thous.m3
	
	
	
	
	3,95
	
	


	Procurement of materials
	Total for the contract
	Plan for 2013
	Actually done 09.09.2013
	performed. %
	Delay (+,-)

	1
	Crushed stone  thous./m3                               
	363.4
	115.124
	130.65
	100%
	

	2
	Subbase      thous./m3                               
	361.38
	97.883
	146,259
	100%
	

	3
	Concrete products   thous./m3                               
	2.7
	0,76
	0,76
	100%
	

	4
	Cement thous./ t
	55.034
	18.339
	21.56
	100%
	


Resident Engineer





Sharipov Zh.S.
